

---

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT

# ADVERTISING SCHEDULE

FEDERAL FISCAL YEARS  
2024-2025



April 2024

---

Advertisement Schedule Changes for NHDOT Managed Projects  
from March 2024 to February 2025

Project Name	Project #	Previous Ad Date	Revised Ad Date	Explanation
SANDWICH-WOLFEBORO	44649	3/25/2025	4/23/2024	Advance from on-shelf
STATEWIDE DURABLES 2024	44755	4/23/2024	5/21/2024	More time for PD (Equipment Purchasing)
STATEWIDE TIER 2	44068	8/6/2024	10/1/2024	More time for PD (Consultant Coordination)
STRATHAM	43001	8/6/2024	1/27/2025	More time for PD (Consultant Coordination)
STATEWIDE EASTERN LIGHTING	43305	5/21/2024	1/28/2025	More time for PD (Equipment Purchasing)
RYE	43002	2/10/2025	2/11/2025	Corrected Ad Date to a Tuesday
STATEWIDE PAVEMENT MARKINGS	44648	2/10/2025	2/11/2025	Corrected Ad Date to a Tuesday

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

**Fiscal Year**  
**2024**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>October 2023</b>				
MILTON-WAKEFIELD 44071 X-A005(331)	Contact Person: Ronald Grandmaison NH Route 16 Resurfacing of a section NH Route 16 [GRR *, Pav e-T2-Resurf]	03-Oct-23	\$4,084,300 low-bid	\$4,084,300
BEDFORD 44030 X-A005(292)	Contact Person: Ronald Grandmaison Boynton St Resurfacing of tier 2 roadway in District 5 [GRR *, Pav e-T2-Resurf]	10-Oct-23	\$884,700 low-bid	\$884,700
MANCHESTER-PEMBROKE 44069 X-A005(329)	Contact Person: Ronald Grandmaison US Route 3/NH Route 28 Resurfacing one section of US Route 3/NH Route 28 [GRR *, Pav e-T2-Resurf]	10-Oct-23	\$5,907,600 low-bid	\$5,907,600
STATEWIDE SOUTH GUARDRAIL 43993 X-A005(281)	Contact Person: Kirk Mudgett Various Replacement of NCHRP-350 terminals with MASH terminals, in the southern portion of the state. [HSIP *, TRR *]	10-Oct-23	\$772,200 low-bid	\$540,600
CENTRAL TURNPIKE PAVING 44145	Contact Person: Sam Newsom Central Turnpike Paving Central Resurfacing [TRR *]	17-Oct-23	\$4,972,900 low-bid	\$0
COLEBROOK-COLUMBIA/STRATFORD 44029 X-A005(291)	Contact Person: Ronald Grandmaison US 3 Resurfacing various roadways in District 1 [GRR *, Pav e-T2-Resurf]	17-Oct-23	\$2,993,900 low-bid	\$2,993,900
EASTERN TURNPIKE PAVING 44146	Contact Person: Sam Newsom Eastern Turnpike Paving Eastern Resurfacing [TRR *]	17-Oct-23	\$2,853,100 low-bid	\$0
JACKSON 40808  (LPA)	Contact Person: Leah Savage Valley Cross Road over Wildcat Brook Bridge Rehabilitation/Replacement - Valley Cross Rd over Wildcat Brook-Br. #153/066 [SAB *]	23-Oct-23	\$2,078,400	\$0
LEE/EPSOM-LEE 44019 X-A005(332)	Contact Person: Ronald Grandmaison US Route 4 & NH Route 125 Resurfacing sections of US Route 4 and NH Route 125 [Pav e-T2-Resurf]	24-Oct-23	\$10,011,900 low-bid	\$10,011,900
<b>October Monthly Total</b>			<b>\$34,559,000</b>	<b>\$24,423,000</b>

# Fiscal Year 2024

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>November 2023</b>				
BROOKLINE 41408 X-A005(227) (LPA)	Contact Person: Julie Avenant Bond Street over Nissitissit River Bridge Rehabilitation-Bond Street over Nissitissit River-Br. #088/074 [SAB *]	15-Nov-23	\$1,052,800	\$0
<b>November Monthly Total</b>			<b>\$1,052,800</b>	<b>\$0</b>
<b>December 2023</b>				
CLAREMONT 13248 X-MGS-STP-X-0131(039) (LPA)	Contact Person: Kevin Russell NH 12 NH 12 & NORTH STREET INTERSECTION RELOCATION {MUPCA AND Demo ID NH039 & NH059} [Ear-NH027, Ear-NH030, Ear-NH039, Ear- NH047, Ear-NH059, Ear-NH086, Federal-Aid- LPA, MUPCA*, NON-PAR (dot), NON-PAR (other), Other Fed Aid]	04-Dec-23	\$7,505,500	\$4,387,800
LEBANON 41366 X-A004(617) (LPA)	Contact Person: Kevin Russell Lahaye Drive Construct bicycle and pedestrian improvements along Lahaye Dr from NH Rte 120 to Mount Support Rd [TA *]	11-Dec-23	\$973,900	\$779,100
MANCHESTER 40428 X-A004(399) (LPA)	Contact Person: Tom Jameson Rail Trail Construct multi-use path along Baker St, Brown Ave, Dubisz St, and Sundial Ave. (14-25TAP) [TA *]	22-Dec-23	\$1,224,500	\$979,600
<b>December Monthly Total</b>			<b>\$9,703,900</b>	<b>\$6,146,500</b>
<b>First Quarter Total</b>			<b>\$45,315,700</b>	<b>\$30,569,500</b>
<b>January 2024</b>				
SALEM-DERRY 44028 X-A005(290)	Contact Person: Ronald Grandmaison NH Route 28 Resurfacing of NH Route 28 in District 5 [GRR *, NON-PAR (other), Pav e-T2-Resurf]	09-Jan-24	\$4,737,700 low-bid	\$4,737,700
STATEWIDE 44070 X-A005(330)	Contact Person: Ronald Grandmaison NH25/NH113, NH 11, NH 11D, NH 28, & NH 28A Resurfacing of sections of NH25/NH113, NH 11, NH 11D, NH 28, and NH 28A [ADA-Trans, Pav e-T2-Resurf]	16-Jan-24	\$9,738,300 low-bid	\$9,738,300
TURNPIKE STATEWIDE STRIPING 44147	Contact Person: Sam Newsom Turnpike Statewide Striping Statewide Striping [TRR *]	16-Jan-24	\$649,100 low-bid	\$0
NASHUA 43509 X-A005(118) (LPA)	Contact Person: Anthony Puntin Various streets downtown Installation of RRFB's, crosswalk visibility enhancemets at vaious streets along Main St.(AID) [NON-PAR (other), Other Fed Aid]	22-Jan-24	\$572,000	\$360,200

# Fiscal Year 2024

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>January 2024</b>				
WOODSTOCK 42534 X-A004(896)	Contact Person: David Scott NH 175 Scour repairs at Woodstock 195/093 (NH175 over Pemi). [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	30-Jan-24	\$2,191,700 low-bid	\$2,191,700
<b>January Monthly Total</b>			<b>\$17,888,800</b>	<b>\$17,027,900</b>
<b>February 2024</b>				
BRIDGE WASHING 42939	Contact Person: Timothy Boodey Statewide Statewide Bridge Washing Contract - Tier 1 Roads [BET-BMT-HQ]	13-Feb-24	\$713,000 low-bid	\$0
STATEWIDE GUARDRAIL REPAIR NORTH 44530	Contact Person: Dana Lacasse I-93 Guardrail Repair North - I-93 Exit 20 to VT border [BET-STAL-HQ]	13-Feb-24	\$441,100 low-bid	\$0
STATEWIDE GUARDRAIL REPAIR SOUTH 44528	Contact Person: Sam Newsom FEET, I-293, I-93, I-95, NH 16 & Rt101 Central, Eastern Turnpikes, I-93 and Rt. 101 guardail repair on as needed basis. [BET-STAL-HQ, NON-PAR (other)]	13-Feb-24	\$1,276,300 low-bid	\$0
STATEWIDE GUARDRAIL REPAIR WEST 44529	Contact Person: Dana Lacasse I-93, I-393, I-89 Guardrail Repair Tier1 Roadways D2/5 (I-93 MM 38.4 to 57.0, I-393 & I-89) [BET-STAL-HQ]	13-Feb-24	\$636,100 low-bid	\$0
STATEWIDE PAVEMENT MARKINGS 44647	Contact Person: Lee Baronas Pavement Markings Pavement Marking Maintenance via Contractor. Limited to Stenciled and Transverse Markings.  [BET-MAR-HQ, BET-STAL-HQ, NON-PAR (dot)]	13-Feb-24	\$495,600 low-bid	\$0
NEWINGTON - DOVER 11238S A005(301)	Contact Person: Jennifer Reczek SPAULDING TURNPIKE / LITTLE BAY BRIDGES Remove the superstructure General Sullivan Br & provide the most cost effective bike/ped connection [Bridg-HIB-Rehab-Rcn, NON-PAR (other), RAISE GRANT]	20-Feb-24	\$59,189,400	\$43,107,300
DISTRICT 1 16161M	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 1 [Pave-T2-Resurf, Pave-T3-4-Resurf]	27-Feb-24	\$6,072,800 low-bid	\$0
DISTRICT 1 44446	Contact Person: Ronald Grandmaison Various Resurfacing of various Tier 2, 3 and 4 roadways in District 1 [Pave-T2-Resurf, Pave-T3-4-Resurf]	27-Feb-24	\$2,456,500	\$0

# Fiscal Year 2024

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>February 2024</b>				
DISTRICT 2 16162M	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3 and 4 roadways in District 2 [Pave-T3-4-Resurf]	27-Feb-24	\$3,716,900 low-bid	\$0
DISTRICT 2 44447	Contact Person: Ronald Grandmaison Various Resurfacing of various Tier 2, 3 and 4 roadways in District 2. [Pave-T2-Resurf, Pave-T3-4-Resurf]	27-Feb-24	\$3,159,100 low-bid	\$0
DISTRICT 3 16163M	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 3 [BET-RL-3, Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	27-Feb-24	\$5,486,200 low-bid	\$0
DISTRICT 4 16164M	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 4 [BET-RL-4, Pave-T2-Resurf, Pave-T3-4-Resurf]	27-Feb-24	\$6,659,200 low-bid	\$0
DISTRICT 5 16165M	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 5 [Pave-T2-Resurf, Pave-T3-4-Resurf]	27-Feb-24	\$3,803,800 low-bid	\$0
DISTRICT 6 16166M	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 6 [BET-FA-6, BET-RL-6, Pave-T2-Resurf, Pave-T3-4-Resurf]	27-Feb-24	\$6,382,900 low-bid	\$0
EASTERN TPK STATEWIDE ITS R&R 42934	Contact Person: Charles Blackman Eastern TPK Statewide Eastern TPK Statewide ITS R&R [TRR *]	27-Feb-24	\$1,177,400	\$0
<b>February Monthly Total</b>			<b>\$101,666,300</b>	<b>\$43,107,300</b>

## March 2024

AUBURN 44167 X-A005(339)	Contact Person: Kirk Mudgett NH Route 121 Replacement of 60" cmp under Route 121, located 600 ft west of Bunker Hill rd. in Auburn. [CRDR *]	05-Mar-24	\$875,800	\$875,800
NASHUA-MERRIMACK-BEDFORD 13761A	Contact Person: Wendy Johnson FE Everett Turnpike FE Everett Turnpike widening of a 2-lane section from Exit 8 (Nashua) to Exit 10 (Merrimack). [TPK *]	05-Mar-24	\$33,074,000 low-bid	\$0
PITTSBURG 42850F	Contact Person: Matthew Lampron US 3 Fuel system replacement at Pittsburg lower shed (PS101L) [FUEL CAPITAL, NON-PAR (dot)]	05-Mar-24	\$695,300	\$0

# Fiscal Year 2024

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>March 2024</b>				
LANCASTER-SHELBURNE RS 40844 X-A004(503)	Contact Person: Corey Spetelunas US Route 2 Installation of rumble strips along US Route 2.  [HSIP *]	12-Mar-24	\$329,600	\$329,600
LITTLETON 41362 X-A004(605) (LPA)	Contact Person: Anthony Puntin Cottage Street, Mill Street, South Street, Meadow Street Const sidewalks along Cottage St, Mill St, South St, Meadow St, Mt. Eustis Rd, Bronson St [TA *]	18-Mar-24	\$1,466,800	\$1,167,600
MANCHESTER 44501	Contact Person: Sam Newsom I-293 Replacement of box beam along I-293 in Manchester [TRR *]	26-Mar-24	\$1,013,800	\$0
LACONIA 26706 X-A005(214) (LPA)	Contact Person: Julie Avenant ACADEMY STREET OVER DURKEE BROOK BRIDGE REPLACEMENT-ACADEMY ST OVER DURKEE BROOK-BR. #121/037 [MOBIL, SAB *]	28-Mar-24	\$857,000	\$857,000
<b>March Monthly Total</b>			<b>\$38,312,300</b>	<b>\$3,230,000</b>
<b>Second Quarter Total</b>			<b>\$157,867,400</b>	<b>\$63,365,200</b>

## April 2024

FREMONT 23793  (LPA)	Contact Person: Kevin Russell MARTIN RD Bridge Replacement-Martin Rd. over Piscassic River-Br. #155/133 [SAB *]	12-Apr-24	\$1,035,600	\$0
PORTSMOUTH 43760 X-A005(230)	Contact Person: Sam Newsom I-95 Soundwalls/privacy fence along I-95 in Portsmouth [Federal-Aid Highway, TPK *]	16-Apr-24	\$14,229,000	\$14,229,000
PELHAM 41751 X-A004(739) (LPA)	Contact Person: Anthony Puntin NH 128 & Sherburne Rd Intersection improvements at the intersection of NH128 & Sherburne Rd [CMAQ *]	22-Apr-24	\$1,245,700	\$996,600
AMHERST 40657 X-A005(221) (LPA)	Contact Person: Nicholas Sanders Thornton Ferry Road over Beaver Brook Bridge Replacement-Thornton Ferry Road over Beaver Brook-Br. #145/106 [MOBIL, SAB *]	23-Apr-24	\$1,400,300	\$1,400,300
BOW 24223  (LPA)	Contact Person: Nicholas Sanders PAGE RD OVER BELA BROOK BRIDGE REPLACEMENT-PAGE RD OVER BELA BROOK- BR. #065/140 [SAB *]	23-Apr-24	\$1,511,300	\$0

# Fiscal Year 2024

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>April 2024</b>				
RUMNEY 27162  (LPA)	Contact Person: Nicholas Sanders BUFFALO ROAD OVER BROOK BRIDGE REPLACEMENT-BUFFALO RD OVER BROOK- BR. #093/082 [SAB *]	23-Apr-24	\$918,100	\$0
SALEM 41750 X-A004(738) (LPA)	Contact Person: Nicholas Sanders Manchester & Lawrence Rail Line 0.3 miles of Bike-Ped trail along abandoned M&L rail line from Cluff Crossing to Rockingham Pk Blvd [CMAQ *]	23-Apr-24	\$706,800	\$565,400
SANDWICH-WOLFEBORO 44649	Contact Person: Ronald Grandmaison NH 109 Resurfacing NH 109 in Sandwich, Moultonborough, Tuf tonboro and Wolfeboro. [Pav e-T3-4-Rehab, Pav e-T3-4-Resurf]	23-Apr-24	\$1,781,400	\$0
SALEM 42884 X-A004(984) (LPA)	Contact Person: Nicholas Sanders Various Improve signal operation at 28 intersections to identify hardware and software upgrades needed. [CMAQ *, HSIP *]	24-Apr-24	\$1,292,700	\$1,042,500
WEBSTER 40810 X-A005(217) (LPA)	Contact Person: Kevin Russell Clothespin Bridge Road over Blackwater River Bridge Replacement-Clothespin BR Rd over Blackwater River-Br#121/103 & widening fishing access area [MOBIL, SAB *]	30-Apr-24	\$3,203,900	\$3,203,900
<b>April Monthly Total</b>			<b>\$27,324,800</b>	<b>\$21,437,700</b>
<b>May 2024</b>				
LEE 44100 X-A005(317)	Contact Person: David Scott Lee Hook Rd & NH152 Pres efforts on 2 brs in Lee - (103/078 Lee Hook Rd over Lamprey Riv & 050/055 NH152 over N River) [Bridg-T3-4-Main-Pres]	07-May-24	\$837,000	\$837,000
WENTWORTH 40648  (LPA)	Contact Person: Kevin Russell Frescoln Road over Rocky Branch Bridge Replacement-Frescoln Road over Rocky Branch-Br. #108/070 [SAB *]	09-May-24	\$704,200	\$0
DERRY-LONDONDERRY 13065B A005(207)	Contact Person: Wendy Johnson Folsom Road Construction of a new connecting roadway from the I-93 Exit 4A 13065A project east (~ .4m) [Federal-Aid Bridge, Federal-Aid Highway , NON-PAR (other), Other Fed Aid]	14-May-24	\$27,434,600	\$26,742,600
SPRINGFIELD 20509 X-A002(078)	Contact Person: Jennifer Reczek GEORGES MILLS ROAD Georges Mills Rd over Star Lake Outlet Int. of Fisher Corner Rd - Replace Twin 5' Dia Culverts [Bridg-T3-4-Rehab-Rcn, None-Highway]	14-May-24	\$2,431,000	\$2,431,000
STATEWIDE DURABLES 2024 44755 X-A005(567)	Contact Person: Julie Mathews Various Durable pavement markings [HSIP *]	21-May-24	\$2,604,000	\$2,604,000



# Fiscal Year 2024

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>May 2024</b>				
COLEBROOK 40640 X-A004(448) (LPA)	Contact Person: Kevin Russell US 3 / Main Street Reconst. approx. 2700' of US 3/Main St & Sidewalks from South Main St. traffic island to Beaver Brk [Federal-Aid Highway, Federal-Aid-LPA, None- Highway, TA *]	29-May-24	\$3,538,100	\$3,368,900
<b>May Monthly Total</b>			<b>\$37,548,900</b>	<b>\$35,983,500</b>

<b>June 2024</b>				
STATEWIDE GUARDRAIL NORTH 44541 X-A005(521)	Contact Person: Kirk Mudgett Various Upgrade of guardrail terminals and other safety improvements in the northern part of the state. [HSIP *]	04-Jun-24	\$604,500	\$604,500
BATH 43445	Contact Person: David Scott NH135 NH 135 Bridge Preservation efforts for NH135 over Ammonoosuc River in Bath (Br. No. 071/063). [BET-BMT-BD, NON-PAR (dot)]	11-Jun-24	\$1,434,100	\$0
CONWAY 42522 X-A004(891)	Contact Person: Timothy Dunn US 302 / East Conway Rd Implement intersection safety improvements [HSIP *]	18-Jun-24	\$1,860,000	\$1,860,000
SUTTON 44212	Contact Person: Kirk Mudgett Route 114 Replacement of 48" cmp in Sutton, carrying Thistle Brook under Route 114, just south of Village Rd [BET-DRG-HQ, NON-PAR (dot)]	25-Jun-24	\$590,600	\$0
WOODSTOCK 27713 X-A003(597)	Contact Person: Jennifer Reczek NH Route 175 Bridge Rehab of Red List bridge carrying NH 175 over Pemigewasset River (177/148) [Bridg-T3-4-Rehab-Rcn]	25-Jun-24	\$6,417,000	\$6,417,000
LONDONDERRY 42508 X-A004(880) (LPA)	Contact Person: Tom Jameson Harvey Rd. Webster Rd. Grenier Field Rd. Construct a 1 mile multi-use path along the side of Harvey Rd. Webster Rd, and Grenier Field Rd. [TA *]	28-Jun-24	\$990,300	\$643,500
<b>June Monthly Total</b>			<b>\$11,896,500</b>	<b>\$9,525,000</b>
<b>Third Quarter Total</b>			<b>\$76,770,200</b>	<b>\$66,946,200</b>

<b>July 2024</b>				
HINSDALE/WINCHESTER/FITZWILLIAM 44187 X-A005(341)	Contact Person: Kirk Mudgett Route 10/12/119 Guardrail upgrades in Hinsdale, Winchester, and Fitzwilliam, Routes 10, 12 and 119. [HSIP *]	02-Jul-24	\$1,581,000	\$1,581,000

# Fiscal Year 2024

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>July 2024</b>				
COLUMBIA 43441 X-A005(109)	Contact Person: Kirk Mudgett US Route 3 Replacement of an existing concrete box culvert (US 3) located 1000' north of Jordan Hill Rd. [CRDR *]	09-Jul-24	\$1,046,300	\$1,046,300
WOODSTOCK 44259 X-A005(373)	Contact Person: David Scott I-93 Painting 4 bridges on I-93 in Woodstock (2 over US 3 & NHRR and 2 over Pemi River) [Bridg-T1-2-Main-Pres]	09-Jul-24	\$6,143,600	\$6,143,600
ACWORTH 43566C	Contact Person: Jason Ayotte NH 123A NH 123A culvert replacement and roadway repairs (B58 project storm STM77350) [BET-R2R-4, FEMA]	16-Jul-24	\$186,000	\$0
JAFFREY 16307 X-A001(234)	Contact Person: Tobey Reynolds US 202 RECONFIGURE "DOG-LEG" INTERSECTION OF US 202, NH 124, AND NH 137 [Bridg-T1-2-Main-Pres, Bridg-T1-2-Rehab-Rcn, Federal-Aid Highway, NON-PAR (dot), NON-PAR (other), None-Highway]	16-Jul-24	\$14,219,700	\$13,987,200
JAFFREY 42512 X-A004(885) (LPA)	Contact Person: Leah Savage Stratton Rd Peterborough St Construct and reconstruct sidewalks, crosswalks and bike lanes on Stratton Rd. and Peterborough St. [TA *]	16-Jul-24	\$1,240,200	\$992,100
NEWTON 29617 X-A004(206)	Contact Person: Timothy Dunn NH 108 Safety & operational improvements to Row's Corner (Maple Ave, Amesbury Rd intersection)(~.1m) [Federal-Aid Highway, None-Highway]	16-Jul-24	\$1,595,900	\$1,595,900
BEDFORD - MERRIMACK 16100	Contact Person: Sam Newsom F.E. EVERETT TPK Improvement to Bedford Mainline Toll Plaza to Institute All Electronic Tolling [TPK *]	23-Jul-24	\$13,320,400	\$0
MANCHESTER 42881 X-A004(981) (LPA)	Contact Person: Leah Savage Willow Street/Weston Road Construct a northbound right turn lane and modify lane utilization at Willow St. & Weston Rd Inter. [CMAQ *]	30-Jul-24	\$669,200	\$535,400
<b>July Monthly Total</b>			<b>\$40,002,300</b>	<b>\$25,881,500</b>

## August 2024

BEDFORD-LONDONDERRY 44031 X-A005(293)	Contact Person: Cassandra Burns MAAR Resurfacing tier 2 roadway in District 5 [Pave-T2-Resurf]	06-Aug-24	\$2,859,800	\$2,859,800
---	--	-----------	-------------	-------------

# Fiscal Year 2024

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>August 2024</b>				
DOVER 41824	Contact Person: Sam Newsom NH 16 Bridge Superstructure Replacement for NH 16 NB (#106/133) and SB (#105/133) over Cocheco River [TRR *]	13-Aug-24	\$14,043,000	\$0
TROY - JAFFREY 43443 X-A005(110)	Contact Person: Kirk Mudgett NH Route 124 Replacement of a crossing of 3 cmp pipes under Route 124 at Perkins Pond. [CRDR *]	13-Aug-24	\$1,999,500	\$1,999,500
LITTLETON 43809 X-A005(203)	Contact Person: David Scott I-93 Preservation of 4 bridges in Littleton carrying I-93 over Ammonoosuc River and NHRR(ABD). [Bridg-T1-2-Main-Pres]	20-Aug-24	\$5,268,500	\$5,268,500
RICHMOND 29055 X-A005(248) (LPA)	Contact Person: Leah Savage WHIPPLE HILL RD OVER ROARING BROOK BRIDGE REPLACEMENT-WHIPPLE HILL RD OVER ROARING BROOK-BR. #065/083 [MOBIL, SAB *]	20-Aug-24	\$2,843,900	\$2,843,900
LEE 41322 X-A004(593)	Contact Person: Jason Tremblay NH Route 125 Bridge Replacement of culvert carrying NH 125 over Little River Br No 073/084 [Bridg-T1-2-Rehab-Rcn]	27-Aug-24	\$5,580,000	\$5,580,000
<b>August Monthly Total</b>			<b>\$32,594,700</b>	<b>\$18,551,700</b>
<b>September 2024</b>				
CHARLESTOWN, NH - SPRINGFIELD, VT 41478 X-A004(651)	Contact Person: David Scott NH 11 Address bridge carrying NH 11 over Conn River between Charlestown, NH and Springfield, Vt (135/052) [Bridg-T3-4-Main-Pres]	10-Sep-24	\$5,626,500	\$5,626,500
COLEBROOK 44029A X-A005(514)	Contact Person: Cassandra Burns US Route 3 Major rehabilitation of roadway [Pav e-T2-Resurf]	10-Sep-24	\$1,674,000	\$1,674,000
ASHLAND - BRIDGEWATER 24904 X-A003(003)	Contact Person: David Scott US Route 3 Address Bridge carrying US 3 & NH25 over NHRR and Pemigewasset River (Br No 076/080) [BET-STAL-HQ, Bridg-T1-2-Rehab-Rcn]	17-Sep-24	\$7,347,000	\$7,347,000
ANTRIM 14942  (LPA)	Contact Person: Kevin Russell High Street over Great Brook Bridge Replacement -High Street over Great Brook - 174/070 {Red List} [SAB *]	20-Sep-24	\$1,796,800	\$0
<b>September Monthly Total</b>			<b>\$16,444,300</b>	<b>\$14,647,500</b>
<b>Fourth Quarter Total</b>			<b>\$89,041,300</b>	<b>\$59,080,700</b>
<b>Fiscal Year 2024 Total</b>			<b>\$368,994,600</b>	<b>\$219,961,600</b>

# ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.  
 In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

## Fiscal Year 2024

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
BATH 44094 X-A005(313)	Contact Person: Kirk Mudgett NH Route 135 Replace or rehab 4' x 4' x 110' concrete box culvert under NH 135, 150' north of Locke Rd. [CRDR *]	17-Sep-24	\$1,627,500	\$1,627,500
HAMPTON-PORTSMOUTH 26485A X-A005(269)	Contact Person: Corey Spetelunas Hampton Branch Rail Corridor Construct the NH Seacoast Greenway, from Drakeside Rd north to the Hampton/North Hampton Town line [CMAQ *]	17-Sep-24	\$1,446,600	\$1,446,600
ANDOVER 40392 X-A004(384)	Contact Person: Jason Tremblay US 4 Replacement of bridge carrying US 4 over Blackwater River (143/077) [Bridg-T1-2-Rehab-Rcn]	24-Sep-24	\$3,375,400	\$3,375,400
NOTTINGHAM 40612	Contact Person: Jason Tremblay NH Route 152 Bridge Rehab or Replace of the Red List bridge carrying NH 152 over North River (Br No 141/127) [Bridg-T3-4-Rehab-Rcn]	24-Sep-24	\$1,432,200	\$0
STATEWIDE TIER 2 44068 X-A005(328)	Contact Person: Cassandra Burns NH11, NH 25, & NH 118 Resurfacing of sections of NH 11, NH 25, and NH 118 [Pave-T2-Resurf]	30-Sep-24	\$2,697,000	\$2,697,000
<b>On-Shelf Projects 2024 Total</b>			<b>\$10,578,700</b>	<b>\$9,146,500</b>

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

**Fiscal Year  
2025**

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>October 2024</b>				
STATEWIDE TIER 2 44068 X-A005(328)	Contact Person: Cassandra Burns NH11, NH 25, & NH 118 Resurfacing of sections of NH 11, NH 25, and NH 118 [Pave-T2-Resurf]	01-Oct-24	\$2,697,000	\$2,697,000
PLAISTOW 40645 X-A004(454)	Contact Person: Matthew Lampron NH 125 Signal coordination and control along corridor from Mass S/L to Old County Road [Federal-Aid Highway, None-Highway, Other Fed Aid]	15-Oct-24	\$745,100	\$745,100
ANDOVER 40392 X-A004(384)	Contact Person: Jason Tremblay US 4 Replacement of bridge carrying US 4 over Blackwater River (143/077) [Bridg-T1-2-Rehab-Rcn]	22-Oct-24	\$3,375,400	\$3,375,400
NOTTINGHAM 40612	Contact Person: Jason Tremblay NH Route 152 Bridge Rehab or Replace of the Red List bridge carrying NH 152 over North River (Br No 141/127) [Bridg-T3-4-Rehab-Rcn]	22-Oct-24	\$1,432,200	\$0
BATH 44094 X-A005(313)	Contact Person: Kirk Mudgett NH Route 135 Replace or rehab 4' x 4' x 110' concrete box culvert under NH 135, 150' north of Locke Rd. [CRDR *]	29-Oct-24	\$1,627,500	\$1,627,500
CONCORD 44556 X-A005(523)	Contact Person: David Scott NH 132 (East Side Drive) Preservation efforts on 3-span bridge (156/138) carrying NH132 (EASTSIDE DR) over I-393, US 4, US202. [Bridg-T3-4-Main-Pres, NON-PAR (dot)]	29-Oct-24	\$1,636,800	\$1,636,800
NASHUA-MERRIMACK-BEDFORD 13761B	Contact Person: Wendy Johnson FE Everett Turnpike Replace Wire Road and Baboosic Lake Road Bridges over the FE Everett Turnpike (Merrimack). [TPK *]	29-Oct-24	\$20,927,700	\$0
<b>October Monthly Total</b>			<b>\$32,441,700</b>	<b>\$10,081,800</b>
<b>November 2024</b>				
JEFFERSON FUEL DISTRIBUTION SITE UPGRADE 42850G	Contact Person: Matthew Lampron Stage Hollow Road Fuel distribution system replacement at Jefferson patrol shed. [FUEL CAPITAL, NON-PAR (dot)]	05-Nov-24	\$633,300	\$0
RAYMOND 44557 X-A005(524)	Contact Person: David Scott NH 107 Preservation efforts on 2-span bridge (146/100) carrying NH107 over LAMPREY RIVER. [Bridg-T3-4-Main-Pres]	05-Nov-24	\$1,232,300	\$1,232,300

# Fiscal Year 2025

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>November 2024</b>				
ALTON 44456 X-A005(504)	Contact Person: David Smith NH 11 NH Route 11 roadway and culvert replacement (B58 storm project STM77692) [Emergency-FHWA]	19-Nov-24	\$1,627,500	\$1,302,000
CLAREMONT, NH - WEATHERSFIELD, VT 41467 X-A004(642)	Contact Person: David Scott NH 12 & NH 103 Bridge Preservation, bridge carrying NH 12 & 103 over CT River between Claremont NH & Weathersfield Vt [Bridg-T1-2-Main-Pres, Bridg-T1-2-Rehab-Rcn, NON-PAR (Vermont)]	19-Nov-24	\$2,325,000	\$2,022,800
JEFFERSON 42558 X-A004(910)	Contact Person: Kirk Mudgett US Route 2 Replcmt of 13' jack arch bridge at Pricilla Bk. 140/097 and 48" cmp/4x4 conc box just to the south [Bridg-T1-2-Rehab-Rcn, CRDR *]	19-Nov-24	\$1,891,600	\$1,891,600
MANCHESTER-HOOKSETT 43071A X-A005(075)	Contact Person: Cassandra Burns I-93 Resurfacing NB I-93 from Exit 6 northerly to I-293. Includes interchanges 6, 7, 8, 9, 10, and I-293 [Pave-T1-Resurf]	19-Nov-24	\$7,832,500	\$7,832,500
WOLFEBORO 44455 X-A005(503)	Contact Person: David Smith NH 28 NH Route 28 roadway and culvert replacement (B58 storm project STM77689) [Emergency-FHWA]	19-Nov-24	\$1,209,000	\$967,200
LONDONDERRY 41715 X-A004(724)	Contact Person: Jason Ayotte NH 28/Stonehenge Road Operational and capacity improvements at the intersection of NH 28 & Stonehenge Road. [Federal-Aid Highway, None-Highway]	26-Nov-24	\$3,627,000	\$3,219,500
<b>November Monthly Total</b>			<b>\$20,378,200</b>	<b>\$18,467,900</b>
<b>December 2024</b>				
<b>December Monthly Total</b>			<b>\$0</b>	<b>\$0</b>
<b>First Quarter Total</b>			<b>\$52,819,900</b>	<b>\$28,549,700</b>
<b>January 2025</b>				
COLEBROOK 40651  (LPA)	Contact Person: Nicholas Sanders Harvey Swell Road over East Branch Bridge Rehabilitation-Harvey Swell Road over East Branch-Br. #190/109 [SAB *]	07-Jan-25	\$329,500	\$0
HAMPTON-PORTSMOUTH 26485A X-A005(269)	Contact Person: Corey Spetelunas Hampton Branch Rail Corridor Construct the NH Seacoast Greenway, from Drakeside Rd north to the Hampton/North Hampton Town line [CMAQ *]	07-Jan-25	\$1,446,600	\$1,446,600

# Fiscal Year 2025

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>January 2025</b>				
KEENE 40653 X-A005(496) (LPA)	Contact Person: Leah Savage George Street over Beaver Brook Bridge Replacement-George Street over Beaver Brook-Br. #142/092 [MOBRR *, SAB *]	07-Jan-25	\$1,706,600	\$1,365,200
NEW HAMPTON 25365 X-A003(115)	Contact Person: David Scott Smith Crossing Removal of Bridge carrying Smith Crossing over NH Railroad (240/104) (Red List)  [Bridg-T3-4-Rehab-Rcn]	07-Jan-25	\$239,000	\$239,000
ORFORD 41151 X-A005(251) (LPA)	Contact Person: Leah Savage Archertown Road Bridge Replacement - Archertown Road over Jacobs Brook-Br. No. 080/120 [MOBIL, SAB *]	07-Jan-25	\$1,655,400	\$1,655,400
HILLSBOROUGH 41368 X-A004(609) (LPA)	Contact Person: Anthony Puntin West Main Street / NH Rte 149 Construct approximatly 4,600 feet of sidewalk along Route 149 from Edgebrook Road to 77 W. Main. [HSIP *, NON-PAR (other), TA *]	12-Jan-25	\$1,823,200	\$1,412,400
ALSTEAD 44101	Contact Person: Ronald Grandmaison 10 Summer St Building Demo Building Demolition [NON-PAR (dot), NON-PAR (other), Pave-T3-4- Rehab]	14-Jan-25	\$238,100	\$0
HENNIKER - HOPKINTON 40633 X-A004(443)	Contact Person: Michael Mozer US 202, NH 9, NH 127 Intersection Improvements at US 202, NH 9 and NH 127 [Federal-Aid Highway , None-Highway]	14-Jan-25	\$2,934,500	\$2,934,500
PORTSMOUTH 20258 X-A002(061) (LPA)	Contact Person: Leah Savage Peverly Hill Rd. Const. new sidewalk and striped bicy cle shoulders and associated drainage along Peverly Hill Road. [CMAQ *, Federal-Aid-LPA, NON-PAR (other)]	14-Jan-25	\$6,342,600	\$3,876,200
WARNER 15907 X-A001(029)	Contact Person: Jason Tremblay NH 127 NH 127 over Warner River - Bridge Replacement or Rehab of a State Red List Bridge (254/180) [Bridg-T3-4-Rehab-Rcn, Other Fed Aid]	14-Jan-25	\$3,023,100	\$0
PELHAM 29450 X-A005(218) (LPA)	Contact Person: Anthony Puntin Old Bridge Street over Beaver Brook BRIDGE REHABILITATION-OLD BRIDGE ST OVER BEAVER BROOK-BR. #109/081 [MOBIL, SAB *]	20-Jan-25	\$1,348,000	\$1,348,000
LEBANON 24221 X-A005(250) (LPA)	Contact Person: Julie Avenant TRUES BROOK RD OVER BLOODS BROOK BRIDGE REPLACEMENT-TRUES BROOK RD OVER BLOODS BROOK-BR. #066/059 [MOBIL, SAB *]	21-Jan-25	\$3,627,000	\$3,627,000

# Fiscal Year 2025

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>January 2025</b>				
PORTSMOUTH 41752 X-A004(740) (LPA)	Contact Person: Nicholas Sanders Elwyn Road Add a multi-use path for bike/ped along Elwyn Rd extending from Rt1 to Harding Rd. [CMAQ *]	21-Jan-25	\$1,023,700	\$819,000
SUNAPEE 44438A X-A005(529)	Contact Person: Ronald Grandmaison NH Route 11 Reconstruction of the roadway damaged by slope failure due to heavy rain event  [Emergency-FHWA]	21-Jan-25	\$2,790,000	\$2,790,000
ANDOVER 41407 X-A005(220) (LPA)	Contact Person: Anthony Puntin Lawrence Street over Blackwater River Bridge Replacement-Lawrence Street over Blackwater River-Br. #098/093 [MOBIL, SAB *]	27-Jan-25	\$3,390,900	\$3,390,900
PELHAM 41751A X-A005(333) (LPA)	Contact Person: Anthony Puntin NH 128 & NH 111A Intersection Improvements (roundabout) at Mammoth (NH 128) and Marsh Rd (NH111A) [CMAQ *]	27-Jan-25	\$1,245,700	\$747,400
STRATHAM 43001	Contact Person: Kirk Mudgett Squamscott Rd. Replacement of two 18" rcp culverts 1/4 mi east on NH Route 108. [NON-PAR (other)]	27-Jan-25	\$942,700	\$0
CONCORD 44599 X-A005(533)	Contact Person: Kirk Mudgett NH 9 & NH 106 Rehab of 84" cmp under NH 9 just east of Exit 3 I-393, and 84" cmp under NH 106 just north of there [CRDR *]	28-Jan-25	\$781,200	\$781,200
STATEWIDE EASTERN LIGHTING 43305	Contact Person: Sam Newsom I-95 & NH-16 High mast light conversions to LED [TRR *]	28-Jan-25	\$920,700	\$0
<b>January Monthly Total</b>			<b>\$35,808,500</b>	<b>\$26,432,800</b>

## February 2025

DISTRICT 1 16161N	Contact Person: Cassandra Burns Various Resurfacing various Tier 2, 3, and 4 roadways in District 1. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	04-Feb-25	\$3,112,600	\$0
DISTRICT 2 16162N	Contact Person: Cassandra Burns Various Resurfacing various Tier 2, 3 and 4 roadways in District 2. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	04-Feb-25	\$2,848,000	\$0
DISTRICT 3 16163N	Contact Person: Cassandra Burns Various Resurfacing various Tier 2, 3 and 4 roadways in District 3. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	04-Feb-25	\$3,190,600	\$0



# Fiscal Year 2025

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>February 2025</b>				
DISTRICT 4 16164N	Contact Person: Cassandra Burns Various Resurfacing of various Tier 2, 3 and 4 roadways in District 4. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	04-Feb-25	\$2,463,700	\$0
DISTRICT 5 16165N	Contact Person: Cassandra Burns Various Resurfacing of various Tier 2, 3, and 4 roadways in District 5. [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	04-Feb-25	\$2,060,700	\$0
DISTRICT 6 16166N	Contact Person: Cassandra Burns Various Resurfacing of various Tier 2, 3, and 4 roadways in District 6.  [Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	04-Feb-25	\$1,994,600	\$0
RYE 43002 X-A005(008)	Contact Person: Kirk Mudgett NH Route 1A Replacement of 4 ft x 5.5 ft stone walled, concrete deck culvert just north of Locke Rd. [CRDR *, NON-PAR (other)]	11-Feb-25	\$1,164,300	\$4,700
STATEWIDE PAVEMENT MARKINGS 44648	Contact Person: Lee Barons Pavement Markings Pavement Marking Maintenance via Contractor. Limited to Stenciled and Transverse Markings.  [BET-MAR-HQ, NON-PAR (dot)]	11-Feb-25	\$299,500	\$0
ORFORD 40366 X-A004(371)	Contact Person: David Scott NH Route 25A Bridge Replacement is anticipated for the bridge carrying NH Route 25A over Brackett Brook (217/112) [Bridg-T3-4-Rehab-Rcn]	25-Feb-25	\$1,860,000	\$1,860,000
ORFORD 41390 X-A004(620)	Contact Person: David Scott NH Route 25A Bridge Rehab or Replacement of the bridge carrying NH Route 25A over Baker Pond Brook (219/112) [Bridg-T3-4-Rehab-Rcn]	25-Feb-25	\$982,800	\$0
NEW CASTLE 42517 X-A004(889) (LPA)	Contact Person: Tom Jameson Wentworth Road NH1B Beach Hill Road Neals Pit Lane Construct bicycle shoulders and sw along Wentworth Rd, NH 1B from Beach Hill Rd. To Neals Pit Ln [TA *]	27-Feb-25	\$323,300	\$258,700
LEBANON 13558A X-A000(235) (LPA)	Contact Person: Julie Avenant NH 12A NH 12A Bridge Replacement over State of NH RR; Bridge# 062/117 (MOBRR-221) [Bridg-LPA-Rehab-Rcn, MOBRR *, NON-PAR (other), SAB *]	28-Feb-25	\$13,430,100	\$10,021,700

# Fiscal Year 2025

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>February 2025</b>				
SWANZEY 41403 X-A005(219) (LPA)	Contact Person: Julie Avenant Christian Hill Road over NHRR Bridge Replacement-Christian Hill Road over NHRR-Br. #098/122 [MOBIL, SAB *]	28-Feb-25	\$1,224,900	\$1,224,900
<b>February Monthly Total</b>			<b>\$34,955,100</b>	<b>\$13,370,000</b>
<b>March 2025</b>				
NEWINGTON 42879 X-A004(979) (LPA)	Contact Person: Tom Jameson New Hampshire Ave/Arboretum Dr/Pease Blvd Construct right turn lane on the Northbound direction of New Hampshire Ave Intersection [CMAQ *]	03-Mar-25	\$478,000	\$382,400
CAMPTON 43955	Contact Person: Kirk Mudgett NH Route 175 Replacement of a 3.5' w x 6' h stone box culvert (Route 175) located 0.4 mi. north of Pulifier Rd. [BET-DRG-HQ, NON-PAR (dot)]	04-Mar-25	\$1,197,800	\$0
DOVER 42872	Contact Person: Sam Newsom NH 16 (Spaulding Turnpike) Bridge Rehabilitation Spaulding Turnpike (NH 16) over NH 108 [TRR *]	04-Mar-25	\$9,332,600	\$0
STATEWIDE CHIP SEAL 2025 43287	Contact Person: Cassandra Burns Various Chip sealing various tier 3, and 4 roadways. [Pave-T3-4-Resurf]	04-Mar-25	\$930,000	\$0
ALSTEAD 43566A  One Contract With 43566B	Contact Person: Jason Ayotte NH 123A NH 123A Roadway and slope stabilization repair at approximately MM 2.0 (B58 project storm STM77350) [BET-R2R-4, BET-STAL-HQ, FEMA]	11-Mar-25	\$1,613,200	\$0
ALSTEAD 43566B  One Contract With 43566A	Contact Person: Jason Ayotte NH 123A NH 123A Roadway and slope stabilization repair at approximately MM 0.2 (B58 project storm STM77350) [BET-R2R-4, FEMA]	11-Mar-25	\$200,000	\$0
CHARLESTOWN-FITZWILLIAM RS 28956 X-A004(172)	Contact Person: Corey Spetelunas NH Route 12 Installation of centerline and shoulder rumble strips along State roadways. [HSIP *]	11-Mar-25	\$446,400	\$446,400
STATEWIDE CRACK SEAL (NORTH) 44044 X-A005(295)	Contact Person: Cassandra Burns Various Crack sealing various Tier 1 and 2 roads in Northern half of the State. [Pave-T1-Resurf, Pave-T2-Resurf]	11-Mar-25	\$412,900	\$412,900
MILTON, NH-LEBANON, ME 40658 X-A004(865)	Contact Person: Matthew Lampron Townhouse Road over Northeast Pond Bridge Replacement-Townhouse Road over Northeast Pond-formerly Br. #168/152 - proposed Br. #168/151 [MOBRR *, NON-PAR (Maine)]	18-Mar-25	\$1,436,000	\$574,400

# Fiscal Year 2025

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>March 2025</b>				
ANDOVER 20650 X-A002(084)	Contact Person: Timothy Dunn NH 11 Replace 2 bridges - NH 11 over NHRR(ABD) (206/137) and NH 11 over Sucker Brook (208/137) [Bridg-T1-2-Rehab-Rcn, Ear-NH037, Ear- NH078, Federal-Aid Highway, None-Bridge]	25-Mar-25	\$7,074,700	\$7,074,700
DERRY-LONDONDERRY 13065C A005(208)	Contact Person: Wendy Johnson TSIENNETO ROAD Construction of Tsienneto Road from 13065B easterly to the NH Route 102 intersection [Other Fed Aid]	25-Mar-25	\$16,752,500	\$16,752,500
<b>March Monthly Total</b>			<b>\$39,874,100</b>	<b>\$25,643,300</b>
<b>Second Quarter Total</b>			<b>\$110,637,700</b>	<b>\$65,446,100</b>
<b>April 2025</b>				
NASHUA-MERRIMACK-BEDFORD 13761C	Contact Person: Wendy Johnson FE Everett Turnpike FE Everett Turnpike widening in Merrimack of a 2-lane section from Exit 11 to south of Exit 13. [TPK *]	29-Apr-25	\$116,038,200	\$0
<b>April Monthly Total</b>			<b>\$116,038,200</b>	<b>\$0</b>
<b>May 2025</b>				
WILTON 15767  (LPA)	Contact Person: Julie Avenant KING BROOK ROAD Bridge Rehabilitation-King Brook Rd over King Brook-Br. #074/060 [SAB *]	16-May -25	\$977,300	\$0
SALEM 44650 X-A005(560)	Contact Person: David Scott Rockingham Mall Entrance Address preservation needs of bridge carrying Rockingham Mall Entrance (Salem 087/063) incl paint. [Bridg-HIB-Main-Pres]	20-May -25	\$5,580,000	\$5,580,000
<b>May Monthly Total</b>			<b>\$6,557,300</b>	<b>\$5,580,000</b>
<b>June 2025</b>				
BARRINGTON 41410 X-A005(225) (LPA)	Contact Person: Kevin Russell Old Canaan Road over Spruce Brook Bridge Replacement-Old Canaan Road over Spruce Brook-Br. #052/059 [SAB *]	01-Jun-25	\$858,400	\$0
BOW 24224  (LPA)	Contact Person: Kevin Russell RIVER RD OVER BOW BOG BROOK BRIDGE REPLACEMENT-RIVER RD OVER BOW BOG BROOK-BR. #184/127 [SAB *]	01-Jun-25	\$1,211,400	\$0
PELHAM 16145 X-A001(151)	Contact Person: David Scott MAIN STREET MAIN ST OVER BEAVER BROOK - BR REPLACEMENT (BR. NO. 110/090) AND CULV REPLACEMENT (BR. NO. 111/090) [Bridg-T3-4-Rehab-Rcn, Other Fed Aid]	03-Jun-25	\$2,883,000	\$2,883,000

# Fiscal Year 2025

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>June 2025</b>				
HINSDALE, NH - BRATTLEBORO, VT 12210D X-A004(821)	Contact Person: David Scott NH Route 119 Bridge Rehab of bridges carrying NH Route 119 over Conn River between Hinsdale and Brattleboro [Bridg-T3-4-Rehab-Rcn, NON-PAR (Vermont)]	10-Jun-25	\$7,648,300	\$6,118,700
TROY 40370 X-A004(373) One Contract With 40371	Contact Person: Jason Tremblay NH Route 12 Bridge Replacement of bridge carry ing NH 12 over S Branch Ashuelot River (Br No 089/114) [Bridg-T1-2-Rehab-Rcn]	10-Jun-25	\$3,809,400	\$0
TROY 40371 X-A004(374) One Contract With 40370	Contact Person: Jason Tremblay NH Route 12 Rehabilitation of of the bridge (Br No 096/091) carrying NH Route 12 over NHRR (ABD) [Bridg-T1-2-Rehab-Rcn]	10-Jun-25	\$1,989,700	\$1,989,700
THORNTON 40613	Contact Person: Jennifer Reczek NH 49 Deck Replacement and Scour Protection for the bridge carrying NH 49 over Mad River (Br No 239/152) [Bridg-T3-4-Rehab-Rcn]	17-Jun-25	\$5,497,100	\$0
<b>June Monthly Total</b>			<b>\$23,897,300</b>	<b>\$10,991,400</b>
<b>Third Quarter Total</b>			<b>\$146,492,800</b>	<b>\$16,571,400</b>
<b>July 2025</b>				
SWANZEY 27692 X-A003(591)	Contact Person: Jason Tremblay NH Route 32 Address Red List Bridge (149/072) carry ing NH Route 32 over Martin Brook in the Town of Swanzey [Bridg-T3-4-Rehab-Rcn]	15-Jul-25	\$1,288,800	\$0
ALSTEAD 40649 X-A005(159) (LPA)	Contact Person: Julie Avenant Hill Road over Darby Brook Bridge Replacement-Hill Road over Darby Brook-Br. #059/134 [MOBIL, SAB *]	31-Jul-25	\$1,190,600	\$1,190,600
<b>July Monthly Total</b>			<b>\$2,479,400</b>	<b>\$1,190,600</b>
<b>August 2025</b>				
PETERBOROUGH 44289 X-A005(380)	Contact Person: Kirk Mudgett US Route 202 Rehabilitation or replacement of 4'x6'/72" stone box/cmp under Route 202, 1900 ft north of NH 101. [CRDR *]	12-Aug-25	\$2,036,700	\$2,036,700
CHICHESTER 40631 X-A004(441)	Contact Person: Loretta Doughty NH 28 and Main Street Intersection Improvements [None-Highway]	26-Aug-25	\$1,086,400	\$1,086,400

# Fiscal Year 2025

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>August 2025</b>				
NORTH HAMPTON 24457 A002(909) One Contract With 43938	Contact Person: Matthew Lampron US Route 1 Superstructure replacement of bridge carrying US 1 over Boston & Maine RR (Red List Br No 148/132) [Bridg-T1-2-Rehab-Rcn, Federal-Aid Highway, None-Bridge]	26-Aug-25	\$4,714,700	\$4,714,700
NORTH HAMPTON 43938 X-A005(266) One Contract With 24457	Contact Person: Matthew Lampron US Route 1 Culvert replacement of an approximate 4' x 4' concrete/stone box culvert [CRDR *]	26-Aug-25	\$860,400	\$860,400
<b>August Monthly Total</b>			<b>\$8,698,200</b>	<b>\$8,698,200</b>
<b>September 2025</b>				
FRANCONIA 40514 X-A004(423)	Contact Person: Cassandra Burns I-93 Rehab (4R) of I-93 from MM 111.6 (south of Exit 35) to MM 116.1. Includes ramps at 35, 36, & 37. [Pav e-T1-Rehab]	09-Sep-25	\$16,955,000	\$16,955,000
DURHAM 42523 X-A004(892)	Contact Person: Matthew Lampron US 4 / Madbury Rd Implement intersection saf ety improvements [HSIP *]	30-Sep-25	\$1,912,100	\$1,912,100
<b>September Monthly Total</b>			<b>\$18,867,100</b>	<b>\$18,867,100</b>
<b>Fourth Quarter Total</b>			<b>\$30,044,700</b>	<b>\$28,755,900</b>
<b>Fiscal Year 2025 Total</b>			<b>\$339,995,100</b>	<b>\$139,323,100</b>

# ON-SHELF PROJECTS

On Shelf Projects Advertising are subject to availability of funding.  
 In addition these projects are subject to STIP Amendments to bring them into the current fiscal year.

## Fiscal Year 2025

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
LOUDON 40632 X-A004(442)	Contact Person: Matthew Lampron NH 106 and South Village Road Intersection Improvements [Federal-Aid Highway, None-Highway, Other Fed Aid]	12-Nov-24	\$2,862,500	\$2,862,500
PLAISTOW - KINGSTON 10044E X-A000(378)	Contact Person: Matthew Lampron NH 125 Reconstruct NH 125: anticipated 3 lanes, from south of town line northerly approx 1.8 mi [Federal-Aid Highway, Other Fed Aid]	22-Apr-25	\$16,598,900	\$16,598,900
SHELBURNE 40551 X-A004(430) One Contract With 42966	Contact Person: Jason Tremblay North Road Bridge Rehabilitation of the bridge carrying North Road over Androscoggin River (Br No 075/113) [Bridg-T3-4-Rehab-Rcn]	23-Sep-25	\$3,363,300	\$3,363,300
SHELBURNE 42966 X-A005(003) One Contract With 40551	Contact Person: Jason Tremblay North Road North Road Bridge Preservation for Shelburne Br. No. 075/110. [Bridg-T3-4-Main-Pres]	23-Sep-25	\$505,600	\$505,600
<b>On-Shelf Projects 2025 Total</b>			<b>\$23,330,300</b>	<b>\$23,330,300</b>