

NHDOT SPR2 PROGRAM

RESEARCH PROGRESS REPORT

Project # SPR 42372F		Report Period Year 2023 <input checked="" type="checkbox"/> Q1 (Jan-Mar) <input type="checkbox"/> Q2 (Apr-Jun) <input type="checkbox"/> Q3 (Jul-Sep) <input type="checkbox"/> Q4 (Oct-Dec)	
Project Title: Use of Drilling Parameters for Enhancing Geotechnical Site Investigations			
Project Investigator: Jean Benoit, PhD		E-mail: jean.benoit@unh.edu	
Phone:			
Project Start Date: May 05, 2021	Project End Date: August 31, 2023	Project schedule status: <input checked="" type="checkbox"/> On schedule <input type="checkbox"/> Ahead of schedule <input type="checkbox"/> Behind schedule	

Brief Project Description:

The standard penetration test (SPT) is a proven tool widely used in providing disturbed soil samples to aid in geotechnical site characterization and estimating soil properties for the design of DOT projects. Testing and sampling are typically done at 5 to 10 feet intervals, and thus between these samples, the use of engineering judgment identifies changes in stratigraphy and the soil's respective properties. The results from these tests are used to develop recommendations and aid in designing the NHDOT Department projects. Continuously performing the SPT is time-consuming, labor-intensive, and not well-suited for many of the soils encountered in New Hampshire and cannot be used to characterize rock. Soils containing large particles such as gravel lead to poor sampling recovery and unreliable results. A technique known as Monitoring-While-Drilling (MWD) makes use of the mechanical response of the drill rig and cutting tools while advancing a borehole. MWD can be used to explore the subsurface in any geological conditions. With such data combined with SPT testing, a continuous quantitative drilling record is produced, and the correlated parameters can be applied more reliably to the design process. Additionally, data to objectively assess site variability is obtained. The drilling parameters collected can provide quality assurance for the soil classifications provided by incomplete testing and sampling exclusively performed by the SPT.

The objectives of this research are as follows:

1. Provide MWD as a tool for geotechnical site characterization to result in a more thorough and accurate representation of subsurface conditions leading to safer and more economical designs. The MWD is an underutilized tool in the process of site characterization for infrastructure projects and is recognized by the Federal Highway Administration EDC-5: Advanced Geotechnical Methods in Exploration (A-GaME) initiative:

https://www.fhwa.dot.gov/innovation/everydaycounts/edc_5/geotech_methods.cfm

2. Support more efficient use of design and construction resources and reduce the chance of delays due to unexpected subsurface conditions. This effort will contribute to the overall goal of improving the efficiency of the NHDOT by increasing the delivery time of subsurface conditions and decreasing the time it takes to complete.
3. Provide data to other efforts: a) depth of bedrock which is of interest to other parties for mapping efforts and water quality studies, b) rock properties and joint orientations to support rock slope stability efforts with the Smart Rock technology and, c) estimates of relative permeabilities to support efforts with the Permeafor.

Scope of Work:

The proposed research will assess the use of MWD to be used on roadway and bridge foundation projects for the NHDOT. The scope of work includes the following tasks:

Task 1- UNH MWD update:

Update the existing UNH MWD system with the latest generation Lutz equipment. This will require the purchase of a new control and recording unit, junction box, and associated software.

Task 2 – MWD installation:

Install MWD system on one of the NHDOT drill rigs and perform an initial evaluation on a site with both soil and rock.

NHDOT SPR2 PROGRAM

RESEARCH PROGRESS REPORT

Task 3 – Torque sensor design:

Design or purchase a torque sensor to be fitted to the mechanically driven drill rig operated by the NHDOT. This design will collaborate with the Montana DOT, the University of Florida, and the Jean Lutz company.

Task 4 – MWD testing:

Using project sites determined with a NHDOT technical advisory group, drilling parameters recorded will be compared to measurements traditionally collected by SPT and the associated soil samples, along with rock cores for deep foundations. The following parameters will be collected: thrust on drilling tool, rotation rate, drilling fluid rate, advance rate, torque, fluid injection pressure, and drilling fluid return rate. In addition, other non-controlled parameters will be documented to include tool wear and changes in drilling fluid composition.

Task 5 – MWD data evaluation:

MWD data obtained in conjunction with key NHDOT projects identified as high-risk projects will be evaluated to determine direct methods to correlate values to specific design parameters and be documented for use on future NHDOT projects.

Task 6 – Collaboration with other users:

Collaborate with other DOT MWD users to develop a database of information for best practices for drilling under various soil and rock conditions.

Task 7- Final report:

Provide a final report summarizing the research and recommendations for implementing the MWD in the everyday site and soil exploration. The information will be summarized to be included in the DOT Geotechnical Manual.

Progress this Quarter (include meetings, installations, equipment purchases, significant progress, etc.):

An initial Technical Advisory Group (TAG) meeting was held over Zoom on June 16, 2021, at 10:30 am. The following items were discussed: 1) Review of the research program and implementation strategy; 2) Review of research needs; 3) Review of project.

In the second Quarter of 2022, an amendment to our CPA was approved to obtain two newly developed torque sensors (TICOR) by Jean Lutz, capable of measuring torque directly at the top of the drill string. The TICOR sensor will also measure down pressure directly as well as rotation rate, all done wirelessly. The TICOR sensor was delivered to the NHDOT in the first week of November and was installed during the following weeks, as the NHDOT needed to order two adaptors to securely fit the torque sensor between the drill rig and the drilling rods.

An initial attempt to use the TICOR while coring was made on December 22 in North Hampton. However, there were issues in the Bluetooth communication between the sensor and the DIALOG tablet that records the data wirelessly. We have been communicating with Jean Lutz since then, and we expect to receive the TICOR sensor by April 2023. The addition of the TICOR sensor will provide more information to calculate compound parameters for subsurface characterization, taking advantage of the torque measurements.

This quarter, MWD data has been collected in North Hampton. As we wait for more MWD drilling/coring opportunities, we are working on data analysis.

In parallel, we have also been working with and led the MWD Users Group in collaboration with FHWA. Meetings have been held on the third Wednesdays of each month which has provided an excellent opportunity to exchange experiences, analysis approaches and testing equipment, innovations and standards with other users across the United States and worldwide. To date, 14 meetings have been held, with more than 80-90 participants each time. The portable MWD was introduced at the last Users Group meeting, and MWD users demonstrated great interest in this technology. This quarter, we prepared a workshop on Measuring-While-Drilling for the Transportation Research Board conference held in January 2023 in collaboration with FHWA. This quarter, MWD user group has discussed the implementation of a US MWD standard, as well as the diffusion of MWD knowledge to companies and organizations that are still not familiar with the technology. Therefore, we have been preparing a brochure with basic and essential knowledge of MWD, which would be diffused through the Deep Foundations Institute to the general public. This informative brochure aims to reach organizations that would profit from the use of MWD in their daily drilling activities. It will also be very helpful in promoting MWD to managers at the NHDOT.


We have also recruited a Masters student who is currently doing his project on MWD. This will provide more opportunities to collect and analyze data this Spring.

NHDOT SPR2 PROGRAM

RESEARCH PROGRESS REPORT

Items needed from NHDOT (i.e., Concurrence, Sub-contract, Assignments, Samples, Testing, etc...):

We need additional drilling opportunities to collect MWD data from daily drilling activities in the field (drilling and coring), as well as any relevant additional testing results (SPT, grain size distribution, RQD, strength, etc.). The drill rig that the NHDOT is currently planning to purchase will also be equipped with the TICOR wireless torque sensor. We would like to propose a testing program where we would perform three continuous SPT profiles close to three continuous MWD drilling and coring measurements, as shown below. This setup would allow us to make more effective correlations between all the collected data and establish future protocols to conduct MWD measurements. Additional measurements will also be performed with the TICOR sensor once it is delivered this quarter.



Anticipated research next three(3) months:

Anticipated work for the next quarter includes additional MWD measurements during drilling activities to be performed by the NHDOT including using the new TICOR sensor. Potential site locations will be determined by the NHDOT, according to their demand and availability. We will also continue to perform data analysis and evaluation. Our collaboration with other users will also continue through the MWD Users Group.

Circumstances affecting project: None.

Tasks (from Work Plan)	Planned % Complete	Actual % Complete
<i>Task 1- UNH MWD update:</i>	100	100
<i>Task 2 – MWD installation:</i>	100	100
<i>Task 3 – Torque sensor design:</i>	90	90
<i>Task 4 – MWD testing:</i>	40	20
<i>Task 5 – MWD data evaluation:</i>	30	20
<i>Task 6 – Collaboration with other users:</i>	80	80
<i>Task 7- Final report:</i>	0	0

Barriers or constraints to implementing research results:

None.