# THE NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION'S RECOMMENDATIONS FOR THE TEN YEAR TRANSPORTATION IMPROVEMENT PLAN 2015-2024

# **Projects Only**

SUBMITTED TO THE
GOVERNOR'S ADVISORY COMMISSION
ON INTERMODAL TRANSPORTATION (GACIT) AS A DRAFT
FOR PUBLIC CONSIDERATION AND INPUT

PURSUANT TO RSA 228:99 OF THE LAWS OF NEW HAMPSHIRE



#### PROJECTS LISTED ALPHABETICALLY



PREPARED BY THE NEW HAMPSHIRE DEPARTMENT OF TRANSPORTATION

September 5, 2013

#### 2015-2024 NH Ten Year Plan Introduction

#### **Background:**

The State of New Hampshire's Ten Year Transportation Improvement Plan process and requirement (RSA 240) was established by Governor John Sununu to serve as the guideline for planning and developing transportation projects in the state for the subsequent ten year period in 2002. The 2015-2024 Draft Ten Year Plan philosophy continues to encompass strategic priorities and a fiscally disciplined approach to ensure a financially constrained and credible plan for highway, bridge, bicycle/pedestrian, railroad, transit, and airport projects in New Hampshire.

The plan represents projects in various stages of planning, engineering design (including preliminary engineering and right of way acquisitions), or construction.

The Plan is a result of collaboration among Regional Planning Commissions (RPC), the Department of Transportation (NHDOT), the Governor's Advisory Commission on Intermodal Transportation (GACIT), the Governor, and the State Legislature. The range of perspectives covered by this collaborative process helps ensure the plan is comprehensive and meets as many of the transportation needs and expectations as possible within the boundaries of fiscal constraint.

#### **Process:**

The Ten Year Plan development process is a biennial cycle that guides the Department of Transportation through the planned steps for the development of the Draft Ten Year Plan and approval process. The process is established in State law, and involves work and involvement with the nine Regional Planning Commissions throughout the State, NHDOT, the Governor's Advisory Commission on Intermodal Transportation (made up of the NHDOT Commissioner and the five Executive Councilors), the Governor's Office and ultimately the NH Legislature. In the Legislature the Ten Year Plan is presented as legislation that works its way through the normal legislative debate and approval process.

The 2015-2024 Draft Plan includes projects proposed to be funded based on current and project available federal transportation funds. Much of the focus is on funding received through Federal Highway Administration, totaling approximately \$145-\$155M per year here in NH for projects ranging from Interstate projects, bridge and highway preservation, to bicycle/pedestrian projects.

#### Process Review steps include:

- 1. Assessment of Previous Ten Year Plan
- 2. A look at transportation conditions and performance
- 3. Review of available funding resources, customer input and objective prioritization of needs
- 4. Development of Draft Ten Year Plan
- 5. Approval Process (GACIT, Governor and Legislature)

The Plan undergoes an iterative review and adoption process through GACIT. As part of this GACIT process, 25 public hearings are planned for the months of September and October 2013 throughout the State of New Hampshire to receive valuable input on the needs of the transportation infrastructure throughout the state, and options for achieving the resources to address those needs.

The Governor's Advisory Commission on Intermodal Transportation will then collect all comments and adopt a version of the Ten Year Plan that they feel addresses the critical issues identified during the hearing process. It is anticipated that his effort will be completed by the end of November 2013.

The Governor will then review, revise and approve the Plan as necessary in the December/January timeframe. The Governor will submit the Ten Year Plan to the Legislature, where it is subjected to review and further modifications before being adopted into law. It is anticipated that this will be completed by June 2014.

#### **Funding Information:**

The 2015-2024 Draft Ten Year Plan contains highway, bridge, rail, transit and airport projects. State Funds are represented for State Aid Bridge, State Aid Highway and Betterment projects, and toll revenues are used for Turnpike projects. The largest share of funds in the Draft Plan comes from the Federal Highway Administration.

The 2015-2024 Draft Ten Year Plan is reasonably financially constrained to anticipated federal funding levels. Federal Funding for transportation projects in NH typically ranges between \$145 and \$155M per year.

Approximately \$65-\$75M is set aside for preservation and maintenance of roadways and bridges. About \$28M per year is allocated for mandated funding programs, where funds are restricted to a particular set of eligible uses. Debt service payments for GARVEE bonds for projects on Interstate 93 account for about \$16.5M per year. Approximately \$11M per year is set aside for engineering and ROW related activities. These amounts total about \$120-\$130M per year.

Individual projects are programmed with the remainder of federal funds, which total approximately \$25M per year.

#### **For More Information**

Copies of any documents related to the 2015-2024 Ten Year Plan will be available for review on the NHDOT website at: http://www.nh.gov/dot/org/projectdevelopment/planning/typ/index.htm or by contacting the Bureau of Planning & Community Assistance at the Department of Transportation (603-271-3344).

Written Comments should be addressed to:

William Watson, Jr. P.E., Administrator Bureau of Planning and Community Assistance New Hampshire Department of Transportation John O. Morton Building, 7 Hazen Drive P.O. Box 483 Concord, NH 03302-0483

## Public Hearing Schedule for 2015 - 2024 Ten Year Plan

Executive Councilor	Date	Town/City	Time	Location
District 2				
Cnclr. Colin Van Ostern				
Co-Hosted with				
District 1	(Mon)			Charlestown Town Hall
Cnclr. Raymond Burton	9/9/13	Charlestown	8:00 AM	19 Summer Street
District 1	(Mon)			Lebanon City Hall
Cnclr. Raymond Burton	9/9/13	Lebanon	11:00 AM	51 Park Street – 5 <sup>th</sup> Floor
				Littleton Community Center
District 1	(Mon)			Community House Annex
Cnclr. Raymond Burton	9/9/13	Littleton	3:00 PM	126 Main Street
District 4	(Wed)			Aldermanic Chambers – 3 <sup>rd</sup> Floor
Cnclr. Christopher C Pappas	9/11/13	Manchester	7:00 PM	City Hall, 1 City Hall Plaza
District 4				Town Office – Council Chambers
District 4	(Thur)			Moosehill Room
Cnclr. Christopher C Pappas	9/12/13	Londonderry	7:00 PM	268B Mammoth Road
District 1	(Mon)			Town Hall
Cnclr. Raymond Burton	9/16/13	Andover	9:00 AM	31 School Street
District 1	(Mon)			Wicwas Lake Grange
Cnclr. Raymond Burton	9/16/13	Meredith	1:00 PM	151 Meredith Center Road
District 2	(Wed)			City Council Chambers
Cnclr. Colin Van Ostern	9/18/13	Somersworth	4:30 PM	One Government Way
District 4	(Wed)			Hooksett Town Hall – Chambers
Cnclr. Christopher C Pappas	9/18/13	Hooksett	7:00 PM	35 Main Street
District 1	(Thur)			City Hall Auditorium
Cnclr. Raymond Burton	9/19/13	Berlin	10:00 AM	168 Main Street
District 1	(Thur)			Fire Station
Cnclr. Raymond Burton	9/19/13	Pittsburg	3:00 PM	1684 North Main Street
Diotrict 2				Town Hall Auditorium
District 2	(Wed)	l line dele	40.00 DN4	2 <sup>nd</sup> Floor
Cnclr. Colin Van Ostern	9/25/13	Hinsdale	12:00 PM	11 Main Street
District 2	(Wed)			City Hall Council Chambers
Cnclr. Colin Van Ostern	9/25/13	Franklin	4:30 PM	316 Central Street
District 2	(Wed)	. raman		NH Department of Transportation
Cnclr Colin Van Ostern	9/25/13	Concord	7:00 PM	7 Hazen Drive Room 114
Circle Com. Vali Coloni	0,20,10	20110014	7.001 101	Derry Municipal Center
District 3	(Wed)			3 <sup>rd</sup> Floor
Cnclr. Christopher Sununu	9/25/13	Derry	7:00 PM	14 Manning Street
District 1	(Thur)			Town Hall Conference Room
Cnclr. Raymond Burton	9/26/13	Wakefield	10:00 AM	2 High Street

District 1	(Thur)			Town Hall – Upstairs
Cnclr. Raymond Burton	9/26/13	Conway	3:00 PM	1634 Main Street
District 4	(Mon)			Loudon Town Office – Barn
Cnclr. Christopher C Pappas	9/30/13	Loudon	7:00 PM	29 South Village Road
District 4				
Cnclr. Christopher C Pappas				
Co-Hosted with				
District 5	(Wed)			Bedford Cable TV Meeting Room
Cnclr. Debora B Pignatelli	10/2/13	Bedford	7:00 PM	10 Meetinghouse Road
District 2				
Cnclr. Colin Van Ostern				Keene Parks and Recreation
Co-Hosted with	(Tue)			Room 14
Cnclr Debora B Pignatelli	10/8/13	Keene	6:30 PM	312 Washington Street
				Town Hall
District 3	(Wed)			Upstairs Auditorium
Cnclr. Christopher Sununu	10/9/13	Epping	7:00 PM	157 Main Street
B:				City Auditorium – 3 <sup>rd</sup> Floor
District 5	(Thur)			(use Elm Street Entrance)
Cnclr. Debora B Pignatelli	10/10/1 3	Nashua	6:30 PM	229 Main Street
District 3	(Wed)			Terminal at Pease Transit Center
Cnclr. Christopher Sununu	10/16/13	Portsmouth	7:00 PM	185 Grafton Drive
District E				
District 5	(Thur)			Town Hall – Banquet Room
Cnclr. Debora B Pignatelli	10/17/13	Milford	6:30 PM	1 Union Square
District 2	(Mon)			Town Hall – Upper Hall
Cnclr. Debora B Pignatelli	10/21/13	Peterborough	6:30 PM	1 Grove Street


### 2015-2024 DRAFT Ten Year Plan Total Program Dollars by FY

			Highway I	Funded									
FY	FHWA <sup>1, 4, 5</sup>	Betterment <sup>2</sup>	State Aid Bridge <sup>2</sup>	State Aid Highway <sup>2</sup>	Other <sup>3</sup>	Subtotal	Rail <sup>5</sup>	Transit <sup>6</sup>	Airport <sup>7</sup>	Turnpike Expansion <sup>8</sup>	Turnpike Renewal & Replacement	TYP FY Total	% of Total Program
2015	167.6	22.0	7.5	2.9	50.1	250.1	0.8	24.6	25.7	83.6	7.7	392.6	11.1%
2016	171.6	22.0	3.5	3.4	21.9	222.5	0.4	23.3	35.9	88.6	11.6	382.3	10.8%
2017	175.3	22.0	7.5	4.3	20.3	229.3	0.4	22.7	46.3	86.5	11.5	396.7	11.2%
2018	165.3	22.0	8.7	2.5	11.5	210.0	0.4	25.5	42.3	126.0	13.7	417.8	11.8%
2019	176.0	22.0	10.8	2.5	7.5	218.9	0.4	23.8	49.6	80.0	13.8	386.4	10.9%
2020	177.8	22.0	13.5	2.5	2.7	218.6	0.4	23.3	27.3	60.0	12.0	341.5	9.6%
2021	172.7	22.0	8.4	2.5	1.5	207.2	0.4	23.7	14.6	35.0	12.0	292.9	8.3%
2022	183.6	22.0	13.1	2.5	10.2	231.5	0.4	24.1	27.9	35.0	12.0	330.9	9.3%
2023	169.0	22.0	8.2	2.5	1.0	202.8	0.4	22.6	28.1	0.0	12.0	265.9	7.5%
2024	168.8	22.0	9.6	2.5	0.7	203.7	0.4	23.9	101.6	0.0	12.0	341.7	9.6%
Program Total	1,727.8	220.0	90.9	28.4	127.5	2,194.6	4.4	237.4	399.4	594.7	118.2	3,548.7	100.0%
% of Total													
Program	48.7%	6.2%	2.6%	0.8%	3.6%		0.1%	6.7%	11.3%	16.8%	3.3%	100.0%	

	1,500.0	220.0	110.0	127.5						
Revenue <sup>7</sup>			1,957.5		4.4	237.4	200.0	76.0	118.2	2,593.5
										_
	(227.8)	0.0	(9.3)	0.0						
Surplus/Deficit			(237.1)		0.0	0.0	(199.4)	(518.7)	0.0	(955.1)

<sup>\*</sup>figures are in Millions of dollars

- 1 I-93 capacity improvements (widening north of Exit 3) are not included due to funding constraint I-93 payments based on GARVEE Bonds and Debt Service are included
- 2 State funded programs maintained at current budget levels
- 3 Totals comprised from project matching costs Maine, Vermont and other sources
- 4 Figures include inflation
- 5 FHWA category includes approximately \$1.16 million annually to address railroad crossings
- 6 Self-funded FTA programs, projects limited to available funds
- 7 Airport/FAA funding is Grant based. Revenue assumed is base average. Actual project grant awards determine final funding
- 8 Proposed expanded Turnpike Capital program is included. Final design and Construction are contingent on authorization and future toll increase.



# 2015-2024 Ten Year Plan FHWA Category Summary

#### Scenario 1

<b>FY</b>	Preservation Maintenance	Bridges	Red List Bridges	<i>I-93</i>	Mandated Federal	Interstate Maintenance	Other Projects	Eng ROW	Grand Total	<b>FY</b>
2015	26.1	12.8	34.2	27.3	32.9	11.7	20.3	1.0	167.6	2015
2016	26.0	13.3	32.8	25.9	32.0	6.1	34.3	1.0	171.6	2016
2017	27.8	13.4	43.3	18.6	29.6	6.2	31.2	5.0	175.3	2017
2018	28.5	16.8	42.2	17.6	32.3	6.4	16.5	5.0	165.3	2018
2019	30.1	28.1	32.8	17.6	31.5	14.0	14.9	7.0	176.0	2019
2020	31.0	19.0	22.3	18.5	32.5	21.4	26.0	7.0	177.8	2020
2021	31.0	33.5	19.7	16.4	32.1	14.9	14.1	11.0	172.7	2021
2022	31.0	31.0	14.8	16.4	33.0	6.0	40.4	11.0	183.6	2022
2023	31.0	12.3	10.5	16.4	33.5	12.7	41.7	11.0	169.0	2023
2024	31.0	12.3	5.3	16.4	33.5	12.9	46.4	11.0	168.8	2024
<u>Totals</u>	<u> 293.5</u>	<u> 192.5</u>	<u>258.0</u>	<u>191.0</u>	<u>322.8</u>	<u>112.4</u>	<u> 285.9</u>	<u>70.2</u>	<u>1727.8</u>	
%Grand Tota		<u>11.1%</u>	<u>15.0%</u>	<u>11.1%</u>	<u>18.7%</u>	<u>6.5%</u>	<u>16.5%</u>	<u>4.0%</u>		

~Dollars Inflated~

## TEN YEAR TRANSPORTATION IMPROVEMENT PLAN 2015 - 2024

\*\*\*\* Draft \*\*\*\*

## Alpha Sort

{Inflation Included}

8/30/2013 4:06:43 PM

Project Name/#/Id	Route/Road:	Location; Scope of	Work	ς		<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
ACWORTH 16301 [6641] Red List Bridges	NH 123A	REPLACE BRIDGE OVE = 14540T, FY 2007)	ER BO	WERS BROOK - 113/064 {Red List} [Oct 2005 Flood	d] (Bridge Ro	ehab	2013 Bridge Priority #13.
		C 2	017	L110 - BRIDGE PROGRAM - OFF SYSTEM		1.209	2020
			018	L110 - BRIDGE PROGRAM - OFF SYSTEM		.075	
		P 2	015	L110 - BRIDGE PROGRAM - OFF SYSTEM		.057	
		P 2	016	L110 - BRIDGE PROGRAM - OFF SYSTEM		.176	
		R 2	015	L110 - BRIDGE PROGRAM - OFF SYSTEM		.237	
Highway and Bridge					I-Total:	1.754	1.500
ALBANY NCC5 [ 9004 ] Individual Projects	NH 16	Widening of shoulder the entire length of th		erlay of pavement to support rumble strips thoug rridor.	h the cente	er line	
		C 2	023	M240 - STP - Flexible		5.311	New Project
			024	M240 - STP - Flexible		2.398	New Project
			020	M240 - STP - Flexible		1.208	•
			020	M240 - STP - Flexible		.544	
		R 2	021	M240 - STP - Flexible		.062	
Highway and Bridge					I-Total:	9.523	
ALSTEAD 20817 [7992] Red List Bridges	NH 123A	REPLACE SINGLE SPAN	N BRIC	OGE OVER WARREN BROOK - 073/163 (Red List)			2013 Bridge Priority #81
		C 2	020	M240 - STP - Flexible		2.295	2022
		C 2	021	M240 - STP - Flexible		.125	2022
		P 2	015	M240 - STP - Flexible		.046	
		P 2	016	M240 - STP - Flexible		.048	
		P 2	017	M240 - STP - Flexible		.011	
		R 2	015	M240 - STP - Flexible		.010	
		R 2	016	M240 - STP - Flexible		.011	
Highway and Bridge					I-Total:	2.546	2.085
AMHERST 10136 C [ 8000 ] Individual Projects	NH 101A & NH 101			ON OF NH 101A AND NH 101 EB RAMPS TO PROVI AND INSTALL SIGNALS (ITEM #20) (PE & ROW IN PA			
iliulviuuai Flojecis			010	LOCO NIATIONIAL LIICUNAVAY CYCTEA		0.405	2010
Highway and Pridge		C 2	018	L050 - NATIONAL HIGHWAY SYSTEM		2.495	2018
Highway and Bridge					I-Total:	2.495	2.000

~DRAFT~

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 1 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
AMHERST 20231 [7909]	HORACE GREELEY ROAD	) BRIDGE REPLACE! Program}	MENT OV	ER PULPIT BROOK - 060/158 {Red List} [SAB*4216	] {State Aid E	ridge		Specific project from Statewide program, Local Administration.
<u>Bridges</u>				CAR STATE AIR PRINCE (SLALE EV) COM. T.		550	0000	
		C P	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town SAB - STATE AID BRIDGE (State FY), 20% = Town		.550	2020	
		P P	2020 2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.121 .070		
		r R	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge		K	2020	or a content bulber (state of the content of the co	I-Total:	.747		0.560
AMHERST 20242 [ 7910 ]	MANCHESTER ROAD	BRIDGE REPLACEN Program}	MENT OV	ER BEAVER BROOK - 134/100 {Red List} [SAB*421	6] {State Aid			Specific project from Statewide program, Local Administration.
<b>Bridges</b>								
		С	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.675	2018	
		Р	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.130		
		R	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge					I-Total:	.811		0.715
AMHERST 20243 [ 7907 ]	NEW BOSTON ROAD	BRIDGE REPLACEN Program}	MENT OV	ER BEAVER BROOK - 109/090 {Red List} [SAB*421	6] {State Aid	Bridge		Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.597	2019	
		Р	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.135		
		R	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge					I-Total:	.737		0.630
ANDOVER 20650 [ 7991 ]	NH 11	REPLACE 5-SPAN I	BRIDGE (	DVER NHRR(ABD) - 206/137				2013 Bridge Priority #69
<u>Bridges</u>								
		С	2019	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		3.615	2020	
		Р	2015	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.045		
		Р	2016	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.048		
		Р	2017	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.003		
		R	2015	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.023		
		R	2016	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.012		
Highway and Bridge					I-Total:	3.746		2.643
ASHLAND 16237 [7814] Red List Bridges	US 3 & NH 25	BRIDGE REHABILIT.	ation o	VER OWL BROOK - 107/094 {Red List}				2013 Bridge Priority #78
		С	2021	M240 - STP - Flexible		3.840	2021	
Highway and Bridge		C	2021		l Tak-d			0.000
5, = //494					I-Total:	3.840		2.900

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 2 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
BARNSTEAD 16020 [7621]	Hannah nutter Road	BRIDGE REPLACEN	MENT OV	ER BIG RIVER - 149/073 [SAB*4216] {State Aid Brid	lge Program	1}		Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.797	2020	
		Р	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.145		
Highway and Daides		R	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge					I-Total:	.948		0.725
BARNSTEAD - ALTON 14121 [ 2738 ]	NH 28	RECONSTRUCTION IMPROVED SECTION		THE ALTON CIRCLE SOUTH APPROXIMATELY 7.0 M RNSTEAD	ILES TO THE			Parent corridor project. Specific intersection priorities programmed as separate construction project. Remaining priorities to be identified.
Individual Projects								
<u>III ai via aai i Tojooto</u>		С	2018	M240 - STP - Flexible		1.560	2018	
		P	2015	M240 - STP - Flexible		.170	2010	
		P	2016	M240 - STP - Flexible		.176		
		P	2017	M240 - STP - Flexible		.181		
		Р	2018	M240 - STP - Flexible		.187		
		R	2015	M240 - STP - Flexible		.114		
		R	2016	M240 - STP - Flexible		.059		
		R	2017	M240 - STP - Flexible		.242		
		R	2018	M240 - STP - Flexible		.062		
Highway and Bridge					I-Total:	2.750		1.640
BARRINGTON 26722 [ 8779 ]	GREEN HILL ROAD	BRIDGE REHABILITA	ATION O	VER ISINGLASS RIVER - 109/162				Specific project from Statewide program, Local Administration.
<b>Bridges</b>								
		С	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.293	New Pr	oject
		Р	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.058		
		R	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.003		
Highway and Bridge					I-Total:	.354		
BEDFORD 13692 C [77999]	NH 101	REPLACE BRIDGE/ IMPROVEMENT. RI		T OVER PULPIT BROOK BR# 090/065, TWIN BROOK RIDGE.	LANE SAFET	Y		2013 Bridge Priority List #44. Coordinate with 13692 - corridor safety improvements.
Red List Bridges								
		С	2019	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		2.341	New Pr	oject
Highway and Bridge					I-Total:	2.341		

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 3 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	I	<b>\$</b> ( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
BEDFORD 13953 [1818] Individual Projects	NH 101	WIDEN TO 5 LANES FOR APPROXIMATELY 2 MILES, FROM NH 114 TO WALLACE RO	AD			
marriada i rojooto		C 2016 L050 - NATIONAL HIGHWAY SYSTEM		1.598	2015	
		C 2017 L050 - NATIONAL HIGHWAY SYSTEM		2.198	2017	
		C 2017 L050 - NATIONAL HIGHWAY SYSTEM		3.297	2016	
		P 2015 L050 - NATIONAL HIGHWAY SYSTEM		.310		
		P 2016 L050 - NATIONAL HIGHWAY SYSTEM		.288		
		R 2016 L050 - NATIONAL HIGHWAY SYSTEM		.399		
Highway and Bridge		I-	Total:	8.090		7.875
BEDFORD 16156 [7730] Red List Bridges	NH 114	BRIDGE/CULVERT REPLACEMENT - 151/151 {Red List}				2013 Bridge Priority # 43
		C 2018 M240 - STP - Flexible		1.872	2021	
Highway and Bridge		2010	Total:	1.872	202.	1.500
BEDFORD 20000 [ 7844 ]	WALLACE ROAD	BRIDGE REHABILITATION OVER RIDDLE BROOK - 130/117 {Red List} [SAB*4216] {Stability of the Bridge Program}	ate Aid			Specific project from Statewide program, Local Administration.
<u>Bridges</u>						
		C 2017 SAB - STATE AID BRIDGE (State FY), 20% = Town	_	.297	2017	
Highway and Bridge		I-	Total:	.297		0.270
BEDFORD 21193 [8195]	CIDER MILL ROAD	BRIDGE REPLACEMENT OVER MCQUADE BROOK - 079/128 [SAB*4216] {State Aid Program}	Bridge			Specific project from Statewide program, Local Administration.
<u>Bridges</u>						
		C 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town		.369	New Pr	oject
		P 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town		.108		
18.1		R 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town	_	.006		
Highway and Bridge		I-	Total:	.482		
BEDFORD 21684 [8263]	CATESBY LANE	BRIDGE REPLACEMENT OVER MCQUADE BROOK - 102/098 [SAB*4216] {State Aid Program}	Bridge			Specific project from Statewide program, Local Administration.
<u>Bridges</u>						
		C 2020 SAB - STATE AID BRIDGE (State FY), 20% = Town		.610	New Pr	oject
		P 2020 SAB - STATE AID BRIDGE (State FY), 20% = Town		.109		
		R 2020 SAB - STATE AID BRIDGE (State FY), 20% = Town	=	.006		
Highway and Bridge		l-1	Total:	.725		

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
BEDFORD 24217 [8580]	BEALS ROAD	BRIDGE REPLACEM Program}	ENT OV	ER BABOOSIC BROOK - 105/055 [SAB*4216] {Sta	te Aid Bridg	Э	Specific project from Statewide program, Local Administration.
<u>Bridges</u>							
		С	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.881	New Project
		Р	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.142	
Highway and Bridge		R	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006	
					I-Total:	1.029	
BEDFORD - MERRIMACK 16100 [7394]	F.E. EVERETT TPK	IMPROVEMENT TO {Turnpike}	BEDFO	RD MAINLINE TOLL PLAZA TO INSTITUTE OPEN RO.	AD TOLLING		Authorized under HB 391. Proposed Expanded Turnpike Capital Program. Final Design and Construction, contingent on Future Toll increase.
Individual Projects							
marriadar r rojooto		С	2015	TPK - TURNPIKE EXPANSION (State FY)		12.300	
		C	2016	TPK - TURNPIKE EXPANSION (State FY)		5.900	
		Р	2015	TPK - TURNPIKE EXPANSION (State FY)		.300	
Highway and Bridge				• •	I-Total:	18.500	20.000
BELMONT 14285 [ 5727 ]	Shaker road	BRIDGE REHABILITA	TION O	ver pumping station brook - 098/062 {red li	st}		Specific project from Statewide program, Local Administration.
Red List Bridges							
		С	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.059	New Project
Highway and Bridge					I-Total:	.059	
BELMONT 22872 [ 8403 ]	CHURCH STREET	BRIDGE REHABILITA Bridge Program}	TION CI	HURCH STREET OVER TIOGA RIVER - 103/072 [SAE	*4216] {Stat	e Aid	Specific project from Statewide program, Local Administration.
<u>Bridges</u>							
		С	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.115	New Project
		Р	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.030	
		R	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.002	
Highway and Bridge					I-Total:	.147	
BERLIN 12958 H [8713]	NH 110	CONSTRUCTION OF MEASURES	SCENI	C VISTAS INTERPRETIVE PANELS AND OTHER APPR	OVED MITIC	GATION	From NH 110 Corridor project.
Individual Projects							
		С	2016	M240 - STP - Flexible		.234	New Project
Highway and Bridge					I-Total:	.234	

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Project Name/#/Id	Route/Road:	Location; Scope of Work		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
BERLIN 15792 [7338]	HILLSIDE AVENUE	BRIDGE REPLACEMENT OVER DEAD RIVER - 232/066 [SAB*4216] {State Aid Bridg	ge Progro	ım}		Specific project from Statewide program, Local Administration.
<u>Bridges</u>		O COLT NON OTHER MONDARIUM		201	0017	
		C 2017 NON - OTHER NON PARTICIPATING C 2017 SAB - STATE AID BRIDGE (State FY), 20% = Town		.006	2017 2017	
		C 2017 SAB - STATE AID BRIDGE (State FY), 20% = Town P 2017 SAB - STATE AID BRIDGE (State FY), 20% = Town		.642 .071	2017	
		R 2017 SAB - STATE AID BRIDGE (State FY), 20% = Town		.005		
Highway and Bridge			I-Total:	.725		0.734
BERLIN 15793 [7339]	12th STREET	BRIDGE REHABILITATION OVER ANDROSCOGGIN RIVER - 256/087 [SAB*4216] {S Program}	State Aid	Bridge		Specific project from Statewide program, Local Administration.
Bridges						
		C 2016 SAB - STATE AID BRIDGE (State FY), 20% = Town		.686	2016	
Highway and Bridge			I-Total:	.686		0.644
BERLIN - MILAN	BERLIN REGIONAL	Expansion - apron, taxiway, and hangar improvements.				
[8120]	AIRPORT					
Aeronautics						
Aeronaulics		2018 AIP - AIRPORT IMPROVEMENT PROGRAM		020		
		2018 AIP - AIRPORT IMPROVEMENT PROGRAM 2019 AIP - AIRPORT IMPROVEMENT PROGRAM		.038 1.431		
		2020 AIP - AIRPORT IMPROVEMENT PROGRAM		.201		
		2021 AIP - AIRPORT IMPROVEMENT PROGRAM		.201		
Aeronautics		<del></del> -	I-Total:	1.878		
BERLIN - MILAN	BERLIN REGIONAL AIRPORT	Modernization - taxiway improvements.				
[8118]	AIRFORT					
Aeronautics						
710101144100		2021 AIP - AIRPORT IMPROVEMENT PROGRAM		.208		
		2024 AIP - AIRPORT IMPROVEMENT PROGRAM		2.466		
Aeronautics			I-Total:	2.674		
BERLIN - MILAN	BERLIN REGIONAL	Preservation - master plan and wildlife hazard assesment. SRE, fuel farm, and	d hazard			
[8122]	AIRPORT	beacon improvements.				
<u>Aeronautics</u>		COLE AID AIDPORT HADDOVENENT DDCCC		F1.1		
		2015 AIP - AIRPORT IMPROVEMENT PROGRAM		.511		
		2017 AIP - AIRPORT IMPROVEMENT PROGRAM		.085		
		2022 AIP - AIRPORT IMPROVEMENT PROGRAM		.429		
		2023 AIP - AIRPORT IMPROVEMENT PROGRAM		.531		
Agrapautics		2024 AIP - AIRPORT IMPROVEMENT PROGRAM		.228		
Aeronautics			I-Total:	1.784		

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Project Name/#/Id	Route/Road:	Location; Scope of Wo	ork	I	\$(M)	Previous Previous Prog. Yr Total\$ Comments:
Boston Express - FEE 68060 [8674] Transit	TRANSIT	Commuter bus preventative maintenance				
Transit		201	5 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.144	
		2016			.149	
		2017			.154	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.159	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.047	
Transit			1	-Total:	.653	
Boston Express - I-93	Transit	Commuter bus capital				Boston Urbanized Area Funding
[ 2903 ] <u>Transit</u>						
		2013	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.645	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.666	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.165	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.170	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.176	
Transit			1	-Total:	1.821	
Boston Express - I-93 10418 L [5613]	TRANSIT	Implement and provide	operational support for expanded commuter bus serv	rice		
<u>Transit</u>		0011	- FT10 FTA CECTIONI F207 LIDDANI TDANICIT CADITAL & DLANI		400	
		C 2015			.600	
		C 2018 C 2019			.600	
Transit		C 201:		-Total:	1.800	
BOW	KNOX ROAD / WHITE	INTERSECTION RECONST	RUCTION [SAH*4217] {State Aid Highway Program}			Specific project from Statewide
20965 [ 8014 ]	ROCK HILL					program, Local Administration.
Individual Projects						
		C 2016	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		.383	New Project
		P 2016	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		.085	
		R 2016	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town	_	.011	
Highway and Bridge			I	-Total:	.479	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 7 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Wo	rk		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
BOW 20966 [8016] Individual Projects	DUNKLEE ROAD	RECONSTRUCT INTERSECT	TION @ NH 3A [SAH*4217] {State Aid Highway Progr	ram}		Specific project from Statewide program, Local Administration.
		C 2017	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		1.099	New Project
		P 2015			.062	
		R 2015			.007	
Highway and Bridge				I-Total:	1.168	
BOW 24223 [ 8584 ]	PAGE RD	BRIDGE REPLACEMENT C	VER BELA BROOK - 065/140 [SAB*4216] {State Aid Br	ridge Progi	ram}	Specific project from Statewide program, Local Administration.
<u>Bridges</u>						
		C 2024	SAB - STATE AID BRIDGE (State FY), 20% = Town		.802	New Project
		P 2024	SAB - STATE AID BRIDGE (State FY), 20% = Town		.151	
		R 2024	SAB - STATE AID BRIDGE (State FY), 20% = Town		.007	
Highway and Bridge				I-Total:	.959	
BOW CNH2 [ 9000 ]	NH 3A	Corridor Safety Improver	ments			Specific locations from corridor study to be prioritized.
Individual Projects		C 2022	2 M231 - STP - Areas with Population Over 5K to 200K		3.860	New Project
Highway and Bridge		C 2022	M201 OII / NOGS WIII I OPOIGION O'VOI OK 10 200K	I-Total:	3.860	new riejee.
BOW - CONCORD 13742 [ 2075 ]	I-93		WEEN EXITS 15 AND 16. BRIDGE #S: 203/090, 139/110 7 AND 203/089. (3 RED LIST BRIDGES #152/108, 150/			2013 Bridge Priority #16, #35, & #58. Proposed Expanded Turnpike Capital Program. Final Design and Construction, contingent on authorization and Future Toll increase.
Individual Projects						
		C 2018	TPK - TURNPIKE EXPANSION (State FY)		35.000	Previously Programmed Beyond FY2022
		C 2019	TPK - TURNPIKE EXPANSION (State FY)		35.000	Previously Programmed Beyond FY2022
		C 2020	) TPK - TURNPIKE EXPANSION (State FY)		35.000	Previously Programmed Beyond FY2022
		C 2021	TPK - TURNPIKE EXPANSION (State FY)		35.000	Previously Programmed Beyond FY2022
		C 2022	TPK - TURNPIKE EXPANSION (State FY)		35.000	Previously Programmed Beyond FY2022
		P 2015	L050 - NATIONAL HIGHWAY SYSTEM		.516	
		P 2015	TPK - TURNPIKE EXPANSION (State FY)		1.000	
		P 2016			3.000	
		P 2017			2.000	
		P 2018			2.000	
		P 2019			.000	
		R 2017			5.500	
		R 2018	TPK - TURNPIKE EXPANSION (State FY)		5.000	
Highway and Bridge		K 2016	,		0.000	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 8 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
BRADFORD 15857 [ 7449 ]	BREEZY HILL ROAD	BRIDGE REPLACE/ Program}	MENT OV	ER WARNER RIVER - 161/145 (Red List) [SAB*421	6] {State Aid I	Bridge		Specific project from Statewide program, Local Administration.
<u>Bridges</u>		0	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.981	2018	
		C P	2018 2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.159	2010	
		R	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.017		
Highway and Bridge				,	I-Total:	1.157		1.020
BRADFORD 16106 [7697]	BREEZY HILL ROAD	BRIDGE REPLACE/ Bridge Program}	MENT OV	ER MASSASECUM RIVER - 170/129 {Red List} [SA	B*4216] {State	e Aid		Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.794	2018	
		Р	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.142		
		R	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.028		
Highway and Bridge					I-Total:	.964		0.850
CANAAN 26664 [8770]	LARY POND RD	BRIDGE REPLACE	MENT OV	'ER LARY POND BROOK - 156/155 [SAB]				Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.365	New Pr	oject
		Р	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.054		
		R	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.002		
Highway and Bridge					I-Total:	.422		
CANAAN 26702 [11716]	NORTH LARY ROAD	BRIDGE REPLACE	MENT OV	'ER LARY POND BROOK - 165/146				Specific project from Statewide program, Local Administration.
Bridges								
		С	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		.579	New Pr	oject
		P	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		.075		•
		R	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge					I-Total:	.660		
CANAAN 26703 [11720]	lashua road	BRIDGE REPLACE	MENT OV	'ER MACOMA RIVER - 122/136, STATE AID BRIDG	SE (SAB)			Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.575	New Pr	oject
		Р	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.077		
Highway and D. O		R	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge					I-Total:	.659		

 $\label{eq:control_problem} $$ -DRAFT \sim $$ 2015-2024_TYP.mdb: rpt_TYP_Alpha_15-24_ALL_Official_Gov_Version_Inflated $$ $$ -2015-2024_TYP.mdb: rpt_TYP_Alpha_15-24_ALL_Official_Gov_Version_Inflated $$ -2015-2024_TYP.mdb: rpt_TYP_Alpha_15-2024_TYP.mdb: rpt_TY$ 

CANAAN 26704 [8771]	CLARK POND RD	BRIDGE REPLACEM	IENIT OVI			
<u>Bridges</u>			ILINI OVI	ER CLARK POND BROOK - 101/152		Specific project from Statewide program, Local Administration.
<u>Driuges</u>		С	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town	.399	New Project
		P	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town	.058	
		R	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town	.003	
Highway and Bridge				I-To	-	-
CART	TRANSIT	OPERATING ASSIST	ANCE			Assumes a 50% match to the
[ 7239 ]						federal funds.
[7237] Transit						
<u>riansit</u>			2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.712	
			2013	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.735	
			2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.758	
			2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.783	
			2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.808.	
			2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.834	
			2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.860	
			2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.888.	
			2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.916	
Transit			2023		tal: 7.294	=
CART	TRANSIT	PREVENTATIVE MA	INTFNAN		7.274	Assumes a 50% match to the
	110 (11011	T KE T EI (I) (II T E IVI) (		01		federal funds.
[ 2985 ] Transit						
<u>Transit</u>			2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.088	
			2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.091	
			2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.093	
			2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.096	
			2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.100	
			2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.103	
			2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.106	
			2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.109	
			2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.113	
			2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.116	
Transit			2024			
	\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\\	DDID OF DEDI 4 OF	IEVIE OVI	I-TO	tal: 1.015	
CENTER HARBOR 24579 [8605]	Waukewan Road	BRIDGE REPLACEN	ieni Ovi	ER LAKE WAUKEWAN OUTLET - 080/040 {Redlist Bridge}		2013 Bridge Priority #80
Red List Bridges			000.4	NOAO CTD Flavible	1 507	Navy Desirable
		С	2024	M240 - STP - Flexible	1.507	
Highway and Bridge		Р	2015	M240 - STP - Flexible	057	-
пунмау ани вниде				I-To	tal: 1.564	
~DRAFT~		Phase: C = C	Constructio	n P = Preliminary Engineering R = Right of Way		Projects Page - 10 of

Project Name/#/Id	Route/Road:	Location; Scope of Work	(		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
CLAREMONT	REMONT Expansion - apron and hangar improvements  MUNICIPAL AIRPORT  [8030]					
Aeronautics						
Acronautics		2022	AIP - AIRPORT IMPROVEMENT PROGRAM		.214	
		2022	AIP - AIRPORT IMPROVEMENT PROGRAM		.664	
		2023	AIP - AIRPORT IMPROVEMENT PROGRAM		.438	
Aeronautics		2024	7 III 7 IIII ON IIVII NO VEMENTI NOON WI	I-Total:	1.317	
CLAREMONT	Claremont Municipal		on, and hangar rehabilitation, master plann	ing, obstruction		
[ 8029 ]	Airport	removal, and other activiti	es			
Aeronautics						
		2015	AIP - AIRPORT IMPROVEMENT PROGRAM		.172	
		2017	AIP - AIRPORT IMPROVEMENT PROGRAM		.397	
		2018	AIP - AIRPORT IMPROVEMENT PROGRAM		2.269	
		2019	AIP - AIRPORT IMPROVEMENT PROGRAM		.737	
		2020	AIP - AIRPORT IMPROVEMENT PROGRAM		.242	
		2021	AIP - AIRPORT IMPROVEMENT PROGRAM		.607	
		2023	AIP - AIRPORT IMPROVEMENT PROGRAM		.175	
		2024	AIP - AIRPORT IMPROVEMENT PROGRAM		.822	
Aeronautics				I-Total:	5.421	
CLAREMONT 13248 [739] Individual Projects	NH 12	NORTH STREET INTERSECTIO NH039 & NH059]	N RELOCATION [Section 1702 - Designated	Project; Demo lo	d	
		C 2015	HY20 - HIGH PRIORITY PROJ SEC 1702		.671	2013
		C 2015	LY10 - HIGH PRIORITY PROJ SEC 1702		.371	2013
		C 2015	LY20 - HIGH PRIORITY PROJ SEC 1702		2.688	2013
Highway and Bridge				I-Total:	3.730	2.200
Claremont 27691 [ 12299 ] Red List Bridges	NH 12A	Bridge rehabilitation, over	Sugar River Br #072/172 (RED LIST)			Bridge Priority List #72.
		C 2022	M240 - STP - Flexible		5.790	New Project

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 11 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Worl	<b>S</b>	I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
COAST [ 3070 ]	COAST	ADA OPERATIONS			Annual Program Funding. Assumes a 20% match to the federal funds.
Transit					
Tranore		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
		2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.104	
Transit			I-1	<b>Total:</b> 1.040	
COAST	COAST	CAPITAL PROGRAM			Annual Program Funding.
[ 3503 ]					Assumes a 20% match to the federal funds.
Transit					
		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
		2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.157	
Transit			Į-1	<b>Total:</b> 1.573	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 12 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work		<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
COAST [ 3069 ]	COAST	GENERAL & COMPREHENSIVE PLANNING			Annual Program Funding. Assumes a 20% match to the federal funds.
[ 3007 ]					rederarionas.
<u>Transit</u>					
		2015 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
		2016 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
		2017 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
		2018 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
		2019 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
		2020 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
		2021 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
		2022 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
		2023 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
		2024 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.054	
Transit			I-Total:	.540	
COAST	COAST	MISC. SUPPORT EQUIPMENT			Annual Program Funding. Assumes a 20% match to the
[ 3067 ]					federal funds.
<u>Transit</u>					
		2015 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
		2016 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
		2017 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
		2018 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
		2019 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
		2020 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
		2021 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
		2022 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
		2023 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
		2024 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPI	TAL & PLAN.	.034	
Transit			I-Total:	.340	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 13 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	ς.	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
COAST [ 3068 ]	COAST	MISC. BUS STATION EQUIPM	IENT		Annual Program Funding. Assumes a 20% match to the federal funds.
<u>Transit</u>					
		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
		2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.067	
Transit			I-To	otal: .670	
COAST	COAST	OPERATING ASSISTANCE			Annual Program Funding.
[ 567 ]					Assumes a 50% match to the federal funds.
Transit					
		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
		2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.613	
Transit			LT	otal: 16.130	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 14 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
COAST [2691]	COAST	PREVENTIVE MAINTENANCE			Annual Program Funding. Assumes a 20% to the federal funds.
<u>Transit</u>					
		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
		2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.391	
Transit			I-Total:	3.910	
COAST 68069 [8572]	COAST	CAPITAL EQUIPMENT PURCH {CMAQ}	HASES AND OPERATING SUPPORT FOR COAST BUS SERVICES		Project Established 2013.
Transit					
		2015	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	.735	New Project
		2015	TPK - TURNPIKE EXPANSION (State FY)	.178	New Project
		2016	TPK - TURNPIKE EXPANSION (State FY)	.895	New Project
		2017	TPK - TURNPIKE EXPANSION (State FY)	.895	
Highway and Bridge			I-Total:	2.703	
COLUMBIA 16302 [7360]	US 3	REHABILITATE / REPLACE BR	DGE OVER CONE BROOK - 059/089		Priority Corridor Weight Restricted Bridge (C1)
Bridges					
		C 2019	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	1.171	2019
		P 2015	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	.103	
		R 2015	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	.052	
Highway and Bridge			I-Total:	1.325	1.150
CONCORD	CONCORD MUNICIPAL	Modernization - apron and	runway improvements		
	AIRPORT				
[ 8042 ]					
<u>Aeronautics</u>					
		2019	AIP - AIRPORT IMPROVEMENT PROGRAM	.195	
		2020	AIP - AIRPORT IMPROVEMENT PROGRAM	1.342	
		2021	AIP - AIRPORT IMPROVEMENT PROGRAM	1.621	
		2022	AIP - AIRPORT IMPROVEMENT PROGRAM	1.106	
		2024	AIP - AIRPORT IMPROVEMENT PROGRAM	5.048	
Aeronautics					

 $\label{eq:phase:phase:phase:phase:2015-2024_TYP.mdb: rpt_TYP_Alpha_15-24_ALL_Official_Gov_Version_Inflated} \end{array}$ 

Project Name/#/Id	Route/Road:	Location; Scope of	f Work	x.	]	<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
CONCORD [8048]	CONCORD MUNICIPAL AIRPORT	AL Preservation - apron, hangar, and taxiway preservation. Terminal building and fuel farm improvements. Obstruction removal.						
Aeronautics								
			2015	AIP - AIRPORT IMPROVEMENT PROGRAM		1.370		
			2016	AIP - AIRPORT IMPROVEMENT PROGRAM		3.461		
			2017	AIP - AIRPORT IMPROVEMENT PROGRAM		3.993		
			2018	AIP - AIRPORT IMPROVEMENT PROGRAM		3.352		
			2019	AIP - AIRPORT IMPROVEMENT PROGRAM		3.460		
			2020	AIP - AIRPORT IMPROVEMENT PROGRAM		1.463		
			2021	AIP - AIRPORT IMPROVEMENT PROGRAM		.869		
			2022	AIP - AIRPORT IMPROVEMENT PROGRAM		.611		
A C			2023	AIP - AIRPORT IMPROVEMENT PROGRAM		2.324		
Aeronautics					I-Total:	20.904		
CONCORD	TURNPIKES	TURNPIKE ADMINISTR	RATION	BUILDING				Proposed Expanded Turnpike
[ 8279 ]								Capital Program. Final Design
[02/7]								and Construction contigent on authorization and future toll
								increase.
Individual Projects								
		С	2016	TPK - TURNPIKE EXPANSION (State FY)		6.000	New Pro	oject
		Р	2015	TPK - TURNPIKE EXPANSION (State FY)		.600		
		Р	2016	TPK - TURNPIKE EXPANSION (State FY)		.200		
Highway and Bridge					I-Total:	6.800		
CONCORD	SEWALLS FALLS ROAD			RRIMACK RIVER - 070/117 [Section 1702 - Design	nated Project	;		Earmark Funding (partial). City
12004 [ 293 ]		Demo Id NH045] {Re	ea List}					pays 20% match, Municipal Rec List Bridge. {LPA} Local Project Administration. Advance
								construction payback.
Red List Bridges								
		С	2015	M240 - STP - Flexible		4.128		
		С	2016	M240 - STP - Flexible		3.195		
Highway and Bridge					I-Total:	7.323		14.014
CONCORD 15877 [7469]	HOOKSETT TURNPIKE (Local Rd)	BRIDGE REPLACEMENT Program	nt ove	ER BELA BROOK - 200/015 {Red List} [SAB*4216] {-	State Aid Brid	ge		Specific project from Statewide program, Local Administration.
Bridges								
		С	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.544	2018	
			2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.142		
			2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.017		
Highway and Bridge					I-Total:	.703		0.620

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 16 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	<b>I</b> \$(M)	Previous Previous Comments:	
CONCORD 15878 [7470]	BIRCHDALE ROAD	BRIDGE REPLACEMENT OVER BELA BROOK - 193/027 [SAB*4216] {State Aid Brider	am}	Specific project from Statewide program, Local Administration.	
<u>Bridges</u>		0.10 07.175 UD DDD 05.101 L 51/1.007 T			0010
		C 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town P 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town		.544	2018
		R 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town		.142 .017	
Highway and Bridge		2010 1.12 3 2 (2	I-Total:	.703	0.620
CONCORD CNH4 [ 9001 ]	I-89, NH 13 (Clinton St)	EXIT 2 NB & SB RAMP INTERSECTION IMPROVEMENTS			
Individual Projects					
		C 2023 M240 - STP - Flexible		2.788	New Project
		P 2021 M240 - STP - Flexible		.299	
		R 2021 M240 - STP - Flexible		.007	
Highway and Bridge			I-Total:	3.095	
CONCORD - PEMBROKE 14841 A [6743]	NORTH PEMBROKE ROAD	BRIDGE REHABILITATION OVER SOUCOOK RIVER - 183/156			Specific project from Statewide program, Local Administration.
Bridges					
		C 2017 SAB - STATE AID BRIDGE (State FY), 20% = Town		.594	2017
		P 2017 SAB - STATE AID BRIDGE (State FY), 20% = Town		.110	
		R 2017 SAB - STATE AID BRIDGE (State FY), 20% = Town		.011	
Highway and Bridge			I-Total:	.714	0.650
CONWAY 14958 [5552]	NH 16	BRIDGE REHABILITATION OVER SACO RIVER - 170/071			2013 Bridge Priority #66.
<u>Bridges</u>					
		C 2018 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		3.905	2018
Highway and Bridge			I-Total:	3.905	2.902
CONWAY 15864 [7458]	US 302	REPLACE BRIDGE OVER CONWAY LAKE OUTLET - 158/137 {Red List} {Federal A	Aid Bridge}		2013 Bridge Priority #41.
Red List Bridges					
10.1		C 2020 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		3.721	2022
Highway and Bridge			I-Total:	3.721	3.080
DANBURY 16303 [7347]	US 4	REHABILITATE BRIDGE OVER NHRR - 156/104			2013 Bridge Prioity #48
<u>Bridges</u>					
		C 2020 L250 - STP - RURAL AREAS < 5,000k		1.993	2020
Highway and Bridge			I-Total:	1.993	1.700

Phase: C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 17 of 98

Project Name/#/Id	Route/Road:	Location; Scope of	f Worl	k		<b>I</b> \$(M)	Previous Previous Prog. Yr Totals Comments:	
DEERFIELD 24477 [8735] Red List Bridges	NH 107	REPLACE BRIDGE OV	/ER FRE	EESE POND - 137/116 (RED LIST BRIDGE)			2013 Bridge Priority #55	
Highway and Bridge		С	2023	M240 - STP - Flexible	I-Total:	<u>1.461</u>	New Project	
DERRY 16118 [7708]	DREW ROAD	BRIDGE REPLACEME	NT OVI	ER DREW BROOK - 167/101 [SAB*4216] {State Aid I			Specific project from Statewide program, Local Administration.	
<u>Bridges</u>		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.268	2019	
Highway and Bridge					I-Total:	.268	0.229	
Dover & Rochester [ 8826 ]	Spaulding Turnpike	Improvements to the	e Dove	er & Rochester toll plazas			Proposed Expanded Tumpike Capital Program. Final Design and Construction contigent on authorization and future toll increase.	
Individual Projects								
			2016	TPK - TURNPIKE EXPANSION (State FY)		7.000		
			2017	TPK - TURNPIKE EXPANSION (State FY)		7.000		
			2015 2016	TPK - TURNPIKE EXPANSION (State FY)  TPK - TURNPIKE EXPANSION (State FY)		.500 .500		
Highway and Bridge		Г	2010	II K - TOKINI IKE EAI ANSION (SIGIE I I)	I-Total:	15.000		
Dover to Rochester SRPC1 [ 9007 ] Individual Projects	NH 108	NH 108 Dover to Roc	cheste	r (U-Alternative) Study				
		С	2023	M240 - STP - Flexible		6.639	New Project	
		С	2024	M240 - STP - Flexible		3.426	New Project	
			2018	M240 - STP - Flexible		.227		
			2020	M240 - STP - Flexible		.362		
History and Daides		R	2021	M240 - STP - Flexible		.249		
Highway and Bridge					I-Total:	10.903		
DUBLIN 15684 [7208] Red List Bridges	CHARCOAL ROAD	BRIDGE REPLACEMEI	NT OVI	ER CHARCOAL BROOK - 085/103 (SAB) {Red List}			Specific project from Statewide program, Local Administration.	
Neu List Driuges		С	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		1.018	2015	
			2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.160	2010	
			2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.005		
Highway and Bridge				. ,	I-Total:	1.183	0.365	

Phase: C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 18 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:	
DUMMER 15815 [7397]	OLD NH 110	BRIDGE REHABILITATION - 042/043 {Red List} [SAB*4216] {State Aid Bridge Program}  Specific project from State program, Local Administration of the control o							
<u>Bridges</u>			0017	SAP STATE AID PRIDGE (State EV) 2007 - Tourn		1.050	2017		
		C P	201 <i>7</i> 201 <i>7</i>	SAB - STATE AID BRIDGE (State FY), 20% = Town SAB - STATE AID BRIDGE (State FY), 20% = Town		1.052	2017		
Highway and Bridge		ı	2017	37 D 317 NE 7 NE BRIDGE (State 11), 2070 TOWN	I-Total:	1.200		0.750	
DUMMER - CAMBRIDGE - ERROL 16304 [2766]	NH 16	WIDEN & REHABIL	TATE FRC	DM ERROL SOUTHERLY 10 MILES				Specific breakout project limits being prioritized.	
Individual Projects									
		С	2016	L250 - STP - RURAL AREAS < 5,000k		3.163	2015		
		С	2017	L250 - STP - RURAL AREAS < 5,000k		2.418	2015		
Highway and Bridge					I-Total:	5.581		5.250	
DURHAM 16236 [ 4059 ]	US 4	BRIDGE REPLACE! BRIDGE PRIORITY		PPROACHES OVER BUNKER CREEK - 145/116. BRI	DGE IS 40 (	ON THE		2013 Bridge Priority #26	
<u>Bridges</u>									
		С	2019	L050 - NATIONAL HIGHWAY SYSTEM		5.151	2020		
		Р	2015	L050 - NATIONAL HIGHWAY SYSTEM		.057			
		Р	2016	L050 - NATIONAL HIGHWAY SYSTEM		.234			
		Р	2016	M001 - National Highway Performance Program (NH	PP)	.117			
		R	2017	L050 - NATIONAL HIGHWAY SYSTEM		.121			
		R	2018	L050 - NATIONAL HIGHWAY SYSTEM		.250			
Highway and Bridge					I-Total:	5.929		4.650	
DURHAM 16254 [ 3286 ]	US 4 / NH 108	INTERSECTION IMP	PROVEMI	ENTS AT THE US 4 RAMP INTERSECTION WITH NH 11	08.			From Route 4 Safety Study.	
Individual Projects							_		
		C	2020	L050 - NATIONAL HIGHWAY SYSTEM		.664	Previou	sly Programmed Beyond TYP (Deferred)	
		P _	2018	L050 - NATIONAL HIGHWAY SYSTEM		.170			
Highway and Bridge		R	2018	L050 - NATIONAL HIGHWAY SYSTEM	I-Total:	<u>.057</u> .891			
DURHAM - NEWMARKET	NH 108	CONICTRILICT 4' DIV	E CHOIL	DERS FROM OYSTER RIVER BR. TO DURHAM / NEV					
13080 В [7981]	NH 100			BORN AVE [98-17TE] (STP & TE PROGRAM) (Pare		LAND			
Individual Projects			0015	000 000 ADEAS   523   200 000		2.405	2014		
Highway and Pridge		С	2015	L200 - STP - AREAS LESS THAN 200,000		3.405	2014		
Highway and Bridge					I-Total:	3.405		4.180	

Phase: C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 19 of 98

Project Name/#/Id	Route/Road:	Location; Scope of	of Work	S.		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
EAST KINGSTON 26942 [11724] Red List Bridges	NH 107A	DECK REPLACEMEN BRIDGE)	nt and f	RED LIST	Bridge Priority #49.		
		С	2019	M233 - STP - Off-System Bridge		3.863	New Project
		Р	2015	L110 - BRIDGE PROGRAM - OFF SYSTEM		.227	
IPsk a sadD24.		Р	2016	L110 - BRIDGE PROGRAM - OFF SYSTEM		.176	
Highway and Bridge					I-Total:	4.266	
EATON 15997 [7598]	ROBERTS ROAD	BRIDGE REPLACEM Program}	ENT OVE	R SNOW BROOK - 078/114 (Red List) [SAB*421	6] {State Aid I	Bridge	Specific project from Statewide program, Local Administration.
<u>Bridges</u>							
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.812	2019
		P	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.105	
Highway and Pridge		R	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006	
Highway and Bridge					I-Total:	.923	0.375
ENFIELD 12967 B [ 7619 ]	MAIN STREET	IMPROVEMENTS TO	RAIL TR	AIL CROSSING (12967 Breakout)			
Individual Projects							
Highway and Bridge		С	2016	L250 - STP - RURAL AREAS < 5,000k	I-Total:	<u>.692</u> .692	New Project
Enfield	US 4	Add Shoulders, Imp	orove Ho	prizontal Curves, Remove Clear Zone Obstruc	tions on U.S. R	oute 4	
UVLS [ 9009 ] Individual Projects		in Enfield					
iliulviduai Frojecis		С	2024	M240 - STP - Flexible		6.988	New Project
Highway and Bridge		C	2024	WIZ-40 SII FICAIDIC	l Todalı		New Hojeci
					I-Total:	6.988	
Epping RPC11 [ 99992 ]	NH 125	Capcity improvem	ents tror	m NH 2/ fo NH 8/			
Individual Projects			0000	A4001 National Highway Porformance Program	ALLIDD)	0.450	Now Project
		C P	2022 2020	M001 - National Highway Performance Program (I M001 - National Highway Performance Program (I	· ·	9.650 1.208	New Project
		R	2020	M001 - National Highway Performance Program (I	-	.623	
Highway and Bridge		K	2021		I-Total:		
EPSOM 15766 [ 7302 ]	ECHO VALLEY FARM ROAD	BRIDGE REPLACEM Program}	ENT OVE	ER GRIFFIN BROOK - 156/103 {Red List} [SAB*42			Specific project from Statewide program, Local Administration.
<u>Bridges</u>							
		С	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.421	2016
		Р	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.043	
Highway and Bridge					I-Total:	.463	0.435
~DRAFT~		Phase: C = C	onstruction	n P = Preliminary Engineering R = Right	of Way		Projects Page - 20 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
EXETER 15399 [6899]	STRING BRIDGE ROAD	BRIDGE REHABILITATION OVER SQUAMSCOTT RIVER - 102/074 & 103/074						Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.862	2015	
		Р	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.211		
		R	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.001		
Highway and Bridge					I-Total:	1.073		1.040
FARMINGTON 16146 [ 6778 ]	NH 153	REPLACE BRIDGE	OVER CO	DCHECO RIVER - 096/140 (Red List)				2013 Bridge Priority #20
Red List Bridges								
		С	2016	M233 - STP - Off-System Bridge		3.515	2016	
		R	2015	L1CR - BRIDGE PROGRAM - 85% ON/OFF SYSTEM		.227		
Highway and Bridge					I-Total:	3.742		1.500
FRANCESTOWN 15762 [ 7298 ]	JUNIPER HILL ROAD	BRIDGE REPLACEN Bridge Program}	MENT OV	ER BRENNAN BROOK - 093/087 {Red List} [SAB*42	16] {State A	id		Specific project from Statewide program, Local Administration.
Bridges								
		С	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.527	2015	
		P	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.101		
		R	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.011		
Highway and Bridge					I-Total:	.639		0.600
FRANCESTOWN 15763 [7299]	RUSSELL STATION ROAD	BRIDGE REPLACEN Program}	MENT OV	ER RUSSELL - 125/058 {Red List} [SAB*4216] {State	Aid Bridge			Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.702	2015	
		P	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.144		
		R	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.005		
Highway and Bridge				,	I-Total:	.851		0.825
FRANCESTOWN 15764 [ 7300 ]	WOODWARD HILL ROAD	D BRIDGE REPLACEN Bridge Program}	MENT OV	ER BRENNAN BROOK - 121/077 {Red List} [SAB*42	16] {State A	id		Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
<del></del>		С	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.506	2016	
		P	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.101		
		R	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.005		
Highway and Bridge					I-Total:	.612		0.575

 $\label{eq:control_problem} $$ -DRAFT \sim $$ 2015-2024_TYP.mdb: rpt_TYP_Alpha_15-24_ALL_Official_Gov_Version_Inflated $$ $$ -2015-2024_TYP.mdb: rpt_TYP_Alpha_15-24_ALL_Official_Gov_Version_Inflated $$ -2015-2024_TYP.mdb: rpt_TYP_Alpha_15-2024_TYP.mdb: rpt_TY$ 

Project Name/#/Id	Route/Road:	Location; Sco	pe of Wo	ork			<b>I</b> \$( <b>M</b> )		Previous Total\$ Comments:
FRANCESTOWN 15765 [7301]	SOUTH NEW BOSTON ROAD	BRIDGE REPLACEMENT OVER PISCATAQUOG RIVER - 149/058 [SAB*4216] {State Aid Bridge Program}							Specific project from Statewide program, Local Administration.
<u>Bridges</u>			2020	10	SAB - STATE AID BRIDGE (State FY), 20% = Town		1.033	2016	
		C	2020		SAB - STATE AID BRIDGE (State FY), 20% = Town		.169	2010	
		R	2020		SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge		K	2020	.0		I-Total:	1.208		1.000
FRANCESTOWN 22892 [ 8406 ]	2nd NH TURNPIKE SOUTH	H BRIDGE REPLAC Program}	EMENT C	OVER	PISCATAQUOG RIVER - 125/077 [SAB*4216] {State	e Aid Brid	ge		Specific project from Statewide program, Local Administration.
<u>Bridges</u>									
		C	2015	5	SAB - STATE AID BRIDGE (State FY), 20% = Town		.929	New Pr	oject
		Р	2015	5	SAB - STATE AID BRIDGE (State FY), 20% = Town		.139		
		R	2015	5	SAB - STATE AID BRIDGE (State FY), 20% = Town		.010		
Highway and Bridge						I-Total:	1.078		
FRANCONIA 24497 [ 8600 ] Red List Bridges	NH 18	BRIDGE SUPERS	TRUCTURE	RE REP	PLACEMENT OVER LAFAYETTE BROOK - 089/099 (R	ED LIST BR	IDGE)		2013 Bridge Priority #83.
		С	2023	23	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		1.992	New Pr	oject
		Р	2015	5	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM		.114		
Highway and Bridge						I-Total:	2.105		
FRANCONIA - LITTLETON 15931 [2785]	I-93				9 Miles) (16 Bridges) FROM NORTH OF EXIT 42 (MM FRIVER (MM 131.6) (4R)	M 123.2) To	Э		Interstate 4R. Formerly Littleton- Waterford. Advance construction payback.
Interstate Maintenance			001	_	ALGOLA NA PARAMETER AND A CAMPANIA A		5 700		
Highway and Dridge		С	2015	5	M001 - National Highway Performance Program (NHPP)		5.700		
Highway and Bridge						I-Total:	5.700		13.100
FRANCONIA - LITTLETON 16305 [ 3255 ] Interstate Maintenance	I-93	PAVEMENT REH	ABILITATIO	ON FI	ROM THE FRANCONIA NOTCH TO NORTH OF EXIT	41 (9 Mile	es) [4R]		Interstate 4R
		C		23	L010 - INTERSTATE MAINTENANCE		6.639	2021	
		C	2024	24	L010 - INTERSTATE MAINTENANCE		6.851	2022	
		Р	2018	-	L010 - INTERSTATE MAINTENANCE		.284		
		Р	2020	20	L010 - INTERSTATE MAINTENANCE		.302		
Highway and Bridge						I-Total:	14.076		13.833

~DRAFT~ Phase: C = Construction

Project Name/#/Id	Route/Road:	Location; Scope of Work	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:		
FRANKLIN 13928 A [6047] Individual Projects	US 3	UPGRADE AT INTERSECTION OF INDUSTRIAL PARK DRIVE IN FRANKLIN [Section 1702 - Designated Project; Demo Id NH037 & NH057]		Earmarked funding.		
		C 2015 HY20 - HIGH PRIORITY PROJ SEC 1702	.283	2014		
		C 2015 M240 - STP - Flexible	1.744			
		C 2016 HPER - HIGH PRIORITY	.994	2014		
		C 2016 LY20 - HIGH PRIORITY PROJ SEC 1702	1.707	2014		
Highway and Bridge		I-Tota	: 4.728	2.810		
FREEDOM 15987 [7581]	OSSIPEE LAKE ROAD	BRIDGE REPLACEMENT - 115/074 [SAB*4216] {State Aid Bridge Program}		Specific project from Statewide program, Local Administration.		
<u>Bridges</u>						
		C 2019 SAB - STATE AID BRIDGE (State FY), 20% = Town	.562	2019		
		P 2019 SAB - STATE AID BRIDGE (State FY), 20% = Town	.082			
18.1		R 2019 SAB - STATE AID BRIDGE (State FY), 20% = Town	.006			
Highway and Bridge		I-Tota	: .650	0.555		
FREMONT 23793 [ 8526 ]	martin road	BRIDGE REPLACEMENT OVER PISCASSIC RIVER - 155/133 [SAB*4216] {State Aid Bridge Program}		Specific project from Statewide program, Local Administration.		
<u>Bridges</u>						
		C 2021 SAB - STATE AID BRIDGE (State FY), 20% = Town	.517	New Project		
		P 2021 SAB - STATE AID BRIDGE (State FY), 20% = Town	.118			
15.1		R 2021 SAB - STATE AID BRIDGE (State FY), 20% = Town	.012			
Highway and Bridge		I-Tota	: .648			
GILFORD 15890 [7481]	BELKNAP MOUNTAIN ROAD	BRIDGE REPAIR / REPLACEMENT - 184/098 (Red List) [SAB*4216] (State Aid Bridge Prog	ram}	Specific project from Statewide program, Local Administration.		
<u>Bridges</u>						
		C 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town	.068	2018		
Highway and Bridge		I-Tota	: .068	0.048		
GILFORD 15903 [7494]	US 3 BYP & NH 11	BRIDGE REHABILITATION / DECK REPLACEMENT OVER NH 11A - 160/053 {Red List}		Bridge Priority List #50.		
Red List Bridges						
		C 2022 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	2.618	New Project		
Highway and Bridge		I-Tota	: 2.618			

R = Right of Way

 $\label{eq:construction} $$\sim DRAFT$\sim$ Phase: C = Construction P = Preliminary Engineering $$2015-2024\_TYP.mdb: rpt\_TYP\_Alpha\_15-24\_ALL\_Official\_Gov\_Version\_Inflated$ 

Project Name/#/Id	Route/Road:	Location; Scope o	f Wor	k		<b>I</b> \$(M)		Previous Comments:
GILFORD 21107 [ 8020 ]	OLD LAKESHORE ROAD	BRIDGE REHABILITAT Program}	(O NOI	VER GUNSTOCK RIVER - 106/099 [SAB*4216] {Stat	e	Specific project from Statewi program, Local Administratio		
<u>Bridges</u>								
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.375	New Pr	roject
		Р	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.117		
Highway and Bridge		R	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town	I-Total:	<u>.006</u> .498		
	27.05.00.15	2010 05 0501 4 051 4	IT 10		1-10101;	.498		
GILMANTON 16232 [ 7808 ]	STAGE ROAD	BRIDGE REPLACEME	:NI - IC	06/041 [SAB*4216] {State Aid Bridge Program}				Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.603	2019	
		Р	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.146		
		R	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.012		
Highway and Bridge					I-Total:	.761		0.650
GILMANTON 16233 [ 7809 ]	STAGE ROAD	BRIDGE REPLACEME Bridge Program}	ENT OV	ER NIGHTHAWK HOLLOW BROOK - 122/041 [SAB*	4216] {State	e Aid		Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.901	2019	
		Р	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.164		
		R	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.018		
Highway and Bridge					I-Total:	1.083		0.925
GILMANTON 16234 [7810]	CRYSTAL LAKE ROAD	BRIDGE REHAB / REF Program}	PLACEA	MENT OVER NELSON BROOK - 174/094 [SAB*4216]	{State Aid	Bridge		Specific project from Statewide program, Local Administration.
Bridges								
		С	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.703	2018	
		P	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.136		
		R	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.011		
Highway and Bridge					I-Total:	.851		0.750
HAMPTON - PORTSMOUTH 26485 [8744]	HAMPTON BRANCH RAIL CORRIDOR	RAIL CORRIDOR FRO TRAIL SURFACE [13-0		mpton to portsmouth approximatly 9.7 mil	ES TO IMPR	OVE		
Mandated Federal								
TP-15		С	2015	L400 - CONGESTION MITIGATION & AIR QUALITY IMPR	OVEMENT	1.022	New Pr	roject
Highway and Bridge					I-Total:	1.022		

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 24 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work		<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
HAMPTON FALLS - HAMPTON 13408 B [6048]	I-95	REPLACEMENT OF THE TAYLOR RIVER BRIDGE - 120/102 (Red List) (HAMPTON) STAR HIGHWAY AND REPLACEMENT OR REMOVAL OF THE TAYLOR RIVER DAN AT MILE 3.6501 (Tumpike)	2013 Bridge Priority #25. Turnpike Priority Capital Program		
<u>Bridges</u>		O COLE THE THENDING EVERANGION (STATE EV)		0.000	0012
		C 2015 TPK - TURNPIKE EXPANSION (State FY) P 2015 TPK - TURNPIKE EXPANSION (State FY)		9.930	2013
Highway and Bridge		L 5012 ILK-TOKINLIKE EVI VIOLON (SIGILE L.I.)	I-Total:	9.980	9.930
Hampton Falls RPC4 [ 90001 ] Individual Projects	US 1	Intersection and Capacity Improvements			
		C 2022 M001 - National Highway Performance Program (NHPF	P)	4.760	New Project
Highway and Bridge			I-Total:	4.760	•
HARRISVILLE 16114 [7703]	SOUTH ROAD	BRIDGE REPLACEMENT OVER MINNEWAWA BROOK - 061/060 {Red List} [SAB* Bridge Program}			Specific project from Statewide program, Local Administration.
Bridges					
<u> </u>		C 2019 SAB - STATE AID BRIDGE (State FY), 20% = Town		.109	2019
		P 2019 SAB - STATE AID BRIDGE (State FY), 20% = Town		.128	
		R 2019 SAB - STATE AID BRIDGE (State FY), 20% = Town		.002	
Highway and Bridge			I-Total:	.238	0.815
HAVERHILL 16238 [7815] Red List Bridges	MILL STREET	BRIDGE REPLACEMENT OVER ABANDONED RAILROAD - 215/158 {Red List}			2013 Bridge Priority #89
		C 2018 L110 - BRIDGE PROGRAM - OFF SYSTEM		1.248	2018
Highway and Bridge			I-Total:	1.248	0.520
HINSDALE, NH - BRATTLEBORO, VT 12210 [591] Bridges	NH 119	REPLACE 2 BRIDGES OVER CONNECTICUT RIVER - 041/040 & 042/044, BY CONNEW BRIDGE 043/044 JUST DOWNSTREAM [Section 1602 - Designated Project NH018 & NH021] [Parent = 12110#]			2013 Bridge Priority #32 and #33.
		C 2021 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		21.256	
		C 2022 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		13.445	
		C 2022 Q920 - HIGH PRIORITY PROJ SEC 1602		.991	
		C 2022 VT - VERMONT'S CONTRIBUTION		8.492	
		P 2016 Q920 - HIGH PRIORITY PROJ SEC 1602		.347	
		P 2017 Q920 - HIGH PRIORITY PROJ SEC 1602		.605	
		P 2018 Q920 - HIGH PRIORITY PROJ SEC 1602		.250	
10.1		R 2016 Q920 - HIGH PRIORITY PROJ SEC 1602		.297	
Highway and Bridge			I-Total:	45.681	

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 25 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
HOOKSETT 24862 [8613]	NH 3A	RECONSTRUCT AN {State Aid Highwo		N FROM COMMERCE ROAD NORTH TO GOONAN F 1m}	ROAD [SAH	H*4217]	Specific project from Statewide program, Local Administration.
<u>Bridges</u>		_		0.11. 07.175 110.110.1111.111.111.111.111.111.111.11			
		С	2016	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		.320	New Project
		С	2017	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		.659	
		Р	2015	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		.186	
Highway and Bridge		R	2015	3AR - 3TATE AID HIGHWAT (SIGHE FT), 33.3% - TOWIT	I-Total:	1.289	
HOOKSETT SNH17 [ 9006 ]	US 3/NH 28	Reconstruction ar	nd Wider	ning: Martins Ferry Rd to West Alice St			
Individual Projects							
		С	2023	M001 - National Highway Performance Program (NHPP	')	6.639	New Project
		С	2024	M001 - National Highway Performance Program (NHPP	')	6.851	New Project
		Р	2019	M001 - National Highway Performance Program (NHPP	')	1.171	
		R	2021	M001 - National Highway Performance Program (NHPP	')	2.493	
Highway and Bridge					I-Total:	17.154	
HUDSON 13353 [2837]	MELENDY ROAD	BRIDGE REHABILITA	ation o'	VER HADLEY BROOK - 114/083			Specific project from Statewide program, Local Administration.
<u>Bridges</u>							
		С	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.085	2014
		Р	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.016	
		R	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.005	
Highway and Bridge					I-Total:	.107	0.120
HUDSON 13354 [2838]	COUNTY ROAD	BRIDGE REHABILITA	1A NOITA	ND WIDENING OVER SECOND BROOK - 126/083			Specific project from Statewide program, Local Administration.
Bridges							
		С	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.133	2013
		P	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.032	
		R	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.005	
Highway and Bridge					I-Total:	.170	0.160
Jackson 27709 [12301] Red List Bridges	NH 32	Bridge replaceme	ent, over	Ellis River Br # 144/056. (RED LIST)			2013 Bridge Priority 84.
Nea List Driuges		С	2023	M240 - STP - Flexible		5.311	New Project
Highway and Bridge		C	2020		I-Total:	5.311	

 $\label{eq:def-DRAFT} $$ -DRAFT \sim $$ 2015-2024_TYP.mdb: rpt_TYP_Alpha_15-24_ALL_Official_Gov_Version_Inflated $$ $$ -2015-2024_TYP.mdb: rpt_TYP_Alpha_15-24_ALL_Official_Gov_Version_Inflated $$ $$ $$ -2015-2024_TYP.mdb: rpt_TYP_Alpha_15-2024_TYP.mdb: rpt_TYP_Al$ 

JAFFREY 16307 [7442] Individual Projects  Highway and Bridge  JEFFERSON 16153 [7728] Red List Bridges  Highway and Bridge  JEFFERSON - RANDOLPH 13602 B [6036]		C F F F	C 2	2020 2017 2019 2021	L250 - STP - RURAL AREAS < 5,000k L250 - STP - RURAL AREAS < 5,000k	I-Total:	8.239 .242 .322 .343 9.145	2022	6.950
JEFFERSON US 16153 [7728] Red List Bridges  Highway and Bridge  JEFFERSON - RANDOLPH US 13602 B		F F BRIDGE REHAB	P 2 P 2 R 2	2017 2019 2021	L250 - STP - RURAL AREAS < 5,000k L250 - STP - RURAL AREAS < 5,000k L250 - STP - RURAL AREAS < 5,000k	I-Total:	.242 .322 <u>.343</u>	2022	6.950
JEFFERSON 16153 [7728] Red List Bridges Highway and Bridge JEFFERSON - RANDOLPH 13602 B		BRIDGE REHAB	R 2	2019 2021	L250 - STP - RURAL AREAS < 5,000k L250 - STP - RURAL AREAS < 5,000k	I-Total:	.322		6.950
JEFFERSON 16153 [7728] Red List Bridges Highway and Bridge JEFFERSON - RANDOLPH US 13602 B		BRIDGE REHAB	R 2	2021	L250 - STP - RURAL AREAS < 5,000k	I-Total:	343		6.950
JEFFERSON 16153 [7728] Red List Bridges Highway and Bridge JEFFERSON - RANDOLPH 13602 B		BRIDGE REHAB	SILITATIO			I-Total:			6.950
JEFFERSON 16153 [7728] Red List Bridges Highway and Bridge JEFFERSON - RANDOLPH 13602 B				ON OV	'ER ISRAEL RIVER - 046/178 {Red List}	I-Total:	9.145		6.950
16153 [7728]  Red List Bridges  Highway and Bridge  JEFFERSON - RANDOLPH US 13602 B				ON OV	ER ISRAEL RIVER - 046/178 {Red List}				
Highway and Bridge  JEFFERSON - RANDOLPH US 13602 B	32	C							2013 Bridge Priority #54
JEFFERSON - RANDOLPH US 13602 B	52			2021	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		3.116	2021	
13602 В	52			2021		I-Total:	3.116		2.600
[ 5555 ]		INTERSECTION	EAST A	APPRO)	MPROVEMENTS & SHOULDER WIDENING FROM N K. 2.3 MILES TO JEFFERSON / RANDOLPH T/L (Constion & Border Crossing)	H 115			Scope intended to address pavement and specific problem areas.
Individual Projects									
		(		2023	M001 - National Highway Performance Program (NHPF	P)	5.975	New Pro	pject
				2024	M001 - National Highway Performance Program (NHPF	· ?)	4.796	New Pro	pject
		F	> 2	2019	M001 - National Highway Performance Program (NHPF	?)	.644		
		F	2	2020	M001 - National Highway Performance Program (NHPF		1.208		
		F	? 2	2021	M001 - National Highway Performance Program (NHPF	?)	.623		
Highway and Bridge						I-Total:	13.246		
KEENE WIN 10309 B [1828]	INCHESTER STREET				H 101 ROUNDABOUT NORTH TO PEARL STREET / IS AT KEY ROAD [MUPCA*450] {Municipal Urban Pro		ET		Formerly considered with overall Keene-Swanzey project In lieu of Keene 12230 West Street project. Local Administration and 20% match.
<u>Individual Projects</u>		,	_	0017	1000 OTD ADEAS LESS THAN 000 000		0.000	0017	
				2017 2018	L200 - STP - AREAS LESS THAN 200,000 L200 - STP - AREAS LESS THAN 200,000		2.830 2.466	2017 2017	
Highway and Bridge				2010	2200 311 7 (127.0 1233 117.11 2307,000	I-Total:	5.296	2017	4.573
KEENE RO	OXBURY STREET	BRIDGE REPLACE	CEMEN	NT OVE	R BEAVER BROOK - 140/077 (Red List) [SAB*4216]				Specific project from Statewide
15854 [7429]	SABORT STREET	Program}	CLIVILI	IVI O V L	ROBERTER BROOK 140,077 (ROG EST) [57.6 4210]	(orano 7 lia	ыадо		program, Local Administration.
<u>Bridges</u>									
		(		2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.578	2018	
		F	2	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.119		
		F	۶ 2	2018	SAB - STATE AID BRIDGE (State FY), 20% = Town		.011		
Highway and Bridge						I-Total:	.709		0.625

Project Name/#/Id	Route/Road:	Location; Scope of Work		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
KEENE 16152 [7727]	NH 9 & NH 10	BRIDGE REHABILITATION - 129/099 {Red List}		2013 Bridge Priority #73	
Red List Bridges		C 2021 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		2.057	2021
Highway and Bridge			I-Total:	2.057	1.660
KEENE - SWANZEY	DILLANT-HOPKINS	Expansion - apron & hangar improvements			
[ 8070 ]	AIRPORT				
Aeronautics					
<u> </u>		2020 AIP - AIRPORT IMPROVEMENT PROGRAM		1.570	
		2023 AIP - AIRPORT IMPROVEMENT PROGRAM		.221	
		2024 AIP - AIRPORT IMPROVEMENT PROGRAM		.228	
Aeronautics		ı	I-Total:	2.020	
KEENE - SWANZEY	DILLANT-HOPKINS AIRPORT	Modernization - taxiway improvements.			
[ 8071 ]					
<u>Aeronautics</u>					
		2022 AIP - AIRPORT IMPROVEMENT PROGRAM		2.316	
		2024 AIP - AIRPORT IMPROVEMENT PROGRAM		1.918	
Aeronautics		I	I-Total:	4.234	
KEENE - SWANZEY	DILLANT-HOPKINS AIRPORT	Preservation - runway reconstruction and hazard beacon rehabilitation, maste SRE purchase.	er planr	ning,	
[ 8072 ]		'			
<u>Aeronautics</u>					
		2015 AIP - AIRPORT IMPROVEMENT PROGRAM		.344	
		2017 AIP - AIRPORT IMPROVEMENT PROGRAM		.464	
		2018 AIP - AIRPORT IMPROVEMENT PROGRAM		2.073	
Aeronautics		2024 AIP - AIRPORT IMPROVEMENT PROGRAM		2.208	
			I-Total:	5.089	
KEENE - SWANZEY 10309 P [6189]	NH 9/10/12/101	CONSTRUCTION OF MULTI-USE TRAIL BRIDGE OVER NH 12/101, AND MITIGATION = Keene-Swanzey 10309)	ISITE (F	arent	Incremental/interim improvement. Regional Priority
Individual Projects					
		C 2021 L050 - NATIONAL HIGHWAY SYSTEM		4.299	Previous Ten Yr Plan "Recommended Future Addition"
Highway and Bridge		I	I-Total:	4.299	3.135
LACONIA 16144 [7723]	US 3	BRIDGE REHABILITATION OVER NH RAILROAD - 131/154 {Red List}			2013 Bridge Priority #61
Red List Bridges					
Highway and Differ		C 2018 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		1.872	2021
Highway and Bridge		ı	I-Total:	1.872	1.500
~DRAFT~		Phase: C = Construction P = Preliminary Engineering R = Right of Way			Projects Page - 28 of 9

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
LACONIA 26706 [ 11723 ]	ACADEMY STREET	BRIDGE REPLACEM	ENT OV	ER DURKEE BROOK - 121/037, STATE AID BRIDGE				Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.676	New Pr	oject
		P	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.127		
Highway and Bridge		R	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town	I-Total:	<u>.012</u> .815		
LACONIA - GILFORD	LACONIA MUNICIPAL	Modernization - wi	Idlife fei	nce improvements	1-10Idi.	.013		
	AIRPORT							
[ 8060 ]								
<u>Aeronautics</u>								
			2016	AIP - AIRPORT IMPROVEMENT PROGRAM		.746		
Aeronautics					I-Total:	.746		
LACONIA - GILFORD	LACONIA MUNICIPAL	Preservation - runw	ay and	taxiway improvements. Obstruction removal o	ınd SRE purd	chase.		
1 9042 1	AIRPORT							
[8062]								
<u>Aeronautics</u>				ALD ALDDOOT IN ADDONES A STATE OF				
			2015	AIP - AIRPORT IMPROVEMENT PROGRAM		1.299		
			2017	AIP - AIRPORT IMPROVEMENT PROGRAM		1.868		
			2018 2019	AIP - AIRPORT IMPROVEMENT PROGRAM AIP - AIRPORT IMPROVEMENT PROGRAM		.482 .925		
			2019	AIP - AIRPORT IMPROVEMENT PROGRAM		1.112		
			2020	AIP - AIRPORT IMPROVEMENT PROGRAM		.208		
			2021	AIP - AIRPORT IMPROVEMENT PROGRAM		.206		
			2022	AIP - AIRPORT IMPROVEMENT PROGRAM		.214		
			2023	AIP - AIRPORT IMPROVEMENT PROGRAM		.228		
Aeronautics			2024		I-Total:	6.558		
LANCASTER, NH -	US 2	DDIDGE DELLABILITA	TIONI AA	ND PAINTING OVER CONNECTICUT RIVER - 111/1				2013 Bridge Priority #42
GUILDHALL, VT 16155 [ 3524 ]	03 2	RANGER'S BRIDGE)		ND FAINTING OVER CONNECTICUT RIVER - 111/1	zi (kogek.	3		2013 bildge i liolliy #42
<u>Bridges</u>								
-		С	2019	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		5.853	2020	
		С	2020	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		4.723		
		С	2020	VT - VERMONT'S CONTRIBUTION		1.087	2020	
		Р	2017	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.435		
		Р	2017	VT - VERMONT'S CONTRIBUTION		.044		
		R	2018	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.125		
		R	2018	VT - VERMONT'S CONTRIBUTION		.113		
Highway and Bridge					I-Total:	12.381		10.000

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 29 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k	]	( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
LEBANON	LEBANON MUNICIPAL AIRPORT	Preservation - runw	/ay, taxi	way, and apron imporvements. Obstruction removal			
[ 8082 ]							
Aeronautics							
			2015	AIP - AIRPORT IMPROVEMENT PROGRAM		4.923	
			2016	AIP - AIRPORT IMPROVEMENT PROGRAM		10.331	
			2017	AIP - AIRPORT IMPROVEMENT PROGRAM		10.661	
			2018	AIP - AIRPORT IMPROVEMENT PROGRAM		11.003	
			2019	AIP - AIRPORT IMPROVEMENT PROGRAM		9.858	
			2020	AIP - AIRPORT IMPROVEMENT PROGRAM		2.295	
			2021	AIP - AIRPORT IMPROVEMENT PROGRAM		2.247	
			2022	AIP - AIRPORT IMPROVEMENT PROGRAM		2.359	
			2023	AIP - AIRPORT IMPROVEMENT PROGRAM		.681	
			2024	AIP - AIRPORT IMPROVEMENT PROGRAM		1.522	
Aeronautics				Į.:	Total:	55.880	
10034 A [ 1890 ]		[MUPCA*450] {Mur		OF SIDEWALKS, AND UPGRADE OF STORM DRAINAGE Jrban Program}	STSTEIVI		program, Local Administration. Coordinated with Municipal water/sewer project.
In dividual Durings							
Individual Projects				1000 OTD 105 10 1500 THILL 000 000			0017
TP-1		С	2016	L200 - STP - AREAS LESS THAN 200,000	=	2.258	2016
Highway and Bridge				I-1	Total:	2.258	2.320
LEBANON 13951 [1875]	US 4	BRIDGE REPLACEM NH 4A {Red List}	ENT OV	er mascoma river - 188/126 near intersection of	US 4 A	ND	2013 Bridge Priority #4. Advance construction payback.
Red List Bridges							
		С	2015	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	=	5.186	
Highway and Bridge				1-1	Total:	5.186	10.125
	US 4 & NH 10	BRIDGE REHABILITA	O NOIT	ver mascoma river (SAB) - 120/115			Specific project from Statewide
LEBANON 14552 [6101]	03 4 & 1111 10						program, Local Administration.
14552 [ 6101 ]	03 4 & INIT 10						program, Local Administration.
14552	03 4 & NIT TO		2015	SAB - STATE AID BRIDGE (State FY) 20% = Town		557	. •
14552 [ 6101 ]	03 4 & NIT TO	C P	2015 2015	SAB - STATE AID BRIDGE (State FY), 20% = Town SAB - STATE AID BRIDGE (State FY), 20% = Town		.557 .103	program, Local Administration.  New Project

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 30 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
LEBANON 15880 [1900]	I-89		(Red List	TRUCTION AND BRIDGE DECK REPLACEMENT/REH. ), 094/108, 097/112, 098/111, 140/124, 141/123, 099 : MARKER 60.0			2013 Bridge priority #29 & 30. Interstate 4R.
Interstate Maintenance			0000	LOIG INTERCTATE MAINTENANCE		7010	0010
		С	2020	LOO PRINCE PROCESSAL ON OFF SYSTEM		7.369	2019
		C	2020 2021	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM L010 - INTERSTATE MAINTENANCE		2.416 8.852	2019 2020
		P	2021	L010 - INTERSTATE MAINTENANCE		.103	2020
		P	2017	L010 - INTERSTATE MAINTENANCE		.103	
Highway and Bridge		·	2017	LOTO WILLIAM WINE WATER	I-Total:	18.846	15.410
LEBANON 24221 [ 8582 ]	TRUES BROOK RD	BRIDGE REPLACE <i>I</i> Program}	MENT OV	ER BLOODS BROOK - 066/059 [SAB*4216] {State A	id Bridge		Specific project from Statewide program, Local Administration.
Bridges							
		С	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		1.557	New Project
		Р	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.238	
		R	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.019	
Highway and Bridge					I-Total:	1.814	
LEBANON	NH 120	BRIDGE REPLACE	MENT- PA	RKING LOT, PED OVER NHRR (ABD) - 121/117 [SAB	*4216] {Sto	ite Aid	Specific project from Statewide
24222 [ 8583 ]		Bridge Program}					program, Local Administration.
<u>Bridges</u>							
		С	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		.677	New Project
		Р	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		.133	
		R	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		.007	
Highway and Bridge					I-Total:	.817	
LEBANON 25784 [ 8720 ]	I-89			BRIDGE REHABILITATION ON TWO REDLISTED BRIDG ILL ROAD. BR #156/117 & #155/117.	GES CARRY	'ING I-	2013 Bridge Priority #27 & 28.
Red List Bridges							
		С	2018	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		4.537	New Project
		Р	2015	M231 - STP - Areas with Population Over 5K to 200K		.284	
		R	2015	M231 - STP - Areas with Population Over 5K to 200K		.028	
Highway and Bridge					I-Total:	4.849	
LEBANON 25821 [8721] Red List Bridges	MASCOMA STREET	BRIDGE REHABILIT	ATION AI	ND DECK REPLACEMENT OVER I-89 - 103/116 {REDI	LIST}		2013 Bridge Priority #57
rtou Elot Bridges		С	2021	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM		3.117	New Project
		P	2015	M231 - STP - Areas with Population Over 5K to 200K		.227	
		P	2016	M231 - STP - Areas with Population Over 5K to 200K		.234	
		R	2015	M231 - STP - Areas with Population Over 5K to 200K		.028	
Highway and Bridge					I-Total:	3.606	

Phase:

C = Construction

14957   12753   1275	Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
Highway and Bridge	UVLS2 [ 9008 ]	I-89	Exit 18 Improveme	ents.					
Highway and Birdige   US 4   REPLACE BRIDGE OVER CONNECTICUT RIVER - BR WOS8/127 (Red List)   Substitution paybook of 1457 (1275)   Substitution	<u>Individual Projects</u>		_						
REPLACE BRIDGE OVER CONNECTICUT RIVER - BR #058/127 (R6d List)   2013 Bridge Priority #2. Advance construction payback 14927   12753   Red List Bridges   2013 Bridge Priority #2. Advance construction payback 14927   12753   Red List Bridges   2013 Bridge Priority #2. Advance construction payback 14927   12753   Red List Bridges   2013 Bridge Priorities #34 and #37.   2013 Bridge Priority #71.   20	Highway and Bridge		С	2023	M001 - National Highway Performance Program (NHPP)			New Pr	oject
Add not construction poylooks   1475   12						I-Total:	3.569		
Page	HARTFORD, VT 14957 [ 2753 ]	US 4	REPLACE BRIDGE (	OVER CC	DNNECTICUT RIVER - BR #058/127 {Red List}				2013 Bridge Priority #2. Advance construction payback.
LEBANON, NH -   1889			С	2015	M231 - STP - Areas with Population Over 5K to 200K		1.615	2013	
May   May	Highway and Bridge					I-Total:	1.615		9.352
C   2018   LOI - INTERSTATE MAINTENANCE   12.477   2018   2018   201	HARTFORD, VT 16148 [ 2771 ]	I-89				44/103 &			
C   2018   VT - VERMONTS CONTRIBUTION   5,672   2018   2	Ned List bridges		C	2018	1010 - INTERSTATE MAINTENANCE		12 477	2018	
C   2019   1010 - INTERSTATE MAINTENANCE   12.877   2018									
C   2019   VT - VERMONTS CONTRIBUTION   5.853   2018									
P   2015   VT - VERMONTS CONTRIBUTION   .129   .453   .453   .453   .454   .455   .4					VT - VERMONT'S CONTRIBUTION			2018	
P   2017   1010 - INTERSTATE MAINTENANCE   1.37   1.37   1.37   1.37   1.37   1.37   1.37   1.37   1.37   1.37   1.37   1.38			Р	2015	L010 - INTERSTATE MAINTENANCE		.426		
Highway and Bridge			Р	2015	VT - VERMONT'S CONTRIBUTION		.129		
Fighway and Bridge			Р	2017	L010 - INTERSTATE MAINTENANCE		.453		
COUDON			Р	2017	VT - VERMONT'S CONTRIBUTION		.137		
CNH [19002] Individual Projects  C 2024 M240 - STP - Flexible  Bridges  EAST THETFORD ROAD BRIDGE REHABILITATION OVER THE CONNECTICUT RIVER - 053/112  EAST THETFORD, VT 14460 [13269]  Bridges  C 2022 M232 - STP - Areas with Population 5K and Under 4.267 2017  C 2022 NON - OTHER NON PARTICIPATING 4.31 2017  P 2015 L250 - STP - RURAL AREAS < 5.000k 2.004  P 2015 NON - OTHER NON PARTICIPATING 0.021  EAST THETFORD ROAD BRIDGE REHABILITATION OVER THE CONNECTICUT RIVER - 053/112  2013 Bridge Priority #71  2013 Bridge Priority #71  2017  2017  C 2022 NON - OTHER NON PARTICIPATING 4.31 2017  P 2015 L250 - STP - RURAL AREAS < 5.000k 2.004  P 2015 NON - OTHER NON PARTICIPATING 0.021	Highway and Bridge					I-Total:	38.024		20.545
Highway and Bridge  LYME, NH - THETFORD, VT 14460 [ 3269 ]  BRIDGE REHABILITATION OVER THE CONNECTICUT RIVER - 053/112 2013 Bridge Priority #71  14460 [ 3269 ]  Bridges  C 2022 M232 - STP - Areas with Population 5K and Under C 2017  C 2022 NON - OTHER NON PARTICIPATING 431 2017  P 2015 L250 - STP - RURAL AREAS < 5,000k 204  P 2015 NON - OTHER NON PARTICIPATING 0.021	CNH [ 9002 ]	NH 106	nh 106 improven						
LYME, NH - THETFORD, VT 14460 [3269]  Bridges  C 2022 M232 - STP - Areas with Population 5K and Under 4.267 2017  C 2022 NON - OTHER NON PARTICIPATING			С	2024	M240 - STP - Flexible		6.851		
14460       [3269]         Bridges       C       2022       M232 - STP - Areas with Population 5K and Under       4.267       2017         C       2022       NON - OTHER NON PARTICIPATING       .431       2017         P       2015       L250 - STP - RURAL AREAS < 5,000k	Highway and Bridge					I-Total:	6.851		
C 2022 M232 - STP - Areas with Population 5K and Under 4.267 2017 C 2022 NON - OTHER NON PARTICIPATING .431 2017 P 2015 L250 - STP - RURAL AREAS < 5,000k .204 P 2015 NON - OTHER NON PARTICIPATING .021	14460 [ 3269 ]	EAST THETFORD ROAD	BRIDGE REHABILITA	ATION O	VER THE CONNECTICUT RIVER - 053/112				2013 Bridge Priority #71
C 2022 NON - OTHER NON PARTICIPATING .431 2017  P 2015 L250 - STP - RURAL AREAS < 5,000k .204  P 2015 NON - OTHER NON PARTICIPATING	<u>Dirayes</u>		_	2022	M232 - STP - Areas with Population 57 and Under		40/7	2017	
P         2015         L250 - STP - RURAL AREAS < 5,000k									
P 2015 NON - OTHER NON PARTICIPATING								2017	
The second Police									
	Highway and Bridge		•	2010		I-Total:	4.923		3.635

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 32 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	<u> </u>	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
MANCHESTER [ 6923 ]	Transit authority	MISCELLANEOUS CAPITAL			Annual Program Funding. Assumes 20% match of the federal funds.
Transit					
Transit		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.118	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.128	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.138	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.150	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.155	
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.160	
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.165	
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.170	
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.176	
		2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.181	
Transit			I-T	otal: 1.541	
MANCHESTER	TRANSIT AUTHORITY	OPERATING ASSISTANCE FO	DR FIXED ROUTE SERVICE		Annual Program Funding.
[ 602 ]					Assumes 50% match of the federal funds.
Transit					
		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	3.265	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	3.504	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	3.760	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	4.036	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	4.165	
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	4.298	
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	4.436	
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	4.578	
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	4.725	
		2024	FT22 - FTA SECTION 5317 - NEW FREEDOM PROGRAM	4.876	
Transit			I-Ti	otal: 41.643	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 33 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Worl	ζ.	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
MANCHESTER [ 2496 ]	TRANSIT AUTHORITY	OPERATING ASSISTANCE FO	DR CAPITAL MAINTENANCE OF MTA FLEET		Annual Program Funding. Assumes 20% match of the federal funds.
[2470]					rederal fortas.
<u>Transit</u>					
		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.504	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.541	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.580	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.623	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.643	
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.663	
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.685	
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.707	
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.729	
		2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	752	
Transit			I-To	tal: 6.427	
MANCHESTER	TRANSIT AUTHORITY	OPERATING ASSISTANCE FO	DR ADA PARATRANSIT SERVICE		Annual Program Funding.
[5916]					Assumes 20% match of the federal funds.
Transit					
		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.319	
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.343	
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.368	
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.395	
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.235	
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.253	
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.261	
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.269	
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.278	
		2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.287	
Transit			I-To	tal: 3.007	
MANCHESTER	TRANSIT AUTHORITY	REPLACEMENT BUSES			Annual Program Funding.
[ 3062 ]					Assumes 20% match of the federal funds.
<u>Transit</u>					
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	1.770	
Transit			I-To	tal: 1.770	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 34 of 98

Project Name/#/Id	Route/Road:	Location; Scope of V	Worl	K	<b>I</b> \$(M)	Previous Prog. Yr	Previous Total\$ Comments:
MANCHESTER [ 5917 ]	TRANSIT AUTHORITY	REPLACEMENT OF ADA	A PAF	RATRANSIT VANS			Annual Program Funding. Assumes 20% match of the federal funds.
<u>Transit</u>							
			015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.167		
			016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.181		
Transit		20	017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.093		
				I-Tota	<b>l:</b> .442		
MANCHESTER 14966 [ 3294 ]	I-293 / FEE TPK	EXIT 4, BRIDGE REHABI 149/063,153/061 {All R		IONS OR REPLACEMENTS: 144/066, 146/064, 146/065, st} {Turnpike}			2013 Bridge Priority #8, #9, #10, #11 and 15. Turnpike Capital Program, funding primarily for bridge repair. Construction cash flow.
Red List Bridges							
		C 20	015	TPK - TURNPIKE EXPANSION (State FY)	10.700	2013	
			016	TPK - TURNPIKE EXPANSION (State FY)	10.700	2014	
		C 20	017	TPK - TURNPIKE EXPANSION (State FY)	5.200	2014	
Highway and Bridge				I-Tota	<b>l:</b> 26.600		33.200
MANCHESTER 15837 [7415]	US 3 (ELM STREET)	BRIDGE REHABILITATIO	ON O	/ER B&MRR - 144/075 [SAB*4216] {State Aid Bridge Progran	n}		Specific project from Statewide program, Local Administration.
Bridges							
		C 20	017	SAB - STATE AID BRIDGE (State FY), 20% = Town	2.913	2017	
			017	SAB - STATE AID BRIDGE (State FY), 20% = Town	.357		
		R 20	017	SAB - STATE AID BRIDGE (State FY), 20% = Town	.027	-	
Highway and Bridge				I-Tota	<b>:</b> 3.297		3.000
MANCHESTER 16099 [7692]	I-293 / FEE TPK			ng study for reconstruction of the f.e. everett tur erchange and new exit 7 (nh 3a) interchange {Tump			Proposed Expanded Turnpike Capital Program. Final Design and Construction, contingent on authorization and Future Toll increase.
Individual Projects							
		P 20	016	TPK - TURNPIKE EXPANSION (State FY)	1.000		
			017	TPK - TURNPIKE EXPANSION (State FY)	2.000		
			018	TPK - TURNPIKE EXPANSION (State FY)	2.000		
		P 20	019	TPK - TURNPIKE EXPANSION (State FY)	2.000		
			018	TPK - TURNPIKE EXPANSION (State FY)	2.000		
		R 20	019	TPK - TURNPIKE EXPANSION (State FY)	3.000		
Highway and Bridge				I-Tota	<b>l:</b> 12.000		

 $\label{eq:phase:phase:phase:phase:2015-2024_TYP.mdb: rpt_TYP_Alpha_15-24_ALL_Official_Gov_Version_Inflated}$ 

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
Manchester 16099A [8827]	FEE Turnpike	Reconstruct and v	videning	g of Exit 6 (Amoskeag)			Proposed Expanded Tumpike Capital Program. Final Design and Construction contigent on authorization and future toll increase.
Individual Projects							
		С	2017	TPK - TURNPIKE EXPANSION (State FY)		15.000	
		С	2018	TPK - TURNPIKE EXPANSION (State FY)		20.000	
		С	2019	TPK - TURNPIKE EXPANSION (State FY)		20.000	
		С	2020	TPK - TURNPIKE EXPANSION (State FY)		20.000	
Highway and Bridge					I-Total:	75.000	
Manchester 16099B [ 8828 ]	FEE Turnpike	Reconstruct Exit 7					Proposed Expanded Turnpike Capital Program. Final Design and Construction contigent on authorization and future toll increase.
Individual Projects							
		С	2018	TPK - TURNPIKE EXPANSION (State FY)		20.000	New Project
		C	2019	TPK - TURNPIKE EXPANSION (State FY)		20.000	New Project
		C	2020	TPK - TURNPIKE EXPANSION (State FY)		5.000	New Project
		P	2016	TPK - TURNPIKE EXPANSION (State FY)		1.000	•
		P	2017	TPK - TURNPIKE EXPANSION (State FY)		2.000	
		P	2018	TPK - TURNPIKE EXPANSION (State FY)		2.000	
		R	2017	TPK - TURNPIKE EXPANSION (State FY)		2.000	
		R	2018	TPK - TURNPIKE EXPANSION (State FY)		2.000	
Highway and Bridge					I-Total:	54.000	
MANCHESTER 24206 [ 8577 ] Bridges	SALMON ST WB	RAMP BRIDGE REH {State Aid Bridge F		ION OVER RD, BMRR, MERRIMACK RIVER - 106/ }	072 [SAB*4216	5]	
		С	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		.571	New Project
		P	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		.120	· · · ·
		R	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		.007	
Highway and Bridge			2020	, ,	I-Total:	.697	
MANCHESTER 24212 [ 8579 ]	SALMON ST EB	RAMP BRIDGE REH {State Aid Bridge F		ION OVER RD, BMRR, MERRIMACK RIVER - 107/ }	072 [SAB*421	6]	Specific project from Statewide program, Local Administration.
<u>Bridges</u>							
		С	2024	SAB - STATE AID BRIDGE (State FY), 20% = Town		.719	New Project
		Р	2024	SAB - STATE AID BRIDGE (State FY), 20% = Town		.144	
		R	2024	SAB - STATE AID BRIDGE (State FY), 20% = Town		.007	
Highway and Bridge					I-Total:	.870	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 36 of 98

MANCHESTER - BOSTON   Moderalzedion - security improvements	Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Work	ζ		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr To	
APP - ARPORT IMPROVEMENT PROCRAM   3.195			Modernization - se	ecurity im	porvements				
AP - ARPOST IMPROVEMENT PROCRAM   3.195	[8100]								
ABP - ARPORT IMPROVEMENT PROCEAM   3.195   1.10tal   1									
MANCHESTER				2016	AIP - AIRPORT IMPROVEMENT PROGRAM		3.195		
	Aeronautics					I-Total:			
APP - AIRPORT IMPROVEMENT PROGRAM   12 635   2016   AIR - AIRPORT IMPROVEMENT PROGRAM   15 174   5 655   2017   AIR - AIRPORT IMPROVEMENT PROGRAM   15 174					way, and apron improvements. SRE ent	hancements. Safety	/ &		
2015   API - ARPORT IMPROVEMENT PROCESSM   5.85     2016   API - ARPORT IMPROVEMENT PROCESSM   5.85     2017   API - ARPORT IMPROVEMENT PROCESSM   15.174     2018   API - ARPORT IMPROVEMENT PROCESSM   12.779     2020   API - ARPORT IMPROVEMENT PROCESSM   12.779     2021   API - ARPORT IMPROVEMENT PROCESSM   15.174     2022   API - ARPORT IMPROVEMENT PROCESSM   15.174     2023   API - ARPORT IMPROVEMENT PROCESSM   15.174     2024   API - ARPORT IMPROVEMENT PROCESSM   15.174     2025   API - ARPORT IMPROVEMENT PROCESSM   15.174     2026   API - ARPORT IMPROVEMENT PROCESSM   15.174     2027   API - ARPORT IMPROVEMENT PROCESSM   15.174     2028   API - ARPORT IMPROVEMENT PROCESSM   15.174     2028   API - ARPORT IMPROVEMENT PROCESSM   15.174     2029   API - ARPORT IMPROVEMENT PROCESSM   15.174     2020   API - ARPORT IMPROVEMENT PROCESSM   15.174     2021   API - ARPORT IMPROVEMENT PROCESSM   2021     2021   API -									
2016   AP - ARPCRIT IMPROVEMENT PROGRAM   15,174	<del>ACIONALIOS</del>			2015	AIP - AIRPORT IMPROVEMENT PROGRAM		12 635		
2017   APP - AIRPORT IMPROVEMENT PROCRAM   19,283   2019   AIP - AIRPORT IMPROVEMENT PROCRAM   19,283   2019   AIP - AIRPORT IMPROVEMENT PROCRAM   12,799   2020   AIP - AIRPORT IMPROVEMENT PROCRAM   16,207   2021   AIP - AIRPORT IMPROVEMENT PROCRAM   16,207   2021   AIP - AIRPORT IMPROVEMENT PROCRAM   4,289   2022   AIP - AIRPORT IMPROVEMENT PROCRAM   4,289   4,267   2021   AIP - AIRPORT IMPROVEMENT PROCRAM   4,289   4,267									
Part   Property   Pr									
Part									
APP - AIRPORT IMPROVEMENT PROGRAM 3.973 APP - AIRPORT IMPROVEMENT PROGRAM 4.289 2022 AIP - AIRPORT IMPROVEMENT PROGRAM 4.280 2023 AIP - AIRPORT IMPROVEMENT PROGRAM 4.280 AIP - AIRPORT IMPROVEMENT PROGRAM 4.426 ALSOR APP - AIRPORT IMPROVEMENT AIRPORT AREA LIST AREA LIST AIRPORT AREA LIST AREA LIST AIRPORT AREA					AIP - AIRPORT IMPROVEMENT PROGRAM				
Aeronautics 2022 AIP - AIRPORT IMPROVEMENT PROGRAM 4,289 2024 AIP - AIRPORT IMPROVEMENT PROGRAM 4,266 2015 AIP - AIRPORT IMPROVEMENT PROGRAM 6,265  I - I - I - I - I - I - I - I - I - I					AIP - AIRPORT IMPROVEMENT PROGRAM				
Aeronaulics 2023 AIP - AIRPORT IMPROVEMENT PROGRAM 4.266 2024 AIP - AIRPORT IMPROVEMENT PROGRAM 1.567  APPROVEMENT PROGRAM 1.567  I-Total: 99.21  Priority intersection from corrick study.  Priority				2021	AIP - AIRPORT IMPROVEMENT PROGRAM				
Algorith   10.430   No.   No				2022	AIP - AIRPORT IMPROVEMENT PROGRAM		4.289		
Aeronautics    I-Total:   99,211   99,211				2023	AIP - AIRPORT IMPROVEMENT PROGRAM		4.426		
MREEDITH   US 3 / NH 25   ROADWAY AND INTERSECTION   IMPROVEMENTS @ US 3/NH 25   INTERSECTION   Section 1702 -   Priority intersection from corridor study.				2024	AIP - AIRPORT IMPROVEMENT PROGRAM		4.567		
Designated Project;   Demo Id NH041, NH060, & NH071    Study.     Individual Projects   C 2017   HY10 - HIGH PRIORITY PROJ SEC 1702   .029   2017	Aeronautics					I-Total:	99.211		
C   2017   HY10 - HIGH PRIORITY PROJ SEC 1702   .029   2017   .020 - STP - AREAS LESS THAN 200.000   4,126   2017   .020 - STP - AREAS LESS THAN 200.000   4,126   2017   .020 - STP - AREAS LESS THAN 200.000   4,126   2017   .020 - STP - AREAS LESS THAN 200.000   .060   .02	[ 94 ]	US 3 / NH 25				SECTION [Section 17	702 -		
C   2017   L200 - STP - AREAS LESS THAN 200,000   4,126   2017   L201 - L201			С	2017	HY10 - HIGH PRIORITY PROJ SEC 1702		.029	2017	
C   2017   LY10 - HIGH PRIORITY PROJ SEC 1702   .060   2017   .073   2017   .074   .075   .									
C   2017   LY10 - HIGH PRIORITY PROJ SEC 1702   .073   2017   .073   .					LY10 - HIGH PRIORITY PROJ SEC 1702				
C   2017   LY20 - HIGH PRIORITY PROJ SEC 1702   .293   .2017   .2017   .2017   .2017   .2017   .2017   .2017   .2018   .2015   .200 - STP - AREAS LESS THAN 200,000   .170   .2016   .200 - STP - AREAS LESS THAN 200,000   .176   .2016   .200 - STP - AREAS LESS THAN 200,000   .176   .2016   .200 - STP - AREAS LESS THAN 200,000   .176   .2016					LY10 - HIGH PRIORITY PROJ SEC 1702			2017	
C   2017   L720 - EQUITY BONUS EX LIMITATION   .417   .4				2017	LY20 - HIGH PRIORITY PROJ SEC 1702		.293	2017	
P   2016   L200 - STP - AREAS LESS THAN 200,000   .176     P   2017   L200 - STP - AREAS LESS THAN 200,000   .060     R   2015   LY20 - HIGH PRIORITY PROJ SEC 1702   1.000     Highway and Bridge     Highway and Bridge     Highway and Bridge     Highway and Bridge     MEREDITH				2017	LZ20 - EQUITY BONUS EX LIMITATION		.417	2017	
Highway and Bridge    P   2017   L200 - STP - AREAS LESS THAN 200,000   .060   .1000			Р	2015	L200 - STP - AREAS LESS THAN 200,000		.170		
R 2015 LY20 - HIGH PRIORITY PROJ SEC 1702  Highway and Bridge  MEREDITH 24597 [8587] Red List Bridges Highway and Bridge  C 2024 L110 - BRIDGE PROGRAM - OFF SYSTEM Highway and Bridge  I-Total: 1.096  New Project  I-Total: 1.096			Р	2016	L200 - STP - AREAS LESS THAN 200,000		.176		
Highway and Bridge  MEREDITH 24597 [8587] Red List Bridges  C 2024 L110 - BRIDGE PROGRAM - OFF SYSTEM Highway and Bridge  I-Total: 6.403  5.000  2013 Bridge Priority #95 2			Р	2017	L200 - STP - AREAS LESS THAN 200,000				
MEREDITH 24597 [8587] Red List Bridges  C 2024 L110 - BRIDGE PROGRAM - OFF SYSTEM Highway and Bridge  I-Total: 0.405  S.500  2013 Bridge Priority #95 2015 Bridge Priority #95 2016 Bridge Priority #95 2016 Bridge Priority #95 2016 Bridge Priority #95 2017 Bridge Priority #95 2018 Bridge Priority			R	2015	LY20 - HIGH PRIORITY PROJ SEC 1702		1.000		
24597 [8587]       List Bridge}         Red List Bridges       C 2024 L110 - BRIDGE PROGRAM - OFF SYSTEM       1.096 New Project         Highway and Bridge       I-Total:       1.096	Highway and Bridge					I-Total:	6.403		5.000
Highway and Bridge I-Total: 1.096	24597 [ 8587 ]	MEREDITH CENTER ROAD		ENT & BRID	DGE REHABILITATION OVER WICKWAS PC	DND OUTLET - 131/10	5 {Red		2013 Bridge Priority #95
1-101di. 1.076			С	2024	L110 - BRIDGE PROGRAM - OFF SYSTEM		1.096	New Projec	t
Dharas Danis	Highway and Bridge					I-Total:	1.096		
			Discours	_					

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	K		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
MERRIMACK 10136 D [8001] Individual Projects	NH 101A			ROM BOSTON POST ROAD TO CONTINENTAL BLVD AN FTSMAN LANE AND BOSTON POST ROAD	ID IMPLE	EMENT	
marria an i rojocto		Р	2024	M001 - National Highway Performance Program (NHPP)		1.370	
		R	2024	L050 - NATIONAL HIGHWAY SYSTEM		1.370	
Highway and Bridge		K	2024		-Total:	2.740	
MERRIMACK 13923 [3804]	MCGAW BRIDGE ROAD	BRIDGE REPLACE	MENT OV	ER BABOOSIC BROOK - 116/137 {Red List}			Specific project from Statewide program. Local Administration.
Red List Bridges			0017	CAR CTATE AIR PRINCE (CL. L. EVI) COM. T.		10.1	No. Build
		С	2017	SAB - STATE AID BRIDGE (State FY), 20% = Town		.434	New Project
		Р	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.064	
Highway and Bridge		R	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.005	
					-Total:	.503	
MERRIMACK - BEDFORD 13761 [3662]	F.E.E.Tpk			NE TYPICAL FROM EXIT 11 IN MERRIMACK TO THE BED IND PROJECTED VOLUME	FORD TO	OLL	Proposed Expanded Tumpike Capital Program. Final Design and Construction contigent on authorization and future toll increase.
Individual Projects							
		С	2016	TPK - TURNPIKE EXPANSION (State FY)		18.000	New Project
		С	2017	TPK - TURNPIKE EXPANSION (State FY)		20.000	New Project
		С	2018	TPK - TURNPIKE EXPANSION (State FY)		18.000	New Project
		Р	2015	TPK - TURNPIKE EXPANSION (State FY)		1.000	
		Р	2016	TPK - TURNPIKE EXPANSION (State FY)		1.000	
		Р	2017	TPK - TURNPIKE EXPANSION (State FY)		3.000	
		Р	2018	TPK - TURNPIKE EXPANSION (State FY)		2.000	
		R	2017	TPK - TURNPIKE EXPANSION (State FY)		3.000	
		R	2018	TPK - TURNPIKE EXPANSION (State FY)		4.000	
Highway and Bridge				1	-Total:	70.000	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 38 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k	I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
METRO PLANNING MPO1 [667]	Planning & research	MANCHESTER ME PLANNING WORK		AN PLANNING ORGANIZATION, ANTICIPATED MS	) FUNDS FOR UNIFIED	Annual required program. Reflects anticipated federal revenues.
Mandated Federal						
		Р	2015	M450 - Metropolitan Planning Program	.638	
		Р	2016	M450 - Metropolitan Planning Program	.638	
		Р	2017	M450 - Metropolitan Planning Program	.638	
		Р	2018	M450 - Metropolitan Planning Program	.638	
		Р	2019	M450 - Metropolitan Planning Program	.638	
		Р	2020	M450 - Metropolitan Planning Program	.638	
		Р	2021	M450 - Metropolitan Planning Program	.638	
		Р	2022	M450 - Metropolitan Planning Program	.638	
		Р	2023	M450 - Metropolitan Planning Program	.638	
		Р	2024	M450 - Metropolitan Planning Program	638	
Highway and Bridge					I-Total: 6.378	
METRO PLANNING MPO2 [ 809 ]	Planning & Research	NASHUA METROPO PLANNING WORK		LANNING ORGANIZATION, ANTICIPATED FUN IMS	IDS FOR UNIFIED	Annual required program. Reflects anticipated federal revenues.
Mandated Federal						
		Р	2015	M450 - Metropolitan Planning Program	.539	
		Р	2016	M450 - Metropolitan Planning Program	.539	
		Р	2017	M450 - Metropolitan Planning Program	.539	
		Р	2018	M450 - Metropolitan Planning Program	.539	
		Р	2019	M450 - Metropolitan Planning Program	.539	
		Р	2020	M450 - Metropolitan Planning Program	.539	
		Р	2021	M450 - Metropolitan Planning Program	.539	
		Р	2022	M450 - Metropolitan Planning Program	.539	
		Р	2023	M450 - Metropolitan Planning Program	.539	
		Р	2024	M450 - Metropolitan Planning Program	.539	
Highway and Bridge					I-Total: 5.389	

Phase: ~DRAFT~ C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 39 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k	I	\$(M)	Previous Previous Prog. Yr Total\$ Comments:
METRO PLANNING MPO3 [811]	Planning & Research	STRAFFORD METRO PLANNING WORK		N PLANNING ORGANIZATION, ANTICIPATED FUNDS FO NMS	OR UNIFIE	D	Annual required program. Reflects anticipated federal revenues.
Mandated Federal							
		Р	2015	M450 - Metropolitan Planning Program		.382	
		Р	2016	M450 - Metropolitan Planning Program		.382	
		Р	2017	M450 - Metropolitan Planning Program		.382	
		Р	2018	M450 - Metropolitan Planning Program		.382	
		Р	2019	M450 - Metropolitan Planning Program		.382	
		Р	2020	M450 - Metropolitan Planning Program		.382	
		Р	2021	M450 - Metropolitan Planning Program		.382	
		Р	2022	M450 - Metropolitan Planning Program		.382	
		Р	2023	M450 - Metropolitan Planning Program		.382	
		Р	2024	M450 - Metropolitan Planning Program	_	.382	
Highway and Bridge					I-Total:	3.825	
METRO PLANNING MPO4 [810]	PLANNING & RESEARCH	ROCKINGHAM ME PLANNING WORK		ITAN PLANNING ORGANIZATION, ANTICIPATED FUND IMS	DS FOR UN	IFIED	Annual required program. Reflects anticipated federal revenues.
Mandated Federal							
		Р	2015	M450 - Metropolitan Planning Program		.429	
		Р	2016	M450 - Metropolitan Planning Program		.429	
		Р	2017	M450 - Metropolitan Planning Program		.429	
		Р	2018	M450 - Metropolitan Planning Program		.429	
		P	2019	M450 - Metropolitan Planning Program		.429	
		P	2020	M450 - Metropolitan Planning Program		.429	
		Р	2021	M450 - Metropolitan Planning Program		.429	
		Р	2022	M450 - Metropolitan Planning Program		.429	
		Р	2023	M450 - Metropolitan Planning Program		.429	
		Р	2024	M450 - Metropolitan Planning Program		.429	
Highway and Bridge					I-Total:	4.286	
MILFORD 13692 B [ 8621 ]	NH 101	SAFETY IMPROVEN	MENTS FR	Om WILTON ROAD TO NH101 AND ELM STREET INTERS	SECTION		Prioritized improvements from corridor project
Individual Projects							
		С	2015	M001 - National Highway Performance Program (NHPP)		1.648	New Project
		C	2013	M001 - National Highway Performance Program (NHPP)		1.757	110111101001
Highway and Bridge		C	2010		. <b>.</b> =		
ingimay and bridge					I-Total:	3.405	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 40 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope of World	ς.	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:		
MILFORD 22372 [ 8352 ] Bridges	JENNISON ROAD	BRIDGE REHABILITATION O' Program}	BRIDGE REHABILITATION OVER HARTSHORN BROOK - 099/150 [SAB*4216] {State Aid Bridge Program}				
<u> Driuges</u>		C 2016	SAB - STATE AID BRIDGE (State FY), 20% = Town	.170	New Project		
Highway and Bridge		2010	, ,	-Total: .170			
Nashua	Boire Field		rovements. Control tower, hazard beacon, and SRE				
[ 8817 ]		imporvements. Master pla	inning.				
Aeronautics							
<u> 4eronaulics</u>		0015	ALD ALDDODT IMADDON/FMATNIT DDOCDAMA	400			
		2015	AIR - AIRPORT IMPROVEMENT PROGRAM	.688			
		2016	AIR - AIRPORT IMPROVEMENT PROGRAM	.355			
		2017	AIP - AIRPORT IMPROVEMENT PROGRAM AIP - AIRPORT IMPROVEMENT PROGRAM	.366			
		2018	AIP - AIRPORT IMPROVEMENT PROGRAM	.681 7.386			
		2019 2020	AIP - AIRPORT IMPROVEMENT PROGRAM	.403			
		2020	AIP - AIRPORT IMPROVEMENT PROGRAM	1.108			
		2022	AIP - AIRPORT IMPROVEMENT PROGRAM	.450			
		2022	AIP - AIRPORT IMPROVEMENT PROGRAM	6.639			
		2024	AIP - AIRPORT IMPROVEMENT PROGRAM	1.446			
Aeronautics		2027		-Total: 19.523			
NASHUA	NASHUA TRANSIT SYST	TEM CAPITAL PLANNING PROG	RAM		Annual Program Funding.		
[ 808 ]					Assumes 20% match of the federal funds.		
<u>Transit</u>							
		2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.165			
		2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.170			
		2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.176			
		2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.181			
		2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.187			
		2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.193			
		2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.199			
		2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.206			
		2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.212			
		2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.	.219			
Transit			Į.	-Total: 1.910			

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 41 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Worl	(		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
NASHUA	NASHUA TRANSIT SYST	TEM OPERATING ASSIST	TANCE				Annual Program Funding.
[ 609 ]							Assumes 20% match of the federal funds.
<u>Transit</u>							
			2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		1.502	
			2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		1.550	
			2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		1.599	
			2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		1.651	
			2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		1.703	
			2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		1.758	
			2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		1.814	
			2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		1.872	
			2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		1.994	
ransit				Į.	-Total:	15.443	
ASHUA	NASHUA TRANSIT SYST	EM PREVENTIVE MAIN	TENANCE				Annual Program Funding. Assumes 20% match of the
[ 3799 ]							federal funds.
<b>Fransit</b>							
			2015	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.474	
			2016	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.489	
			2017	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.505	
			2018	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.521	
			2019	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.538	
			2020	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.555	
			2021	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.573	
			2022	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.591	
			2023	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.610	
			2024	FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAN.		.629	
ransit				I.	-Total:	5.484	
IASHUA 10136 A [3593]	NH 101A			MENTS, PHASE I, FROM SUNAPEE ST TO BLACKSTON DR. T PARKWAY TO CELINA AVE) (Milford to Nashua 1013)		DES PE	
ndividual Projects							
_		С	2020	M001 - National Highway Performance Program (NHPP)		4.200	2020
		Р	2017	L050 - NATIONAL HIGHWAY SYSTEM		1.500	
		R	2018	L050 - NATIONAL HIGHWAY SYSTEM		2.700	
Highway and Bridge				,	-Total:	8.400	3.849

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 42 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
NASHUA 10136 B [8008] Individual Projects	NH 101A	WIDENING AND IMPROVEMENTS, PHASE II, FROM SOMERSET PARKWAY TO SUNAPEE ST BLACKSTONE DR TO CELINA AVE	AND	
individual Projects		C 2022 L050 - NATIONAL HIGHWAY SYSTEM	4.889	New Project
		P 2019 M001 - National Highway Performance Program (NHPP)	1.756	•
		R 2021 M001 - National Highway Performance Program (NHPP)	3.740	
Highway and Bridge		I-Total:	10.385	
NASHUA 13117 [2344]	FEE TPK	CONSTRUCT PARK AND RIDE AND ACCESSORY FACILITIES AT UP TO TWO NASHUA LOC (CMAQ Program) [98-13CM]	ATIONS	Specific project from Statewide program. ROW funds programmed previously. Local Administration.
Mandated Federal				
		C 2016 L400 - CONGESTION MITIGATION & AIR QUALITY IMPROVEMENT	2.609	2014
Highway and Bridge		I-Total:	2.609	2.450
NASHUA 14815 [6225]		PURCHASE TWO NEW CNG BUSES (CMAQ Program) [06-13CM]		Specific project from Statewide program. Local Administration.
<u>Transit</u>				
- "		2015 FT19 - FTA SECTION 5309 CAPITAL FUNDS	.913	
Transit		I-Total:	.913	
NASHUA 16314 [3536]	EAST HOLLIS STREET	RECONSTRUCTION OF EAST HOLLIS STREET FROM MAIN STREET TO HUDSON TOWN LINE IMPROVE CAPACITY	TO	Local Administration, NHDOT Match. City Urban Compact project.
Individual Projects				
		C 2015 L200 - STP - AREAS LESS THAN 200,000	1.966	2022
Highway and Bridge		I-Total:	1.966	2.320
Nashua - Bedford	F.E. Everett TPK	ITS deployment on Central Turnpike		Proposed Expanded Turnpike
[ 8829 ]				Capital Program. Final Design and Construction contigent on authorization and future toll increase.
Individual Projects				
		C 2016 TPK - TURNPIKE EXPANSION (State FY)	2.000	
		C 2017 TPK - TURNPIKE EXPANSION (State FY)	2.000	
IPst and D.C.		P 2015 TPK - TURNPIKE EXPANSION (State FY)	100	
Highway and Bridge		I-Total:	4.100	

~DRAFT~

2015-2024\_TYP.mdb: rpt\_TYP\_Alpha\_15-24\_ALL\_Official\_Gov\_Version\_Inflated

NEW BOSTON							Prog. Yr Total\$ Comments.
NEW BOSTON 15505 [6988]	TUCKER MILL ROAD	BRIDGE REPLACEA	MENT OV	ER MID BRANCH PISCATAQUOG RIVER - 087/150	)		Specific project from Statewide program, Local Administration.
<u>Bridges</u>							
		С	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		.651	New Project
		P	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		.106	
Historian and Daiders		R	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		.007	
Highway and Bridge					I-Total:	.763	
NEW CASTLE - RYE 16127 [ 5558 ]	NH 1B	REHABILITATE SINC List}	SLE LEAF I	BASCULE MOVEABLE BRIDGE OVER LITTLE HARBO	OR - 066/071 {	Red	2013 Bridge Priority #17
Red List Bridges							
		С	2017	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		9.342	2015
		С	2018	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		10.776	2016
		Р	2015	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.516	
		Р	2015	L200 - STP - AREAS LESS THAN 200,000		.052	
Highway and Bridge					I-Total:	20.686	10.000
NEW IPSWICH 14465 [ 2757 ]	NH 123 / 124	REPLACE BRIDGE	OVER SO	UHEGAN RIVER - 157/093 {Red List}			2013 Bridge Priority #5. Advance construction paybac
Red List Bridges			2015	M240 - STP - Flexible		1 020	New Project
Highway and Bridge		С	2015	M240 - STF - FIEXIDIE		1.032	New Flojeci
					I-Total:	1.032	
NEWINGTON - DOVER 11238 [1191]	NH 16 / US 4 / SPLDG	g tpk widen turnpike i	NCLUDIN	ig little bay bridges from gosling road to	DOVER TOL	L	Turnpike Capital Program - overall project for Little Bay bridge and Newington interchange construction, pe, or row. Specific Construction projects broken out separately and include earmark federal funding.
Mandated Federal							
		С	2015	TPK - TURNPIKE EXPANSION (State FY)		.080	New Project
		C	2016	TPK - TURNPIKE EXPANSION (State FY)		.080	
		C	2017	TPK - TURNPIKE EXPANSION (State FY)		.080	
Highway and Bridge					I-Total:	.240	3.200
NEWINGTON - DOVER 11238 M [ 7075 ]	NH 16 / US 4 / SPLDG	F TPK EXIT 3 & 4 INTERC = N-D 11238]	HANGE (	CONSTRUCTION AND MAINLINE TURNPIKE CONS			Specific Project Breakout from Newington-Dover 11238. Construction cash flow.
Individual Projects							
Highway and Bridge		С	2015	TPK - TURNPIKE EXPANSION (State FY)	l Talad	11.855	New Project
					I-Total:	11.855	44.641

Project Name/#/Id	Route/Road:	Location; Scope of Wo	rk		<b>I</b> \$(M)	Previous Prog. Yr	Previous Total\$ Comments:
NEWINGTON - DOVER 11238 O [7077]	NH 16 / US 4 / SPLDG TP	K REHABILITATION OF EXISTI [PARENT N-D 11238]	NG LITTLE BAY BRIDGE & BRIDGE APPROACH CONSTI	RUCTION			Specific project breakout from Newington-Dover 11238, Turnpike Capital Program. Construction cash flow.
<u>Bridges</u>							
		C 2015			17.268	2014	
Highway and Bridge		C 2016	TPK - TURNPIKE EXPANSION (State FY)	I-Total:	<u>6.965</u> 24.233	2014	33.984
NEWINGTON - DOVER 11238 Q [7228]	NH 16, US 4 & SPAULDING TURNPIKE	EXIT 6 INTERCHANGE AND (PARENT N-D 11238)	) MAINLINE TURNPIKE CONSTRUCTION, INCLUDING S				Specific project breakout from Newington-Dover 11238, Turnpike Capital Program. Authorized under HB 391. Funding Contingent on Future Toll Increase.
Individual Projects							
		C 2015	· · · · · · · · · · · · · · · · · · ·		17.000	2014	
		C 2016			17.000	2014	
TP-1		C 2017	TPK - TURNPIKE EXPANSION (State FY)		4.550	2014	
Highway and Bridge				I-Total:	38.550		42.179
NEWINGTON - DOVER 11238 \$ [7233]	SPAULDING TURNPIKE / LITTLE BAY BRIDGES	GENERAL SULLIVAN BRIDO	GE REHABILITATION				Specific project breakout from Newington-Dover 11238, Turnpike Capital Program. Authorized under HB 391. Funding Contingent on Future Toll Increase.
Bridges							
		C 2016	TPK - TURNPIKE EXPANSION (State FY)		7.069	2015	
		C 2017	TPK - TURNPIKE EXPANSION (State FY)		12.000	2016	
		C 2018	TPK - TURNPIKE EXPANSION (State FY)		12.000	2017	
		P 2015	TPK - TURNPIKE EXPANSION (State FY)		.200		
Highway and Bridge				I-Total:	31.269		31.069
NEWPORT 14969 [ 6683 ]	PARADISE ROAD	BRIDGE REPLACEMENT O	ver Sugar River - 177/117				Specific project from Statewide program. Local Administration.
<u>Bridges</u>							
		C 2015			.578	New Proj	ject
		P 2015			.103		
Highway and D. S. C.		R 2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.005		
Highway and Bridge				I-Total:	.686		

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 45 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Worl	K		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
NEWPORT 20006 [ 7818 ]	SAND HILL ROAD	BRIDGE REHABILITATION - 1	54/129 [SAB*4216] {State Aid Bridge Program}			Specific project from Statewide program, Local Administration.
<u>Bridges</u>						
		C 2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.094	2019
		P 2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.021	
		R 2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.002	
Highway and Bridge				I-Total:	.117	0.100
NORTH HAMPTON 24457 [ 8601 ]	US 1	REPLACE BRIDGE OVER BO	STON & MAINE RAILROAD - 148/132 {Red List Br	idge}		2013 Bridge Priority #46
Red List Bridges						
		C 2021	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		3.740	New Project
		P 2018	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.250	
		R 2018	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.125	
Highway and Bridge				I-Total:	4.114	
NORTH HAVERHILL	DEAN MEMORIAL AIRPORT	Expansion - apron and ligh	iting improvements			
[ 8127 ]						
<u>Aeronautics</u>						
		2022	AIP - AIRPORT IMPROVEMENT PROGRAM		.453	
Aeronautics				I-Total:	.453	
NORTH HAVERHILL	DEAN MEMORIAL AIRPORT	Modernization - taxiway a	nd beacon improvements			
[8128]						
<u>Aeronautics</u>						
		2024	AIP - AIRPORT IMPROVEMENT PROGRAM		1.048	
Aeronautics				I-Total:	1.048	
NORTH HAVERHILL	DEAN MEMORIAL	Preservation - taxiway and	apron improvements. Lighting, marking, and	sianaae		
[8129]	AIRPORT		inning and wildlife hazard assessment.	sigi idge		
Aeronautics						
Acionautics		2015	AIP - AIRPORT IMPROVEMENT PROGRAM		.217	
		2013	AIP - AIRPORT IMPROVEMENT PROGRAM		.217	
		2017	AIP - AIRPORT IMPROVEMENT PROGRAM		.198	
		2018	AIP - AIRPORT IMPROVEMENT PROGRAM		.181	
		2019	AIP - AIRPORT IMPROVEMENT PROGRAM		.112	
		2020	AIP - AIRPORT IMPROVEMENT PROGRAM		.134	
		2021	AIP - AIRPORT IMPROVEMENT PROGRAM		.554	
		2023	AIP - AIRPORT IMPROVEMENT PROGRAM		2.921	
		2024	AIP - AIRPORT IMPROVEMENT PROGRAM		2.613	
Aeronautics				I-Total:		

Phase: ~DRAFT~ 2015-2024\_TYP.mdb: rpt\_TYP\_Alpha\_15-24\_ALL\_Official\_Gov\_Version\_Inflated

Project Name/#/Id	Route/Road:	Location; Scope of Work		<b>I</b> \$(M)	Previous Prog. Yr	Previous Total\$ Comments:
NORTHFIELD - TILTON 16147 [7357]	I-93	REHABILITATE BRIDGES OVER WINNIPESAUKEE RIVER AND RAILROAD DECK REPL 117/157 & 118/158 (Red List Bridges)	-ACEMEN	IT -		2013 Bridge Prioity #38 & 39
Red List Bridges						
		C 2019 M240 - STP - Flexible		5.560	2017	
		C 2020 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		5.738	2016	
Highway and Bridge			I-Total:	11.298		10.100
NORTHUMBERLAND 14234 [ 5630 ]	BROOKLYN STREET	BRIDGE REPLACEMENT OVER ROARING BROOK - 108/114				Specific project from Statewide program, Local Administration.
Bridges						
		C 2024 SAB - STATE AID BRIDGE (State FY), 20% = Town		1.842	2014	
		R 2024 SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge			I-Total:	1.848		1.344
NOTTINGHAM 15720 [ 7258 ]	DEERFIELD ROAD	BRIDGE REPLACEMENT OVER BACK CREEK - 102/085 (NEW)				Specific project from Statewide program, Local Administration. Advanced Constructed in SFY 2009.
<u>Bridges</u>						
		C 2016 SAB - STATE AID BRIDGE (State FY), 20% = Town		.214	2016	
Highway and Bridge			I-Total:	.214		0.201
OSSIPEE 10431 [ 95 ] Individual Projects	NH 16	PAVEMENT REHABILITATION & INTERSECTION IMPROVEMENTS FROM @ NH 28				
		C 2017 L050 - NATIONAL HIGHWAY SYSTEM		3.297	2017	
Highway and Bridge			I-Total:	3.297		3.481
OSSIPEE 13910 [ 1888 ] Individual Projects	NH 16, NH 25, NH 41	INTERSECTION IMPROVEMENTS IN WEST OSSIPEE AT THE INTERSECTION OF NH 16	6 AND NH	1 25		
		C 2019 L050 - NATIONAL HIGHWAY SYSTEM		1.590	2019	
Highway and Bridge			I-Total:	1.590		1.935

~DRAFT~ E015-2024\_TYP.mdb: rpt\_TYP\_Alpha\_15-24\_ALL\_Official\_Gov\_Version\_Inflated

Project Name/#/Id	Route/Road:	Location; Scope of Work	<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
OSSIPEE 14749 [ 2762 ]	NH 16 / NH 25	REPLACE THREE RED LIST BRIDGES 137/299, 137/297, & 152/268 & RESURFACE APPROMILES	X 3.2	2013 Bridge Priorities #21, #22, and #23 Scope intent to address bridges and pavement condition only.
Red List Bridges				
		C 2017 M001 - National Highway Performance Program (NHPP)	5.496	2017
		C 2018 M001 - National Highway Performance Program (NHPP)	4.537	2018
		P 2015 M001 - National Highway Performance Program (NHPP)	.250	
		R 2015 M001 - National Highway Performance Program (NHPP)	.188	
Highway and Bridge		I-Toto	al: 10.470	10.018
PELHAM 16145 [7436] Red List Bridges	MAIN STREET	BRIDGE REPLACEMENT OVER BEAVER BROOK - 110/090 & 111/090 {Both Red List}		2013 Bridge Priority #18 & 100
Ned Elot Bridges		C 2017 L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM	2.200	2017
Highway and Bridge		I-Tote		2.000
-	14W 1 O 144 O T D F F T		<b>JI.</b> 2.200	
PELHAM 26762 [11718]	WILLOW STREET	BRIDGE REPLACEMENT OVER BEAVER BROOK - 105/069, STATE AID BRIDGE (SAB)		Specific project from Statewide program. Local Administration.
<u>Bridges</u>				
		C 2022 SAB - STATE AID BRIDGE (State FY), 20% = Town	.965	New Project
		P 2022 SAB - STATE AID BRIDGE (State FY), 20% = Town	.154	
		R 2022 SAB - STATE AID BRIDGE (State FY), 20% = Town	.006	
Highway and Bridge		I-Tote	al: 1.126	
PEMBROKE 14477 A [ 6049 ] Individual Projects	US 3 / PEMBROKE HILL RD	INTERSECTION IMPROVEMENT PROJECT [Section 1702 - Designated Project; Demo Id & NH061]	d NH042	Earmarked funding.
individual Frojects		C 2015 HY20 - HIGH PRIORITY PROJ SEC 1702	.162	New Project
		C 2015 LY20 - HIGH PRIORITY PROJ SEC 1702	1.447	New Project
		C 2015 M240 - STP - Flexible	.789	New Project
Highway and Bridge		I-Tote		
PETERBOROUGH 14772 A [ 6501 ]	US 202	RECONSTRUCT 1000' AT MAIN STREET INTERSECTION. ALSO RECONSTRUCT GRANITE B WALL ALONG US 202 THAT CONNECTS TO MAIN STREET BRIDGE ABUTMENT (Town-Ov	LOCK	Specific project from overall project (id #2760) Local Administration
Individual Drainata				
Individual Projects		O 001/ 1000 CTD APEACLESS THAN 000 000	1045	2017
		C 2016 L200 - STP - AREAS LESS THAN 200,000	1.065	2016 2016
Highway and Bridge		C 2016 L200 - STP - AREAS LESS THAN 200,000	1.065	
		I-Tote	<b>al:</b> 2.130	2.400

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 48 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
PETERBOROUGH 15879 [6779] Red List Bridges	US 202 / NH 101	REPLACE BRIDGE INCLUDING REPLACE DECK AND PAINT GIRDERS OVER CONTOOC RIVER - 087/077 {Red List}	OOK	2013 Bridge Priority #47
		C 2019 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	4.682	2018
Highway and Bridge		I-Toto	<b>d:</b> 4.682	4.000
PETERBOROUGH 24500 [ 8604 ] Red List Bridges	NH 136	BRIDGE REPLACEMENT - 110/115 (Redlist Bridge)		2013 Bridge Priority #56
Hou Elot Briagoo		C 2020 M240 - STP - Flexible	1.329	New Project
Highway and Bridge		I-Toto		
PIERMONT 16193 [7779]	BARTON ROAD	BRIDGE REPAIR / REPLACEMENT OVER EASTMAN BROOK - 092/103 {Red List} [SAB*42 Aid Bridge Program}	6] {State	Specific project from Statewide program, Local Administration.
<u>Bridges</u>				
		C 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town	.342	
Highway and Pridge		R 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town	.006	
Highway and Bridge		I-Toto	ı <b>l:</b> .348	0.434
PLAISTOW 10044 G [ 6371 ]	NH 125	RECONSTRUCT EAST RD TO OLD RD (Parent = Plaistow-Kingston 10044B)		Specific project breakout project from Plaistow-Kingston project.
Individual Projects				
marriada i rojecto		C 2016 M001 - National Highway Performance Program (NHPP)	7.301	2014
		C 2016 NON - OTHER NON PARTICIPATING	.213	2015
Highway and Bridge		I-Toto	<b>11:</b> 7.514	5.975
PLAISTOW 20163 [7880]	RAIL	EXTEND MBTA COMMUTER RAIL SERVICE FROM HAVERHILL, MA. TO PLAISTOW. CONSPLATFORM & ENCLOSED WAITING AREA. ACQUIRE EASEMENT FOR CONSTRUCTION CONSIDING. ACQUIRE LAND FOR LOCOMOTIVE LAYOVER FACILITY. OPERATE 10 TRAILS RETRIPS [10-17CM]	F RAIL	
Mandated Federal				
		R 2015 L40R - CONGESTION MITIGATION AND AIR QUALITY IMPROVEME	2.140	<u>.</u>
Rail		I-Toto	<b>II:</b> 2.140	
PLAISTOW 23117 [ 8557 ]	WESTVILLE ROAD	BRIDGE REPLACEMENT OVER LITTLE RIVER - 122/072 [SAB*4216] {State Aid Bridge Pro	gram}	Specific project from Statewide program. Local Administration.
<u>Bridges</u>				
		C 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town	.885	
		P 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town R 2018 SAB - STATE AID BRIDGE (State FY), 20% = Town	.125	
Highway and Bridge			.011	:
		I-Toto	ıl: 1.021	

Phase: C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 49 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	]	<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
PLAISTOW - KINGSTON 10044 E [ 3898 ]	NH 125	RECONSTRUCT FROM 1/4 MI SOUTH OF PLAISTOW / KINGSTON T/L NORTHERL' INCLUDING EXTENSION OF KINGSTON RD. (PE & ROW FUNDING INCLUDED UI KINGSTON 10044B) (PARENT=KINGSTON 10044B)			Specific project breakout project from Plaistow-Kingston project.
Individual Projects					
		C 2022 M001 - National Highway Performance Program (NHPP	)	10.293	New Project
		C 2023 M001 - National Highway Performance Program (NHPP	)	8.631	New Project
		P 2017 M001 - National Highway Performance Program (NHPP	)	3.847	
		P 2018 M001 - National Highway Performance Program (NHPP	•	3.403	
		R 2018 M001 - National Highway Performance Program (NHPP	)	1.134	
Highway and Bridge			I-Total:	27.308	
PORTSMOUTH 13455 D [ 7434 ]	US 1 BYPASS	REPLACE BRIDGES (205/116) WOODBURY AVENUE AND (211/114) STARK STRE BYPASS (Both Red List) (Pe & Row in Parent 13455)	et over us	5 1	2013 Bridge Priority #14 & 67. Breakout from 13455.
Red List Bridges					
		C 2020 L200 - STP - AREAS LESS THAN 200,000		8.371	2022
Highway and Bridge			I-Total:	8.371	6.300
Portsmouth 27690 [ 12298 ]	US 1 Bypass	Culvert replacement, over Hodgson Brook Br #192/106. (Red List)			Bridge Priority List #53
Red List Bridges					
		C 2024 M240 - STP - Flexible	:	2.740	New Project
Highway and Bridge			I-Total:	2.740	
PORTSMOUTH - MANCHESTER 20222 [7881]	VARIOUS	BUS SERVICE BETWEEN PORTSMOUTH & MANCHESTER. CONNECT PORTSMOU' MANCHESTER & BR AIRPORT [06-02CM]	TH, DOWNT	OWN	Specific project from Statewide program, Local Administration.
<u>Transit</u>					
		C 2015 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAI	٧.	.860	
		C 2016 FT12 - FTA SECTION 5307 URBAN TRANSIT CAPITAL & PLAI	٧.	.533	
Transit			I-Total:	1.392	0.833
PORTSMOUTH - NEWINGTON	PORTSMOUTH INTERNATIONAL AIRPORT AT PEASE	Expansion - terminal building improvements			
[8142]					
Aeronautics					
		2021 AIP - AIRPORT IMPROVEMENT PROGRAM		.785	
Aeronautics			I-Total:	.785	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way

Project Name/#/Id	Route/Road:	Location; Scope of Work	I	(\$(M)	Previous Previous Prog. Yr Total\$
PORTSMOUTH - NEWINGTON	PORTSMOUTH INTERNATIONAL AIRPORT AT PEASE	Modernization - gate improvements			
[ 7378 ]					
Aeronautics					
		C 2019 AIP - AIRPORT IMPROVEMENT PROGRAM		5.203	
Aeronautics			I-Total:	5.203	
PORTSMOUTH - NEWINGTON	PORTSMOUTH INTERNATIONAL AIRPORT AT PEASE	Preservation - runway, taxiway, and apron improvements. SRE and a Terminal access improvements. Master planning and other activities		ients.	
[8144]	7 31 71 27.02				
Aeronautics					
		2015 AIP - AIRPORT IMPROVEMENT PROGRAM		1.754	
		2016 AIP - AIRPORT IMPROVEMENT PROGRAM		10.650	
		2017 AIP - AIRPORT IMPROVEMENT PROGRAM		10.991	
		2018 AIP - AIRPORT IMPROVEMENT PROGRAM		1.635	
		2019 AIP - AIRPORT IMPROVEMENT PROGRAM		5.203	
		2020 AIP - AIRPORT IMPROVEMENT PROGRAM		1.342	
		2021 AIP - AIRPORT IMPROVEMENT PROGRAM		1.278	
		2022 AIP - AIRPORT IMPROVEMENT PROGRAM		14.796	
		2023 AIP - AIRPORT IMPROVEMENT PROGRAM		3.320	
		2024 AIP - AIRPORT IMPROVEMENT PROGRAM		65.311	
Aeronautics			I-Total:		
PORTSMOUTH RPC30 [ 1893 ]	US 1	Capacity improvements from Constitution to Wilson and Ocean to W	White Cedar		
Individual Projects					
		C 2022 L200 - STP - AREAS LESS THAN 200,000		5.597	New Project
		P 2019 L200 - STP - AREAS LESS THAN 200,000		1.171	
		R 2020 L230 - STP - URBANIZED AREAS OVER 200,000		1.812	
Highway and Bridge			I-Total:	8.579	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 51 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
PORTSMOUTH, NH - KITTERY, ME 15731 [ 5559 ]	US 1 BYPASS	BRIDGE REPLACE/ Bridge) (Red List)	MENT & P	AINT OVER PISCATAQUA RIVER - 251/108 (Sarah	Mildred Lon	g		2013 Bridge Priority #1. Funding as outlined in Bi-State Task Force report.
Red List Bridges								
		С	2015	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM		18.000	2014	
		С	2015	ME - MAINE'S CONTRIBUTION		18.000	2014	
		С	2015	NON - OTHER NON PARTICIPATING		30.000	2014	
		С	2016	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM		18.500	2015	
		С	2016	ME - MAINE'S CONTRIBUTION		18.500	2015	
		С	2017	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM		18.500	2016	
		С	2017	ME - MAINE'S CONTRIBUTION		18.500	2016	
		R	2015	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM		.200		
		R	2015	NON - OTHER NON PARTICIPATING		.200		
Highway and Bridge					I-Total:	140.400		109.850
PORTSMOUTH, NH - KITTERY, ME 16189 [ 7778 ]	I-95	rehabilitation c	)F BRIDG	E OVER PISCATAQUA RIVER - 258/128				2013 Bridge Priority #24. Specific project from Statewide program
<u>Bridges</u>								
		С	2018	ME - MAINE'S CONTRIBUTION		4.083	2017	
		С	2018	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)		1.800	2017	
		С	2019	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)		1.800	2017	
Highway and Bridge					I-Total:	7.683		8.000
RINDGE 22652 [ 8373 ]	WELLINGTON ROAD	BRIDGE REPLACE/ Program}	MENT OV	ER CONVERSEVILLE BROOK - 154/069 [SAB*4216]	{State Aid B	ridge		Specific project from Statewide program. Local Administration.
Bridges								
<u> Driuges</u>		С	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.743	New Pro	niect
		P	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.127	110 111	Joe 1
		R	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.012		
Highway and Bridge		K	2020		I-Total:	.882		
ROCHESTER	SKYHAVEN AIRPORT	Expansion - runwe	ay and a	pron improvements				
101/01		·	•					
[8162]								
<u>Aeronautics</u>			0000	AID AIDDON'S HADDON'S LITER OF COLUMN				
			2022	AIP - AIRPORT IMPROVEMENT PROGRAM		.386		
			2023	AIP - AIRPORT IMPROVEMENT PROGRAM		3.983		
Agrangution			2024	AIP - AIRPORT IMPROVEMENT PROGRAM		4.316		
Aeronautics					I-Total:	8.686		

Phase: ~DRAFT~ C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 52 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work		<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
ROCHESTER	SKYHAVEN AIRPORT	Modernization - wildlife hazard fencing				
[8166]						
Aeronautics						
		2016 AIP - AIRPORT IMPROVEMENT PROGRAM		.095		
		2017 AIP - AIRPORT IMPROVEMENT PROGRAM		.366		
Aeronautics			I-Total:	.461		
ROCHESTER	SKYHAVEN AIRPORT	Preservation - apron and parking lot improvements. Master planningssessment.	ng and wildlife haz	ard		
[8168]		4336331116111.				
Aeronautics						
		2015 AIP - AIRPORT IMPROVEMENT PROGRAM		.631		
		2016 AIP - AIRPORT IMPROVEMENT PROGRAM		.296		
		2017 AIP - AIRPORT IMPROVEMENT PROGRAM		1.221		
		2018 AIP - AIRPORT IMPROVEMENT PROGRAM		.378		
		2019 AIP - AIRPORT IMPROVEMENT PROGRAM		1.951		
		2020 AIP - AIRPORT IMPROVEMENT PROGRAM		.302		
		2021 AIP - AIRPORT IMPROVEMENT PROGRAM		.374		
Aeronautics			I-Total:	5.153		
ROCHESTER 14350 [ 2750 ]	NH 202A (WALNUT STREET)	INTERSECTION IMPROVEMENTS TO IMPROVE SAFETY THROUGH STRAF MAIN, & WASHINGTON STREETS	ford Square, nc	ORTH		Specific project from Statewide program. Local Administration.
Individual Projects						
marriada: 170jooto		C 2015 H280 - STP - HAZARD ELIMINATION PROGRAM		.722	2015	
Highway and Bridge		2010 1.200 011 1.7.27 1.10 22.11 111 110 117 110 011 111	I Talah		20.0	0.700
			I-Total:	.722		0.700
ROXBURY - SULLIVAN 10439 [ 102 ]	NH 9	RECONSTRUCT SHOULDERS & WIDEN FROM EAST SULLIVAN, SOUTH 2.1 BRIDGE REPLACEMENT - 093/061 (Red List)	04 MI, INCLUDING			2013 Bridge Priority #62. Scope intent to address bridge, pavement and safety improvement on existing alignment.
Red List Bridges						
		C 2017 M001 - National Highway Performance Progra	am (NHPP)	6.045	2017	
		P 2015 L050 - NATIONAL HIGHWAY SYSTEM		.227		
		P 2016 L050 - NATIONAL HIGHWAY SYSTEM		.176		
		P 2017 L050 - NATIONAL HIGHWAY SYSTEM		.060		
		R 2015 M001 - National Highway Performance Progra	am (NHPP)	.284		
Highway and Bridge			I-Total:	6.792		5.100

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 53 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k	<b>I</b> \$(M	)	Previous Previous Prog. Yr Total\$ Comments:
RUMNEY 27162 [11743]	BUFFALO ROAD	BRIDGE REPLACEA	MENT OV	ER BROOK - 093/082 [SAB*4216] {State Aid Bridge Progr	am}		Specific project from Statewide program. Local Administration.
<u>Bridges</u>							
		С	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town	• •	70	New Project
		Р	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		03	
Highway and Bridge		R	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town	-	06	
				I-1	otal: .5	79	
12334 [ 630 ]	NH 28			DN, MAIN STREET @ DEPOT STREET, INCLUDING SIGNALS JPCA*450] {Municipal Urban Program}	, LEFT TURN		Specific project from Statewide program. Local Administration.
Individual Projects							
		С	2019	L230 - STP - URBANIZED AREAS OVER 200,000	2.9	27	2019
		Р	2015	L230 - STP - URBANIZED AREAS OVER 200,000	.0	13	
		R	2015	L230 - STP - URBANIZED AREAS OVER 200,000	.2	50	
		R	2015	L230 - STP - URBANIZED AREAS OVER 200,000	1	50	
Highway and Bridge				1-1	otal: 3.3	39	3.402
SALEM 14430 A [6114]				OYEES IN THE REGION CONNECTING SALEM TO OTHER OAL OF FIXED ROUTE TRANSIT (CMAQ Program) [Part o			Local Administration
<u>Transit</u>			0015	LAGO CONOCCIONA ALTICATIONA ALP CHARITY IN APPOYEN	NIT O	. ,	
		Р	2015	L400 - CONGESTION MITIGATION & AIR QUALITY IMPROVEMENT		16	
Transit		Р	2016	L400 - CONGESTION MITIGATION & AIR QUALITY IMPROVEME	====	<u>63</u>	
					otal: .4	79	
SALEM	CLUETC CDCCINIC	REPAIR / REPLACE	MENT $\bigcap$	BRIDGE OVER POLICY BROOK - 094/060 (Red List)			Specific project from Statewide
15592 [ 7089 ]	CLUFFS CROSSING	,,	IVILIVI OI	BRIDGE GVERT GETET BROOK 074,000 (Red Ess)			program, Local Administration.
15592	CLUFFS CROSSING	,,	WIENT OF				. 0
15592 [ 7089 ]	CLUFFS CROSSING	С	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		41	program, Local Administration. 2015
15592 [ 7089 ] Red List Bridges	CLUFFS CROSSING					41 10	. 0
15592 [ 7089 ]	CLUFFS CROSSING	С	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town SAB - STATE AID BRIDGE (State FY), 20% = Town	0.		. 0
15592 [7089] Red List Bridges	PELHAM ROAD	C R	2015 2015	SAB - STATE AID BRIDGE (State FY), 20% = Town SAB - STATE AID BRIDGE (State FY), 20% = Town	0.	10	2015
15592 [7089]  Red List Bridges  Highway and Bridge  SALEM 15596		C R	2015 2015	SAB - STATE AID BRIDGE (State FY), 20% = Town SAB - STATE AID BRIDGE (State FY), 20% = Town	0.	10	2015  0.728  Specific project from Statewide
15592 [7089]  Red List Bridges  Highway and Bridge  SALEM  15596  [7095]		C R	2015 2015	SAB - STATE AID BRIDGE (State FY), 20% = Town SAB - STATE AID BRIDGE (State FY), 20% = Town		10	2015  0.728  Specific project from Statewide
15592 [7089]  Red List Bridges  Highway and Bridge  SALEM 15596 [7095]		C R BRIDGE REPLACEN	2015 2015 MENT OV	SAB - STATE AID BRIDGE (State FY), 20% = Town SAB - STATE AID BRIDGE (State FY), 20% = Town  I-1  ER PORCUPINE BROOK - 058/074 (NEW)		<u>10</u> 51	2015  0.728  Specific project from Statewide program, Local Administration.

 $\label{eq:phase:phase:phase:phase:2015-2024_TYP.mdb: rpt_TYP_Alpha_15-24_ALL_Official_Gov_Version_Inflated} \end{array}$ 

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$(M)	Previous Prog. Yr	Previous Total\$ Comments:	
SALEM 15772 [ 7308 ]	north main street	BRIDGE REPLACEN Program}	MENT OV	'ER WIDOW HARRIS BROOK - 115/115 [SAB*4	216] {State Aid B	ridge	Specific project from Statewic program, Local Administration		
<u>Bridges</u>		С	2015	SAB - STATE AID BRIDGE (State FY), 20% = Town		.615	2015		
Highway and Bridge		C	2010	0, B 011 112 113 5112 02 (01010 1 1), 20,0 10 111	I-Total:	.615	2010	0.596	
SALEM 15988 [7582]	TOWN FARM ROAD	BRIDGE REPLACEM	MENT OV	'ER SPICKET RIVER - 118/116 [SAB*4216] {Stat	e Aid Bridge Pro	gram}		Specific project from Statewide program, Local Administration.	
<u>Bridges</u>									
		С	2019	NON - OTHER NON PARTICIPATING		.015	2019		
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		1.009	2019		
Highway and Bridge					I-Total:	1.024		1.052	
SALEM 15989 [7583]	SOUTH POLICY STREET	BRIDGE REPLACEM	лЕNT - 08	33/062 [SAB*4216] {State Aid Bridge Prograr	n}			Specific project from Statewide program, Local Administration.	
<u>Bridges</u>									
		С	2019	NON - OTHER NON PARTICIPATING		.034	2019		
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.700	2019		
		R	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006			
Highway and Bridge					I-Total:	.741		1.279	
SALEM 20228 [ 7889 ]	BLUFF STREET EXT	BRIDGE REPLACEM	MENT OV	ER WIDOW HARRIS BROOK - 116/116 {Red L	ist} (SAB*4216)			Specific project from Statewide program, Local Administration.	
Bridges									
		С	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.789	2020		
		R	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.018			
Highway and Bridge					I-Total:	.807		0.765	
SALEM 26486 [ 8766 ]	SHANNON RD	BRIDGE REPLACEM	MENT OV	ER PROVIDENCE HILL BROOK - 122/160				Specific project from Statewide program. Local Administration.	
Bridges									
		С	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		.760	New Pro	oject	
		Р	2021	NON - OTHER NON PARTICIPATING		.004			
		Р	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		.138			
		R	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006			
Highway and Bridge					I-Total:	.909			

~DRAFT~ Phase:

Project Name/#/Id	Route/Road:	Location; Scope of Work	<b>I</b> \$(	(M)	Previous Previous Prog. Yr Total\$ Comments:
SALEM TO MANCHESTER 10418 [66]	I-93	PROGRAMMATIC MITIGATION (CTAP, NHDES Land Protection Program) (PE & RO [Section 117 - Designated Project; Demo Id NH032, SEE 13933K]	W Only)		
<u>I-93</u>		P 2015 L050 - NATIONAL HIGHWAY SYSTEM		440	
		P 2015 L050 - NATIONAL HIGHWAY SYSTEM P 2016 L050 - NATIONAL HIGHWAY SYSTEM		.440 .110	
		R 2015 L050 - NATIONAL HIGHWAY SYSTEM		.500	
		R 2016 L050 - NATIONAL HIGHWAY SYSTEM		1.000	
Highway and Bridge				2.050	
SALEM TO MANCHESTER	I-93	RECONSTRUCT & WIDEN MAINLINE, ENVIRONMENTAL IMPACT STUDY AND FINAL D	DESIGN		Overall, corridor project overall
10418 C [69]	175	FROM MASS S/L IN SALEM TO 1-293 IN MANCHESTER (PE & ROW Only) [Section 160 Designated Project; Demo Id NH014]			for PE & ROW, construction broken out to individual projects.
<u>I-93</u>					
		P 2015 M001 - National Highway Performance Program (NHPP)		.500	
		R 2015 M001 - National Highway Performance Program (NHPP)		.500	
		R 2016 L010 - INTERSTATE MAINTENANCE		1.000	
		R 2017 M001 - National Highway Performance Program (NHPP)		1.000	
Highway and Bridge		1-1	Total:	3.000	
SALEM TO MANCHESTER 10418 T [7112]	I-93	CORRIDOR SERVICE PATROL (Salem to Manchester).			Service to help manage incidents and reduce delay.
<u>I-93</u>					
		P 2015 L050 - NATIONAL HIGHWAY SYSTEM		.100	
History and Dridge		P 2016 L050 - NATIONAL HIGHWAY SYSTEM	_	.100	
Highway and Bridge		I-1	Total:	.200	
SALEM TO MANCHESTER 10418 W [ 6052 ]	I-93	WATER QUALITY STUDY [Section 1702 - Designated Project; Demo Id NH054]			Earmark funds to help address salt issues.
<u>I-93</u>					
		P 2015 LY20 - HIGH PRIORITY PROJ SEC 1702		.653	
		P 2016 LY20 - HIGH PRIORITY PROJ SEC 1702		.234	
		P 2016 M240 - STP - Flexible		.475	
Highway and Bridge		1-1	Total:	1.362	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 56 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Worl	k		<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
SALEM TO MANCHESTER 10418C # [7560]	I-93	PHASE II CAPACIT 3 TO I-293 (Excludi		VEMENTS, RECONSTRUCTION AND WIDENING FROM )	NORTH (	OF EXIT	See Section 5 of HB 2010. While Priority improvements are funded, facilitated by GARVEE bonds, these further capacity improvements, totaling approximately \$250M, are not fully funded due to financial constraint.
<u>I-93</u>							
		С	2024	NON - OTHER NON PARTICIPATING		.000	
Highway and Bridge					I-Total:	.000	0.000
SALEM TO MANCHESTER 14800 A [3818]	I-93		Garvee Bo	30 & NH38 (Salem), INCLUDES BRIDGES 073/063 & onded Project] (Parent = Salem to Manchester 139 3933D=CONST]	•	Both	GARVEE Bond debt service. Debt Service portion with specific construction project. 2011 Bridges Priorities #2 and #3
<u>I-93</u>							
		С	2015	M001 - National Highway Performance Program (NHPP)		.858	2015
		С	2015	RZED - Specific Garvee Bond Backed by US Treasury		.640	2015
		С	2016	M001 - National Highway Performance Program (NHPP)		.858	2016
		С	2016	RZED - Specific Garvee Bond Backed by US Treasury		.640	2016
		С	2017	M001 - National Highway Performance Program (NHPP)		.858	2017
		С	2017	RZED - Specific Garvee Bond Backed by US Treasury		.640	2017
		С	2018	M001 - National Highway Performance Program (NHPP)		.858	2018
		С	2018	RZED - Specific Garvee Bond Backed by US Treasury		.640	2018
		С	2019	M001 - National Highway Performance Program (NHPP)		.858	2019
		С	2019	RZED - Specific Garvee Bond Backed by US Treasury		.640	2019
		С	2020	M001 - National Highway Performance Program (NHPP)		2.590	2020
		С	2020	M001 - National Highway Performance Program (NHPP)		.858	2020
		С	2020	RZED - Specific Garvee Bond Backed by US Treasury		.640	2020
		С	2021	M001 - National Highway Performance Program (NHPP)		6.752	2021
		С	2021	RZED - Specific Garvee Bond Backed by US Treasury		.616	2021
		С	2022	M001 - National Highway Performance Program (NHPP)		6.754	2022
		С	2022	RZED - Specific Garvee Bond Backed by US Treasury		.530	2022
		С	2023	M001 - National Highway Performance Program (NHPP)		6.752	Previously Programmed Beyond FY2022
		С	2023	RZED - Specific Garvee Bond Backed by US Treasury		.414	Previously Programmed Beyond FY2022
		С	2024	M001 - National Highway Performance Program (NHPP)		6.753	Previously Programmed Beyond FY2022
		С	2024	RZED - Specific Garvee Bond Backed by US Treasury		.285	Previously Programmed Beyond FY2022
Highway and Bridge					I-Total:	40.437	22.246

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 57 of 98

Project Name/#/Id	Route/Road:	Location; Scope of	f Work	X.		<b>I</b> \$(M)	Previous Previous Comments: Prog. Yr Total\$
SALEM TO MANCHESTER 14800 B [ 7895 ]	I-93	INCLUDES BRIDGES (	096/163	INTERCHANGE INCLUDING NB & SB MAINLINE & N 3, 097/163, 099/160 & 100/160 {All Red List} (Londo ervice & 14633F = Const]		•	GARVEE Bond debt service. Debt Service portion with specific construction project.
<u>I-93</u>							
		С	2015	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM		.905	2015
		С	2015	RZED - Specific Garvee Bond Backed by US Treasury		.676	2015
		С	2016	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM		.905	2016
		С	2016	RZED - Specific Garvee Bond Backed by US Treasury		.676	2016
		С	2017	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.905	2017
		С	2017	RZED - Specific Garvee Bond Backed by US Treasury		.676	2017
		С	2018	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.905	2018
		С	2018	RZED - Specific Garvee Bond Backed by US Treasury		.676	2018
		С	2019	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.905	2019
		С	2019	RZED - Specific Garvee Bond Backed by US Treasury		.676	2019
		С	2020	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		2.733	2020
		С	2020	RZED - Specific Garvee Bond Backed by US Treasury		.676	2020
		С	2021	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		7.124	2021
		С	2021	RZED - Specific Garvee Bond Backed by US Treasury		.650	2021
		С	2022	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		7.126	2022
		С	2022	RZED - Specific Garvee Bond Backed by US Treasury		.560	2022
		С	2023	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		7.124	Previously Programmed Beyond FY2022
		С	2023	RZED - Specific Garvee Bond Backed by US Treasury		.437	Previously Programmed Beyond FY2022
		С	2024	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		7.126	Previously Programmed Beyond FY2022
		С	2024	RZED - Specific Garvee Bond Backed by US Treasury		.301	Previously Programmed Beyond FY2022
Highway and Bridge					I-Total:	41.760	34.058

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 58 of 98

Project Name/#/Id	Route/Road:	Location; Scope o	f Worl	k		<b>I</b> \$(M)	Previous Previous Previous Comments:
SALEM TO MANCHESTER 14800 C [ 7952 ]	I-93		LINE BR	CK GARVEE BOND DEBT SERVICE ATTRIBUTABLE TO 1 IDGES OVER NH 111 AND NH 111A] [134/101 & 135			GARVEE Bond debt service. Debt Service portion with specific construction project.
<u>I-93</u>							
		С	2015	L050 - NATIONAL HIGHWAY SYSTEM		.317	2015
		С	2015	RZED - Specific Garvee Bond Backed by US Treasury		.237	2015
		С	2016	L050 - NATIONAL HIGHWAY SYSTEM		.317	2016
		С	2016	RZED - Specific Garvee Bond Backed by US Treasury		.237	2016
		С	2017	L050 - NATIONAL HIGHWAY SYSTEM		.317	2017
		С	2017	RZED - Specific Garvee Bond Backed by US Treasury		.237	2017
		С	2018	L050 - NATIONAL HIGHWAY SYSTEM		.317	2018
		С	2018	RZED - Specific Garvee Bond Backed by US Treasury		.237	2018
		С	2019	L050 - NATIONAL HIGHWAY SYSTEM		.317	2019
		С	2019	RZED - Specific Garvee Bond Backed by US Treasury		.237	2019
		С	2020	L050 - NATIONAL HIGHWAY SYSTEM		.958	2020
		С	2020	RZED - Specific Garvee Bond Backed by US Treasury		.237	2020
		С	2021	L050 - NATIONAL HIGHWAY SYSTEM		2.496	2021
		С	2021	RZED - Specific Garvee Bond Backed by US Treasury		.228	2021
		С	2022	L050 - NATIONAL HIGHWAY SYSTEM		2.497	2022
		С	2022	RZED - Specific Garvee Bond Backed by US Treasury		.196	2022
		С	2023	L050 - NATIONAL HIGHWAY SYSTEM		2.496	Previously Programmed Beyond FY2022
		С	2023	RZED - Specific Garvee Bond Backed by US Treasury		.153	Previously Programmed Beyond FY2022
		С	2024	L050 - NATIONAL HIGHWAY SYSTEM		2.497	Previously Programmed Beyond FY2022
		С	2024	RZED - Specific Garvee Bond Backed by US Treasury		.105	Previously Programmed Beyond FY2022
Highway and Bridge					I-Total:	14.632	8.921
SALEM TO MANCHESTER 14800 D [ 7953 ]	I-93			CK GARVEE BOND DEBT SERVICE ATTRIBUTABLE TO artial Garvee Bonded Project] (Parent = Salem to			GARVEE Bond debt service. Debt Service portion with specific construction project.
<u>I-93</u>							
		С	2015	L050 - NATIONAL HIGHWAY SYSTEM		4.761	2015
		C	2013	L050 - NATIONAL HIGHWAY SYSTEM		4.761	2016
		C	2016	L050 - NATIONAL HIGHWAY SYSTEM		4.761	2017
		C	2017	L050 - NATIONAL HIGHWAY SYSTEM		4.760	2018
		C	2019	L050 - NATIONAL HIGHWAY SYSTEM		4.760	2019
		C	2017	L050 - NATIONAL HIGHWAY SYSTEM		3.474	2020
Highway and Bridge		C	2020	2000 TO MOTO LETHOTTO MOTOLEM			
ingimay and bilage					I-Total:	27.276	41.348

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 59 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Wor	k	<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
SALEM TO MANCHESTER 14800 E [7954]	I-93			CK GARVEE BOND DEBT SERVICE ATTRIBUTABLE TO THE 13 conded Project] (Parent = Salem to Manchester 13933*)	3933E		GARVEE Bond debt service. Debt Service portion with specific construction project.
<u>I-93</u>							
		С	2015	M001 - National Highway Performance Program (NHPP)	5.895	2015	
		С	2016	M001 - National Highway Performance Program (NHPP)	5.895	2016	
		С	2017	M001 - National Highway Performance Program (NHPP)	5.895	2017	
		С	2018	M001 - National Highway Performance Program (NHPP)	5.894	2018	
		С	2019	M001 - National Highway Performance Program (NHPP)	5.893	2019	
		С	2020	M001 - National Highway Performance Program (NHPP)	4.302	2020	
Highway and Bridge				I-To:	tal: 33.773		42.379
SALEM TO MANCHESTER 14800 F [7955]	I-93			CK GARVEE BOND DEBT SERVICE ATTRIBUTABLE TO THE 13 Sonded Project] (Parent = Salem to Manchester 13933*)	3933H		GARVEE Bond debt service. Debt Service portion with specific construction project.
<u>I-93</u>							
		С	2015	L230 - STP - URBANIZED AREAS OVER 200,000	6.998	2015	
		С	2015	L230 - STP - URBANIZED AREAS OVER 200,000	3.615	2015	
		С	2015	NON - OTHER NON PARTICIPATING	.160	2015	
		С	2016	L050 - NATIONAL HIGHWAY SYSTEM	5.362	2016	
		С	2016	L050 - NATIONAL HIGHWAY SYSTEM	3.615	2016	
		С	2017	L050 - NATIONAL HIGHWAY SYSTEM	3.615	2017	
		С	2018	L050 - NATIONAL HIGHWAY SYSTEM	3.614	2018	
		С	2019	L050 - NATIONAL HIGHWAY SYSTEM	3.614	2019	
		С	2020	L050 - NATIONAL HIGHWAY SYSTEM	2.638	2020	
Highway and Bridge				I-To	tal: 33.230		31.898
SALEM TO MANCHESTER 14800 H [8651]	I-93	final design ser' for final design		R PE AND ROW (Garvee 2012 bond issue) [DEBT SERVICI CT 10418V]	E PROJECT		GARVEE Bond debt service. Debt Service portion with specific construction project.
<u>I-93</u>							
		Р	2015	M001 - National Highway Performance Program (NHPP)	1.068		
		Р	2016	M001 - National Highway Performance Program (NHPP)	1.068		
		Р	2017	M001 - National Highway Performance Program (NHPP)	1.069		
		Р	2018	M001 - National Highway Performance Program (NHPP)	1.068		
		Р	2019	M001 - National Highway Performance Program (NHPP)	1.068		
		Р	2020	M001 - National Highway Performance Program (NHPP)	.780		
		_	2015	M001 - National Highway Performance Program (NHPP)	.202		
		R			000		
		R R	2016	M001 - National Highway Performance Program (NHPP)	.202		
			2016 2017	M001 - National Highway Performance Program (NHPP) M001 - National Highway Performance Program (NHPP)	.202		
		R	2017 2018	M001 - National Highway Performance Program (NHPP) M001 - National Highway Performance Program (NHPP)	.202 .201		
		R R	2017	M001 - National Highway Performance Program (NHPP) M001 - National Highway Performance Program (NHPP) M001 - National Highway Performance Program (NHPP)	.202 .201 .201		
Highway and Bridge		R R R	2017 2018	M001 - National Highway Performance Program (NHPP) M001 - National Highway Performance Program (NHPP)	.202 .201		

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 60 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Wor	k		<b>I</b> \$(M)	Previous Prog. Yr	Previous Total\$ Comments:
SANBORNTON 16081 [7675]	PLUMMER ROAD	BRIDGE REPLACEN Program}	MENT OV	ER HERMIT BROOK - 148/156 {Red List} [SAB*4216	] {State Aid	Bridge		Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.314	2020	
		Р	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.076		
		R	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge					I-Total:	.396		0.325
SANBORNTON 16104 [ 7695 ]	UPPER BAY & BAY ROA	AD RECONSTRUCTION	I [SAH*42	217] {State Aid Highway Program}				Specific project from Statewide program, Local Administration.
Preservation-Maintenand	ce							
	_	С	2015	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		1.084	2015	
		C	2016	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		1.118	2016	
Highway and Bridge					I-Total:	2.202		2.930
SANBORNTON 16154 [ 7729 ]	I-93	BOX CULVERT REH	ABILITATI	ON OVER SALMON BROOK - 127/099 {Red List}				2013 Bridge Priority #45
Red List Bridges								
		С	2018	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM		.998	2021	
		Р	2015	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.079		
Highway and Bridge					I-Total:	1.078		0.890
SANDWICH 16014 [7616]	QUAKER WHITEFACE ROAD	BRIDGE REHABILITA Bridge Program}	ATION O	VER WHITEFACE RIVER - 203/138 {Red List} [SAB*4	216] {State /	Aid		Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.483	2019	
Highway and Bridge				,	I-Total:	.483		0.455
SEABROOK-HAMPTON RPC22 [ 9005 ]	NH 1A	Rehabilitate NH 1.	A Bridge	between Hampton & Seabrook [Red List Bridge	·]			2013 Bridge Priority #19
Red List Bridges								
		С	2018	M240 - STP - Flexible		3.403	New Pr	oject
		С	2019	M240 - STP - Flexible		3.512	New Pr	oject
Highway and Bridge					I-Total:	6.915		

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 61 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Worl	k	<b>I</b> \$( <b>M</b> )	Previous Prog. Yr	Previous Total\$ Comments:
SPR #1 SPR1 [665]	Planning & Research	STATE PLANNING & RESEARCH - PART #1 "PLANNING"					Federal specified funding for data gathering, long range planning, special studies. Cost reflects anticipated federal funding.
Mandated Federal							
		Р	2015	M550 - State Planning and Research (SPR)	2.938		
		Р	2016	M550 - State Planning and Research (SPR)	2.938		
		Р	2017	M550 - State Planning and Research (SPR)	2.938		
		Р	2018	M550 - State Planning and Research (SPR)	2.938		
		Р	2019	M550 - State Planning and Research (SPR)	2.938		
		Р	2020	M550 - State Planning and Research (SPR)	2.938		
		Р	2021	M550 - State Planning and Research (SPR)	2.938		
		Р	2022	M550 - State Planning and Research (SPR)	2.938		
		Р	2023	M550 - State Planning and Research (SPR)	2.938		
		Р	2024	M550 - State Planning and Research (SPR)	2.938		
Highway and Bridge				I-Tota			
SPR #2 SPR2 [666]  Mandated Federal	Planning & Research	STATE PLANNING 8 P P P	2015 2016	CH - PART #2 "RESEARCH"  M560 - RDT - Research, Development & Technology Transfer M560 - RDT - Research, Development & Technology Transfer M560 - RDT - Research, Development & Technology Transfer	.978 .978		Federal specified funding for research activities involving construction materials and processes.
		•	2017	·	.978		
		Р	2018	M560 - RDT - Research, Development & Technology Transfer M560 - RDT - Research, Development & Technology Transfer	.978		
		P P	2019	M560 - RDT - Research, Development & Technology Transfer	.978		
		•	2020	· · · · · · · · · · · · · · · · · · ·	.978		
		Р	2021	M560 - RDT - Research, Development & Technology Transfer	.978		
		Р	2022	M560 - RDT - Research, Development & Technology Transfer	.978		
		Р	2023	M560 - RDT - Research, Development & Technology Transfer M560 - RDT - Research, Development & Technology Transfer	.690		
Highway and Bridge		Р	2024	· · · · · · · · · · · · · · · · · · ·	.690		
- Ingriway and bridge				I-Tota	9.203		
SPRINGFIELD 20509 [7987] Red List Bridges	GEORGES MILLS ROAD	REHAB OR REPLAC OF FISHER CORNE		5' DIA. CULVERTS CARRYING STARK LAKE OUTLET AT INTERSE 1/048 {Red List}	CTION		2013 Bridge Priority #64
TO BIOC BIIGGOO		С	2020	M240 - STP - Flexible	.864	2020	
		P	2020	M240 - STP - Flexible	.051	2020	
		P	2015	M240 - STP - Flexible	.006		
		r R	2016	M240 - STP - Flexible	.006		
Highway and Bridge		K	2013				
- Ingilitary and Driago				I-Tota	.926		0.800

~DRAFT~ Phase: C =

Project Name/#/Id	Route/Road:	Location; Scope of Wor	k	<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE TRAIN [ 451 ]	ADMINISTRATION	annual training progr	AM (Annual Project)		Program Funding for Departmental Training.
Individual Projects					
		P 2015	M240 - STP - Flexible	.20	0
		P 2016	M240 - STP - Flexible	.20	0
		P 2017	M240 - STP - Flexible	.20	0
		P 2018	M240 - STP - Flexible	.20	0
		P 2019	M240 - STP - Flexible	.20	0
		P 2020	M240 - STP - Flexible	.20	0
		P 2021	M240 - STP - Flexible	.20	0
		P 2022	M240 - STP - Flexible	.20	0
		P 2023	M240 - STP - Flexible	.20	0
		P 2024	M240 - STP - Flexible	20	0_
Highway and Bridge				<b>I-Total:</b> 2.00	
STATEWIDE SPECIAL DBE [ 45 ]	ADMINISTRATION	IN HOUSE ADMINISTRATION COMPLIANCE MONITORIN	N OF THE FHWA SUPPORTIVE SERVICES PROG G (Annual Program)	GRAM: "DBE"	Federal specified funding for disadvantaged business enterprises.
Mandated Federal					
		P 2015	H480 - DBE - SUPPORTIVE SERVICES	.09	0
		P 2016	H480 - DBE - SUPPORTIVE SERVICES	.09	0
		P 2017	H480 - DBE - SUPPORTIVE SERVICES	.09	0
		P 2018	H480 - DBE - SUPPORTIVE SERVICES	.09	0
		P 2019	H480 - DBE - SUPPORTIVE SERVICES	.09	0
		P 2020	H480 - DBE - SUPPORTIVE SERVICES	.09	0
		P 2021	H480 - DBE - SUPPORTIVE SERVICES	.09	0
		P 2022	H480 - DBE - SUPPORTIVE SERVICES	.09	0
		P 2023	H480 - DBE - SUPPORTIVE SERVICES	.09	0
		P 2024	H480 - DBE - SUPPORTIVE SERVICES	.09	
Highway and Bridge				I-Total: .90	=

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 63 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	I\$(M)	Previous Previous Previous Prog. Yr Total\$ Comments:	
STATEWIDE - TRAC TRAC [ 8285 ]	ADMINISTRATION	IMPLEMENT AND PARTICIPATE IN AASHTO TRAC PROGRAM IN LOCAL HIGH SHOOLS TO ENCOURAGE STUDENTS TO EXPLORE OPPORTUNITIES IN TRANSPORTATION CAREERS [Parent] (Annual Project)			
Eng & ROW					
		P 2015 M240 - STP - Flexible	.022		
		P 2016 M240 - STP - Flexible	.022		
		P 2017 M240 - STP - Flexible	.022		
		P 2018 M240 - STP - Flexible	.022		
		P 2019 M240 - STP - Flexible	.022		
		P 2020 M240 - STP - Flexible	.022		
		P 2021 M240 - STP - Flexible	.022		
		P 2022 M240 - STP - Flexible	.022		
		P 2023 M240 - STP - Flexible	.022		
		P 2024 M240 - STP - Flexible	022		
Highway and Bridge			I-Total: .220		

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 64 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	ζ.	I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE RCTRL [ 2570 ]	ADMINISTRATION	ATION RECREATIONAL TRAILS FUND ACT- PROJECTS SELECTED ANNUALLY				Specified Funding for Recreational Trail Program Administered by DRED.
Mandated Federal						
		С	2015	M940 - RTP - Recreational Trails Program	1.450	
		С	2016	M940 - RTP - Recreational Trails Program	1.450	
		С	2017	M940 - RTP - Recreational Trails Program	1.450	
		С	2018	M940 - RTP - Recreational Trails Program	1.450	
		С	2019	M940 - RTP - Recreational Trails Program	1.450	
		С	2020	M940 - RTP - Recreational Trails Program	1.450	
		С	2021	M940 - RTP - Recreational Trails Program	1.450	
		С	2022	M940 - RTP - Recreational Trails Program	1.450	
		С	2023	M940 - RTP - Recreational Trails Program	1.450	
		С	2024	M940 - RTP - Recreational Trails Program	1.450	
		Р	2015	M940 - RTP - Recreational Trails Program	.091	
		Р	2016	M940 - RTP - Recreational Trails Program	.091	
		Р	2017	M940 - RTP - Recreational Trails Program	.091	
		Р	2018	M940 - RTP - Recreational Trails Program	.091	
		Р	2019	M940 - RTP - Recreational Trails Program	.091	
		Р	2020	M940 - RTP - Recreational Trails Program	.091	
		Р	2021	M940 - RTP - Recreational Trails Program	.091	
		Р	2022	M940 - RTP - Recreational Trails Program	.091	
		Р	2023	M940 - RTP - Recreational Trails Program	.091	
		Р	2024	M940 - RTP - Recreational Trails Program	.091	
		R	2015	M940 - RTP - Recreational Trails Program	.025	
		R	2016	M940 - RTP - Recreational Trails Program	.025	
		R	2017	M940 - RTP - Recreational Trails Program	.025	
		R	2018	M940 - RTP - Recreational Trails Program	.025	
		R	2019	M940 - RTP - Recreational Trails Program	.025	
		R	2020	M940 - RTP - Recreational Trails Program	.025	
		R	2021	M940 - RTP - Recreational Trails Program	.025	
		R	2022	M940 - RTP - Recreational Trails Program	.025	
		R	2023	M940 - RTP - Recreational Trails Program	.025	
		R	2024	M940 - RTP - Recreational Trails Program	.025	
Bike / Pedestrian					I-Total: 15.659	

Phase: ~DRAFT~ C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 65 of 98

Project Name/#/Id	Route/Road:	Location; Scope of	of Worl	k	<b>I</b> \$( <b>M</b> )	Previous Previous Previous Prog. Yr Total\$
STATEWIDE	AIRPORTS	Preservation - Pave	ement m	naintenance, systems planning, and ARFF improvements.		
[8177]						
Aeronautics						
Acronautics			2015	AIP - AIRPORT IMPROVEMENT PROGRAM	.67	7
			2015	AIP - AIRPORT IMPROVEMENT PROGRAM		
			2016	AIP - AIRPORT IMPROVEMENT PROGRAM	.26	
				AIP - AIRPORT IMPROVEMENT PROGRAM	.27	
			2018	AIP - AIRPORT IMPROVEMENT PROGRAM	.39	
			2019		.29	
			2020	AIP - AIRPORT IMPROVEMENT PROGRAM	.30	
			2021	AIP - AIRPORT IMPROVEMENT PROGRAM	.31	
			2022	AIP - AIRPORT IMPROVEMENT PROGRAM	.32	
			2023	AIP - AIRPORT IMPROVEMENT PROGRAM	.88.	
			2024	AIP - AIRPORT IMPROVEMENT PROGRAM	34	<u>3</u>
Aeronautics				I-Toto	<b>l:</b> 4.07	0
STATEWIDE DISTRICTS BFA [ 789 ]	BETTERMENT	DISTRICTS FORCE A	CCOUN	IT WORK @ VARIOUS LOCATIONS [Parent] (Annual Project	)	Force Account Through District Staff
Preservation-Maintenan	ce					
		С	2015	BET - BETTERMENT (State FY)	1.20	0
		С	2016	BET - BETTERMENT (State FY)	1.20	0
		С	2017	BET - BETTERMENT (State FY)	1.20	0
		С	2018	BET - BETTERMENT (State FY)	1.20	0
		С	2019	BET - BETTERMENT (State FY)	1.20	
		С	2020	BET - BETTERMENT (State FY)	1.20	
		С	2021	BET - BETTERMENT (State FY)	1.20	0
		C	2022	BET - BETTERMENT (State FY)	1.20	
		C	2023	BET - BETTERMENT (State FY)	1.20	
		C	2024	BET - BETTERMENT (State FY)	1.20	
Highway and Bridge				I-Toto	l: 12.00	<u>=</u> 0

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 66 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Worl	ζ	I\$(M)	Previous Previous Prog. Yr Total\$
STATEWIDE BSTAL [ 2092 ] Preservation-Maintenan	BETTERMENT	Discretionary Projects			
	<del></del>	C 2015	BET - BETTERMENT (State FY)	.900	
		C 2016	BET - BETTERMENT (State FY)	.900	
		C 2017	BET - BETTERMENT (State FY)	.900	
		C 2018	BET - BETTERMENT (State FY)	.900	
		C 2019	BET - BETTERMENT (State FY)	.900	
		C 2020	BET - BETTERMENT (State FY)	.900	)
		C 2021	BET - BETTERMENT (State FY)	.900	)
		C 2022	BET - BETTERMENT (State FY)	.900	)
		C 2023	BET - BETTERMENT (State FY)	.900	)
		C 2024	BET - BETTERMENT (State FY)		<u>)</u>
Highway and Bridge				<b>I-Total:</b> 9.000	_ )
STATEWIDE P.E. SWPE [ 3531 ]	ENG & ROW	PRELIMINARY ENGINEERING	G (Annual Funding)		Available PE funding as required for specific projects for which the scope of work (and the depth of engineering) is yet to be defined.
Eng & ROW					
		P 2015	M240 - STP - Flexible	.500	)
		P 2016	M240 - STP - Flexible	.500	
		P 2017	M240 - STP - Flexible	2.500	
		P 2018	M240 - STP - Flexible	2.500	)
		P 2019	M240 - STP - Flexible	3.500	)
		P 2020	M240 - STP - Flexible	3.500	)
		P 2021	M240 - STP - Flexible	5.500	)
		P 2022	M240 - STP - Flexible	5.500	
		P 2023	M240 - STP - Flexible	5.500	
		P 2024	M240 - STP - Flexible	5.500	) =
Highway and Bridge				I-Total: 35.000	)

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 67 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k	<b>I</b> \$( <b>M</b> )	Previous Previous Previous Prog. Yr Total\$
STATEWIDE R.O.W. SWROW [ 3532 ]	DW '					Available ROW funding as required for specific projects for which the scope of work (and the amount of ROW) is yet to be defined.
Eng & ROW						
		R	2015	M240 - STP - Flexible	.50	0
		R	2016	M240 - STP - Flexible	.50	
		R	2017	M240 - STP - Flexible	2.50	
		R	2018	M240 - STP - Flexible	2.50	
		R	2019	M240 - STP - Flexible	3.50	0
		R	2020	M240 - STP - Flexible	3.50	0
		R	2021	M240 - STP - Flexible	5.50	0
		R	2022	M240 - STP - Flexible	5.50	0
		R	2023	M240 - STP - Flexible	5.50	0
		R	2024	M240 - STP - Flexible	5.50	<u>0</u>
Highway and Bridge					I-Total: 35.00	0
STATEWIDE UBI [ 186 ] Bridges	ENG & ROW	underwater brid	GE INSP	ECTION (Annual Project)		Consultant services for underwater bridge inspections.
<u>bridges</u>		Р	2015	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	0
		r P	2015	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	
		r P	2016	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	
		r P	2017	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	
		P	2019	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	
		P	2020	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	
		P	2020	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	
		P	2021	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	
		P	2023	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	
		Р	2024	L1CO - BRIDGE PROGRAM - ON/OFF SYSTEM	.03	
Highway and Bridge		·			I-Total: .30	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 68 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Worl	K	I\$(M)	Previous Previous Comments: Prog. Yr Total\$
STATEWIDE WLDFL [ 4229 ]	MISCELLANEOUS			RAM FOR THE EXPANDED WILD FLOWER ESTABLISH VE WILD FLOWERS (License Plate Program)	MENT PROGRAM	Annual Statewide Wild Flower Program
Individual Projects						
		С	2015	NON - OTHER NON PARTICIPATING	.037	
		С	2016	NON - OTHER NON PARTICIPATING	.037	
		С	2017	NON - OTHER NON PARTICIPATING	.037	
		С	2018	NON - OTHER NON PARTICIPATING	.037	
		С	2019	NON - OTHER NON PARTICIPATING	.037	
		С	2020	NON - OTHER NON PARTICIPATING	.037	
		С	2021	NON - OTHER NON PARTICIPATING	.037	
		С	2022	NON - OTHER NON PARTICIPATING	.037	
		С	2023	NON - OTHER NON PARTICIPATING	.037	
		С	2024	NON - OTHER NON PARTICIPATING	.037	
		Р	2015	NON - OTHER NON PARTICIPATING	.003	
		Р	2016	NON - OTHER NON PARTICIPATING	.003	
		Р	2017	NON - OTHER NON PARTICIPATING	.003	
		Р	2018	NON - OTHER NON PARTICIPATING	.003	
		Р	2019	NON - OTHER NON PARTICIPATING	.003	
		Р	2020	NON - OTHER NON PARTICIPATING	.003	
		Р	2021	NON - OTHER NON PARTICIPATING	.003	
		Р	2022	NON - OTHER NON PARTICIPATING	.003	
		Р	2023	NON - OTHER NON PARTICIPATING	.003	
		Р	2024	NON - OTHER NON PARTICIPATING	.003	
Highway and Bridge					I-Total: .400	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 69 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Wor	k	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE 14899 [ 6127 ]	MISCELLANEOUS	MAINTENANCE AND UPGR	ADES FOR REST AREAS (Annually)		\$0.15 million annual program.
Preservation-Maintenan	<u>ce</u>				
		C 2015	M240 - STP - Flexible	.13	
		C 2016	M240 - STP - Flexible	.13	
		C 2017	M240 - STP - Flexible	.1;	
		C 2018	M240 - STP - Flexible	.13	
		C 2019	M240 - STP - Flexible	.13	
		C 2020	M240 - STP - Flexible	.13	
		C 2021	M240 - STP - Flexible	.13	
		C 2022	M240 - STP - Flexible	.13	
		C 2023	M240 - STP - Flexible	.13	
		C 2024	M240 - STP - Flexible	.13	
		P 2015	M240 - STP - Flexible	.0	
		P 2016	M240 - STP - Flexible	.0	
		P 2017	M240 - STP - Flexible	.0.	5
		P 2018	M240 - STP - Flexible	.0	
		P 2019	M240 - STP - Flexible	.0.	
		P 2020	M240 - STP - Flexible	.0	
		P 2021	M240 - STP - Flexible	.0	
		P 2022	M240 - STP - Flexible	.0	
		P 2023	M240 - STP - Flexible	.0	
		P 2024	M240 - STP - Flexible		<u>5</u>
Highway and Bridge				I-Total: 1.50	00
STATEWIDE HAZMAT [8671]	MISCELLANEOUS	PROGRAMMATIC PROJEC	T FOR POST CONSTRUCTION ENVIRONMEN	TAL OBLIGATIONS	
Individual Projects		R 2015	M240 - STP - Flexible	.0.	75
		R 2016	M240 - STP - Flexible	.0.	
		R 2017	M240 - STP - Flexible	.0.	
		R 2018	M240 - STP - Flexible	.07	
		R 2019	M240 - STP - Flexible	.0.	
		R 2020	M240 - STP - Flexible	.0.	
		R 2021	M240 - STP - Flexible	.0.	
		R 2022	M240 - STP - Flexible	.0.	
		R 2023	M240 - STP - Flexible	.0.	
		R 2024	M240 - STP - Flexible	.07	
Highway and Bridge				I-Total: .75	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 70 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Wo	rk	I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
Statewide CMAQ-T [ 9011 ]	MISCELLANEOUS	Replacement program fo	or state-owned transit coaches		Funds for this program are deducted from CMAQ (ID 446)
Mandated Federal					
		2016	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	3.000	
		2017	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	2.400	
		2018	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	3.600	
		2019	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	4.800	
		2020	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	.600	
		2020	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	1.800	
		2021	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	3.000	
		2022	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	1.200	
Highway and Bridge			I-Toto		
STATEWIDE CMAQ [446]	MUNICIPAL	CMAQ PROJECTS MUST B	E IN NON-ATTAIN AREAS (Annual Project)		Specific CMAQ Projects Occupy the Vacant FY's & Below Normal FY Funding. 50% Discretionary transfer assumed.
Mandated Federal					
		C 2015	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	8.033	
		C 2016	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	4.689	
		C 2017	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	5.567	
		C 2018	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	6.993	
		C 2019	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	4.984	
		C 2020	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	8.474	
		C 2021	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	7.423	
		C 2022	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	10.168	
		C 2023	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	12.098	
		C 2024	M400 - CMAQ - Congestion Mitigation & Air Quality Improve	12.098	
Highway and Bridge			I-Toto	<b>II:</b> 80.528	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 71 of 98

Project Name/#/Id	Route/Road:	Location; Scope of W	ork	<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE MOBRR [221] <u>Bridges</u>	MUNICIPAL	MUNICIPAL OWNED BRII Local Funds) (Annual Pr	DGE REHABILITATION & REPLACEMENT PRO Dject)	JECTS (Federal, State,	
		C 201	5 M233 - STP - Off-System Bridge	3.770	
		C 201	M233 - STP - Off-System Bridge	3.770	
		C 201		3.770	
		C 201	M233 - STP - Off-System Bridge	3.770	
		C 201	M233 - STP - Off-System Bridge	3.770	
		C 202	) M233 - STP - Off-System Bridge	3.770	
		C 202	M233 - STP - Off-System Bridge	3.770	
		C 202	2 M233 - STP - Off-System Bridge	3.770	
		C 202	3 M233 - STP - Off-System Bridge	3.770	
		C 202	4 M233 - STP - Off-System Bridge	3.770	
		P 201	5 M233 - STP - Off-System Bridge	.320	
		P 201	M233 - STP - Off-System Bridge	.320	
		P 201	7 M233 - STP - Off-System Bridge	.320	
		P 201	M233 - STP - Off-System Bridge	.320	
		P 201	M233 - STP - Off-System Bridge	.320	
		P 202	) M233 - STP - Off-System Bridge	.320	
		P 202	M233 - STP - Off-System Bridge	.320	
		P 202	2 M233 - STP - Off-System Bridge	.320	
		P 202	3 M233 - STP - Off-System Bridge	.320	
		P 202	4 M233 - STP - Off-System Bridge	.320	
		R 201	5 M233 - STP - Off-System Bridge	.160	
		R 201	M233 - STP - Off-System Bridge	.160	
		R 201	7 M233 - STP - Off-System Bridge	.160	
		R 201	M233 - STP - Off-System Bridge	.160	
		R 201		.160	
		R 202	) M233 - STP - Off-System Bridge	.160	
		R 202		.160	
		R 202	2 M233 - STP - Off-System Bridge	.160	
		R 202	3 M233 - STP - Off-System Bridge	.160	
		R 202	4 M233 - STP - Off-System Bridge	160	
Highway and Bridge				I-Total: 42.500	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 72 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Wor	k		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE MUPCA [ 450 ]	MUNICIPAL	MUNICIPAL URBAN	IICIPAL URBAN PROJECTS - COMPACT AREAS [Annual Project]				Specific Projects occupy vacant FY's & below normal FY funding.
Preservation-Maintenar	<u>1Ce</u>						
		С	2017	L230 - STP - URBANIZED AREAS OVER 200,000		1.800	
		С	2018	L230 - STP - URBANIZED AREAS OVER 200,000		2.500	
		С	2019	L230 - STP - URBANIZED AREAS OVER 200,000		4.100	
		С	2020	L230 - STP - URBANIZED AREAS OVER 200,000		5.000	
		С	2021	L230 - STP - URBANIZED AREAS OVER 200,000		5.000	
		С	2022	L230 - STP - URBANIZED AREAS OVER 200,000		5.000	
		С	2023	L230 - STP - URBANIZED AREAS OVER 200,000		5.000	
		С	2024	L230 - STP - URBANIZED AREAS OVER 200,000		5.000	
Highway and Bridge					I-Total:	33.400	
STATEWIDE SAB [4216]	MUNICIPAL	STATE AID BRIDGE	PROJEC <sup>*</sup>	TS			Specific Projects Occupy the Vacant FY's & Below Normal FY Funding. State program mandated by RSA 234 to assist municipalities with bridge needs. Uses 20% local match / 80% state funds.
Bridges							
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		3.122	
		С	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		5.955	
		С	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		5.955	
		С	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		5.955	
		С	2023	SAB - STATE AID BRIDGE (State FY), 20% = Town		5.955	
		С	2024	SAB - STATE AID BRIDGE (State FY), 20% = Town		5.955	
Highway and Bridge					I-Total:	32.897	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 73 of 98

Project Name/#/Id	Route/Road:	Location; Scope of V	Work			<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE SAH [4217]	MUNICIPAL	STATE AID HIGHWAY PI	ROJE	CTS			Specific Projects Occupy the Vacant FY's & Below Normal FY Funding. State program mandated by RSA 235: 10-:21 for constructing or reconstructing Class I, II, III highways when requested by municipalities. Uses 1/3 local match / 2/3 state funds.
Preservation-Maintenar	ice						
	_	C 20	015	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		1.487	
		C 20	016	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		1.487	
		C 20	017	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		2.537	
		C 20	218	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		2.537	
		C 20	219	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		2.537	
		C 20	020	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		2.537	
			021	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		2.537	
			022	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		2.537	
			023	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		2.537	
		C 20	024	SAH - STATE AID HIGHWAY (State FY), 33.3% = Town		2.537	
Highway and Bridge					I-Total:	23.273	
STATEWIDE SPECIAL LTAP [ 58 ]	MUNICIPAL			OGRAM TO RURAL COMMUNITIES AND ORGANIZ LTAP*10344) (Annual Project)	ATIONS		Federal specified funding for providing technical assistance on transportation issues to municipalities.
Mandated Federal							
		P 20	015	438E - LOCAL TECH ASSIST PGRM		.030	
		P 20	016	438E - LOCAL TECH ASSIST PGRM		.030	
		P 20	017	438E - LOCAL TECH ASSIST PGRM		.030	
		P 20	218	438E - LOCAL TECH ASSIST PGRM		.030	
		P 20	019	438E - LOCAL TECH ASSIST PGRM		.030	
		P 20	020	438E - LOCAL TECH ASSIST PGRM		.030	
		P 20	021	438E - LOCAL TECH ASSIST PGRM		.030	
		P 20	022	438E - LOCAL TECH ASSIST PGRM		.030	
		P 20	023	438E - LOCAL TECH ASSIST PGRM		.030	
		P 20	024	438E - LOCAL TECH ASSIST PGRM		.030	
Highway and Bridge					I-Total:	.300	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 74 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Worl	K	I\$(	(M)	Previous Prog. Yr	Previous Total\$ Comments:
STATEWIDE TA [ 3747 ]	MUNICIPAL	transportation ,	ALTERNA	TIVE PROJECTS (Annual Project)				New MAP-21 Federal program replacing and consolidating Transportation Enhancements, Safe Routes to School and Transportation, Community, and System Preservation.
Mandated Federal								
		С	2015	M300 - TAP - Flexible Transportation Alternatives Prog		3.120		
		C	2016	M300 - TAP - Flexible Transportation Alternatives Prog		3.120		
		C	2017	M300 - TAP - Flexible Transportation Alternatives Prog		3.120		
		С	2018	M300 - TAP - Flexible Transportation Alternatives Prog		3.120		
		С	2019	M300 - TAP - Flexible Transportation Alternatives Prog		3.120		
		С	2020	M300 - TAP - Flexible Transportation Alternatives Prog		3.120		
		С	2021	M300 - TAP - Flexible Transportation Alternatives Prog		3.120		
		С	2022	M300 - TAP - Flexible Transportation Alternatives Prog		3.120		
		С	2023	M300 - TAP - Flexible Transportation Alternatives Prog		3.120		
		С	2024	M300 - TAP - Flexible Transportation Alternatives Prog	_	3.120		
Highway and Bridge					I-Total: 3	1.202		
STATEWIDE IMPPP [ 3927 ]	PAVEMENT	INTERSTATE MAINTE Program)	ENANCE	& INTERSTATE PAVEMENT PRESERVATION PROGRAM	1 (Annual			Interstate paving program, average of \$6 million annually for preservation needs.
Interstate Maintenance								
interstate maintenance		С	2015	M001 - National Highway Performance Program (NHPP)		5.920		
		C	2016	M001 - National Highway Performance Program (NHPP)		5.920		
		C	2017	M001 - National Highway Performance Program (NHPP)		5.920		
		C	2018	M001 - National Highway Performance Program (NHPP)		5.920		
		C	2019	M001 - National Highway Performance Program (NHPP)		5.920		
		C	2020	M001 - National Highway Performance Program (NHPP)		5.920		
		С	2021	M001 - National Highway Performance Program (NHPP)		5.920		
		С	2022	M001 - National Highway Performance Program (NHPP)		5.920		
		С	2023	M001 - National Highway Performance Program (NHPP)		5.920		
		С	2024	M001 - National Highway Performance Program (NHPP)		5.920		
		Р	2015	M001 - National Highway Performance Program (NHPP)		.100		
		Р	2016	M001 - National Highway Performance Program (NHPP)		.100		
		Р	2017	M001 - National Highway Performance Program (NHPP)		.100		
		Р	2018	M001 - National Highway Performance Program (NHPP)		.100		
		Р	2019	M001 - National Highway Performance Program (NHPP)		.100		
		P	2020	M001 - National Highway Performance Program (NHPP)		.100		
		Р	2021	M001 - National Highway Performance Program (NHPP)		.100		
		P	2022	M001 - National Highway Performance Program (NHPP)		.100		
		P	2023	M001 - National Highway Performance Program (NHPP)		.100		
Highway and Bridge		Р	2024	M001 - National Highway Performance Program (NHPP)		.100		
nignway and bildge					I-Total: 6	0.200		

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 75 of 98

Project Name/#/Id	Route/Road:	Location; Scope of	Work	<b>C</b>	I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE PRRCS [ 452 ]	PAVEMENT	PAVEMENT RESURFAC (Annual Federal Resu		Rogram & Related Work	Federal Resurfacing program. \$16 million annually for preservation needs.	
Preservation-Maintenand	<u>ce</u>					
	<del></del>	C 2	2015	M240 - STP - Flexible	15.775	
			2016	M240 - STP - Flexible	15.775	
			2017	M240 - STP - Flexible	15.775	
		C 2	2018	M240 - STP - Flexible	15.775	
			2019	M240 - STP - Flexible	15.775	
		C 2	2020	M240 - STP - Flexible	15.775	
			2021	M240 - STP - Flexible	15.775	
		C 2	2022	M240 - STP - Flexible	15.775	
		C 2	2023	M240 - STP - Flexible	15.775	
		C 2	2024	M240 - STP - Flexible	15.775	
		Р 2	2015	M240 - STP - Flexible	.375	
		Р 2	2016	M240 - STP - Flexible	.375	
		Р 2	2017	M240 - STP - Flexible	.375	
		Р 2	2018	M240 - STP - Flexible	.375	
		Р 2	2019	M240 - STP - Flexible	.375	
		Р 2	2020	M240 - STP - Flexible	.375	
		Р 2	2021	M240 - STP - Flexible	.375	
		Р 2	2022	M240 - STP - Flexible	.375	
		Р 2	2023	M240 - STP - Flexible	.375	
		P 2	2024	M240 - STP - Flexible	.375	
		R 2	2015	M240 - STP - Flexible	.025	
		R 2	2016	M240 - STP - Flexible	.025	
		R 2	2017	M240 - STP - Flexible	.025	
		R 2	2018	M240 - STP - Flexible	.025	
		R 2	2019	M240 - STP - Flexible	.025	
		R 2	2020	M240 - STP - Flexible	.025	
		R 2	2021	M240 - STP - Flexible	.025	
		R 2	2022	M240 - STP - Flexible	.025	
		R 2	2023	M240 - STP - Flexible	.025	
		R 2	2024	M240 - STP - Flexible	.025	
Highway and Bridge					I-Total: 161.750	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 76 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scope	of Wor	k	:	<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE DISTRICTS BRES [ 581 ]	PAVEMENT	RESURFACE @ VARIOUS LOCATIONS (Annual Advertised Projects)					Statewide District Betterment Resurfacing Program (\$12M/yr x 10 = \$120M).
Preservation-Maintenand	<u>ce</u>						
		С	2015	BET - BETTERMENT (State FY)		12.000	
		С	2016	BET - BETTERMENT (State FY)		12.000	
		С	2017	BET - BETTERMENT (State FY)		12.000	
		С	2018	BET - BETTERMENT (State FY)		12.000	
		С	2019	BET - BETTERMENT (State FY)		12.000	
		С	2020	BET - BETTERMENT (State FY)		12.000	
		С	2021	BET - BETTERMENT (State FY)		12.000	
		С	2022	BET - BETTERMENT (State FY)		12.000	
		С	2023	BET - BETTERMENT (State FY)		12.000	
		С	2024	BET - BETTERMENT (State FY)		12.000	
Highway and Bridge					I-Total:	120.000	
STATEWIDE DISTRICTS BRL [ 792 ]	PAVEMENT	ROADWAY LEVELIN Project)	NG @ VA	RIOUS LOCATIONS FOR NEXT FISCAL YEAR R	RESURFACING (An	nual	Force Account Through District Staff. Yearly pavement leveling.
Preservation-Maintenand	ce						
	_	С	2015	BET - BETTERMENT (State FY)		2.400	
		C	2016	BET - BETTERMENT (State FY)		2.400	
		C	2017	BET - BETTERMENT (State FY)		2.400	
		С	2018	BET - BETTERMENT (State FY)		2.400	
		С	2019	BET - BETTERMENT (State FY)		2.400	
		С	2020	BET - BETTERMENT (State FY)		2.400	
		С	2021	BET - BETTERMENT (State FY)		2.400	
		С	2022	BET - BETTERMENT (State FY)		2.400	
		С	2023	BET - BETTERMENT (State FY)		2.400	
		С	2024	BET - BETTERMENT (State FY)		2.400	
Highway and Bridge					I-Total:	24.000	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 77 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE HWY REHABILITATION BRSR [ 6730 ]	PAVEMENT	REHABILITATION OF SECONDARY ROUTES & OTHER RELATED WORK, TREATMENT TO [Parent] {Betterment}	Specific Project from Statewide Program	
Preservation-Maintenan	<u>ce</u>			
	_	C 2015 BET - BETTERMENT (State FY)	2.400	
		C 2016 BET - BETTERMENT (State FY)	2.400	
		C 2017 BET - BETTERMENT (State FY)	2.400	
		C 2018 BET - BETTERMENT (State FY)	2.400	
		C 2019 BET - BETTERMENT (State FY)	2.400	
		C 2020 BET - BETTERMENT (State FY)	2.400	
		C 2021 BET - BETTERMENT (State FY)	2.400	
		C 2022 BET - BETTERMENT (State FY)	2.400	
		C 2023 BET - BETTERMENT (State FY)	2.400	
		C 2024 BET - BETTERMENT (State FY)	2.400	<u> </u>
Highway and Bridge		I-	- <b>Total:</b> 24.000	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 78 of 98

Project Name/#/Id	Route/Road:	Location; Scope of W	ork	I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE SSRR [ 4148 ]	PAVEMENT	SECONDARY SYSTEM RE	CLAMATION / REHAB WITH VARIO	DUS PAVEMENT TREATMENTS [Parent]	Secondary road rehabilitation program, \$3 million annually for preservation needs.
Preservation-Maintenan	<u>ce</u>				
	_	C 201	5 M240 - STP - Flexible	2.900	
		C 201		2.900	
		C 201		2.900	
		C 201	8 M240 - STP - Flexible	2.900	
		C 201		2.900	
		C 202	) M240 - STP - Flexible	2.900	
		C 202		2.900	
		C 202		2.900	
		C 202	3 M240 - STP - Flexible	2.900	
		C 202	4 M240 - STP - Flexible	2.900	
		P 201	5 M240 - STP - Flexible	.100	
		P 201	6 M240 - STP - Flexible	.100	
		P 201	7 M240 - STP - Flexible	.100	
		P 201	8 M240 - STP - Flexible	.100	
		P 201	9 M240 - STP - Flexible	.100	
		P 202	) M240 - STP - Flexible	.100	
		P 202	M240 - STP - Flexible	.100	
		P 202	2 M240 - STP - Flexible	.100	
		P 202	3 M240 - STP - Flexible	.100	
		P 202	4 M240 - STP - Flexible	.100	
		R 201	5 M240 - STP - Flexible	.005	
		R 201	6 M240 - STP - Flexible	.005	
		R 201	7 M240 - STP - Flexible	.005	
		R 201	8 M240 - STP - Flexible	.005	
		R 201	9 M240 - STP - Flexible	.005	
		R 202		.005	
		R 202		.005	
		R 202	2 M240 - STP - Flexible	.005	
		R 202	3 M240 - STP - Flexible	.005	
		R 202	4 M240 - STP - Flexible	005	
Highway and Bridge				I-Total: 30.050	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 79 of 98

Project Name/#/Id	Route/Road:	Location; Scope of W	ork	I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE FBRPI [ 6601 ]	PRESERVATION	BRIDGE REHABILITATION Program)	PAINTING, PRESERVATION & IMPROVEN	MENT PROJECTS (Federal	Bridge preservation program \$8 million annually for preservation needs.
<u>Bridges</u>					
		C 201	M240 - STP - Flexible	7.880	
		C 201	M240 - STP - Flexible	7.880	
		C 201	M240 - STP - Flexible	7.880	
		C 201	M240 - STP - Flexible	7.880	
		C 201	M240 - STP - Flexible	7.880	
		C 202	) M240 - STP - Flexible	7.880	
		C 202	M240 - STP - Flexible	7.880	
		C 202	M240 - STP - Flexible	7.880	
		C 202	M240 - STP - Flexible	7.880	
		C 202	M240 - STP - Flexible	7.880	
		P 201	M240 - STP - Flexible	.100	
		P 201	M240 - STP - Flexible	.100	
		P 201	7 M240 - STP - Flexible	.100	
		P 201	M240 - STP - Flexible	.100	
		P 201	M240 - STP - Flexible	.100	
		P 202	) M240 - STP - Flexible	.100	
		P 202	M240 - STP - Flexible	.100	
		P 202	M240 - STP - Flexible	.100	
		P 202	M240 - STP - Flexible	.100	
		P 202	M240 - STP - Flexible	.100	
		R 201	M240 - STP - Flexible	.020	
		R 201	M240 - STP - Flexible	.020	
		R 201	7 M240 - STP - Flexible	.020	
		R 201	M240 - STP - Flexible	.020	
		R 201	M240 - STP - Flexible	.020	
		R 202	) M240 - STP - Flexible	.020	
		R 202	M240 - STP - Flexible	.020	
		R 202	M240 - STP - Flexible	.020	
		R 202	M240 - STP - Flexible	.020	
		R 202	M240 - STP - Flexible	020	
Highway and Bridge				I-Total: 80.000	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 80 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Wo	ork	<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:	
STATEWIDE CRDR [ 4157 ]	PRESERVATION	CULVERT REPLACEMENT/REHABILITATION & DRAINAGE REPAIRS (Annual Project)			Culvert replacement program \$1 million annually for preservation needs.	
Preservation-Maintenan	ce					
		C 2015	M240 - STP - Flexible	.870		
		C 2016		.870		
		C 2017		.870		
		C 2018		.870		
		C 2019		.870		
		C 2020	) M240 - STP - Flexible	.870		
		C 2021	M240 - STP - Flexible	.870		
		C 2022	M240 - STP - Flexible	.870		
		C 2023	M240 - STP - Flexible	.870		
		C 2024	M240 - STP - Flexible	.870		
		P 2015	M240 - STP - Flexible	.100		
		P 2016	M240 - STP - Flexible	.100		
		P 2017	M240 - STP - Flexible	.100		
		P 2018	M240 - STP - Flexible	.100		
		P 2019	M240 - STP - Flexible	.100		
		P 2020	) M240 - STP - Flexible	.100		
		P 2021	M240 - STP - Flexible	.100		
		P 2022	M240 - STP - Flexible	.100		
		P 2023	M240 - STP - Flexible	.100		
		P 2024	M240 - STP - Flexible	.100		
		R 2015	M240 - STP - Flexible	.030		
		R 2016	M240 - STP - Flexible	.030		
		R 2017	M240 - STP - Flexible	.030		
		R 2018	M240 - STP - Flexible	.030		
		R 2019	M240 - STP - Flexible	.030		
		R 2020	) M240 - STP - Flexible	.030		
		R 2021	M240 - STP - Flexible	.030		
		R 2022	M240 - STP - Flexible	.030		
		R 2023	M240 - STP - Flexible	.030		
		R 2024	M240 - STP - Flexible	.030		
Highway and Bridge			I-	Total: 10.000		

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 81 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Wor	k	I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE PRESERVATION CBI [7237]		COMPLEX BRIDGE INSPEC	TION (PARENT)		
Preservation-Maintenan	<u>ice</u>				
		P 2016	M240 - STP - Flexible	.025	5
		P 2017	M240 - STP - Flexible	.025	5
		P 2018	M240 - STP - Flexible	.025	5
		P 2019	M240 - STP - Flexible	.025	5
		P 2020	M240 - STP - Flexible	.025	5
		P 2021	M240 - STP - Flexible	.025	5
		P 2022	M240 - STP - Flexible	.025	5
		P 2023	M240 - STP - Flexible	.025	5
		P 2024	M240 - STP - Flexible	.025	<u> </u>
Highway and Bridge				I-Total: .225	
STATEWIDE- BET DRAINAG BDRG [ 8732 ]	GE PRESERVATION	DRAINAGE IMPROVEMENT	'S PROGRAMMATIC		
Preservation-Maintenan	<u>ice</u>				
		C 2015	BET - BETTERMENT (State FY)	.500	)
		C 2016	BET - BETTERMENT (State FY)	.500	)
		C 2017	BET - BETTERMENT (State FY)	.500	
		C 2018	BET - BETTERMENT (State FY)	.500	)
		C 2019	BET - BETTERMENT (State FY)	.500	)
		C 2020	BET - BETTERMENT (State FY)	.500	)
		C 2021	BET - BETTERMENT (State FY)	.500	)
		C 2022	BET - BETTERMENT (State FY)	.500	)
		C 2023	BET - BETTERMENT (State FY)	.500	)
		C 2024	BET - BETTERMENT (State FY)	.500	<u>)</u>
Highway and Bridge				I-Total: 5.000	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 82 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Wo	rk	I\$(M)	Previous Previous Prog. Yr Total\$ Comments:	
STATEWIDE GRR [ 785 ]	PRESERVATION	PRESERVATION GUARDRAIL REPLACEMENT [Federo		ement Program] (Annual Project)	Guardrail Replacement program, \$2 million annually for preservation needs.	
Preservation-Maintenan	<u>ce</u>					
		C 2015	M240 - STP - Flexible	1.880		
		C 2016		1.880		
		C 2017	M240 - STP - Flexible	1.880		
		C 2018	M240 - STP - Flexible	1.880		
		C 2019	M240 - STP - Flexible	1.880		
		C 2020	M240 - STP - Flexible	1.880		
		C 2021	M240 - STP - Flexible	1.880		
		C 2022	M240 - STP - Flexible	1.880		
		C 2023	M240 - STP - Flexible	1.880		
		C 2024	M240 - STP - Flexible	1.880		
		P 2015	M240 - STP - Flexible	.150		
		P 2016	M240 - STP - Flexible	.150		
		P 2017	M240 - STP - Flexible	.150		
		P 2018	M240 - STP - Flexible	.150		
		P 2019	M240 - STP - Flexible	.150		
		P 2020	M240 - STP - Flexible	.150		
		P 2021	M240 - STP - Flexible	.150		
		P 2022	M240 - STP - Flexible	.150		
		P 2023	M240 - STP - Flexible	.150		
		P 2024	M240 - STP - Flexible	.150		
		R 2015	M240 - STP - Flexible	.005		
		R 2016	M240 - STP - Flexible	.005		
		R 2017	M240 - STP - Flexible	.005		
		R 2018	M240 - STP - Flexible	.005		
		R 2019	M240 - STP - Flexible	.005		
		R 2020	M240 - STP - Flexible	.005		
		R 2021	M240 - STP - Flexible	.005		
		R 2022	M240 - STP - Flexible	.005		
		R 2023	M240 - STP - Flexible	.005		
		R 2024	M240 - STP - Flexible	.005		
Highway and Bridge				I-Total: 20.350		

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 83 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE DISTRICTS BGRR [ 2365 ]	PRESERVATION	GUARDRAIL REPLACEMENT @ VARIOUS LOCATIONS [Parent] {Annual Betterment}		
Preservation-Maintenand	<u>e</u>			
	_	C 2015 BET - BETTERMENT (State FY)	1.200	
		C 2016 BET - BETTERMENT (State FY)	1.200	
		C 2017 BET - BETTERMENT (State FY)	1.200	
		C 2018 BET - BETTERMENT (State FY)	1.200	
		C 2019 BET - BETTERMENT (State FY)	1.200	
		C 2020 BET - BETTERMENT (State FY)	1.200	
		C 2021 BET - BETTERMENT (State FY)	1.200	
		C 2022 BET - BETTERMENT (State FY)	1.200	
		C 2023 BET - BETTERMENT (State FY)	1.200	
		C 2024 BET - BETTERMENT (State FY)	1.200	
Highway and Bridge		I-To		

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 84 of 98

Project Name/#/Id	Route/Road:	Location; Scope	of Worl	ζ.	I\$(M		r Total\$ Comments:
STATEWIDE HSIP [6767]	PRESERVATION	HIGHWAY SAFETY	improvi	EMENT PROGRAM (HSIP) [PARENT]			Federal specified funding for safety projects in accordance with the Highway Safety Improvement Program.
Mandated Federal							
		С	2015	MS30 - Highway Safety Improvement Program (HSIP)	9.5	46	
		С	2016	MS30 - Highway Safety Improvement Program (HSIP)	9.5		
		С	2017	MS30 - Highway Safety Improvement Program (HSIP)	9.5	46	
		С	2018	MS30 - Highway Safety Improvement Program (HSIP)	9.5	46	
		С	2019	MS30 - Highway Safety Improvement Program (HSIP)	9.5	46	
		С	2020	MS30 - Highway Safety Improvement Program (HSIP)	9.5	46	
		С	2021	MS30 - Highway Safety Improvement Program (HSIP)	9.5	46	
		С	2022	MS30 - Highway Safety Improvement Program (HSIP)	9.5	46	
		С	2023	MS30 - Highway Safety Improvement Program (HSIP)	9.5	46	
		С	2024	MS30 - Highway Safety Improvement Program (HSIP)	9.5	46	
		Р	2015	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		Р	2016	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		Р	2017	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		Р	2018	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		Р	2019	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		Р	2020	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		Р	2021	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		Р	2022	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		Р	2023	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		Р	2024	MS30 - Highway Safety Improvement Program (HSIP)	.2	22	
		R	2015	MS30 - Highway Safety Improvement Program (HSIP)	.0	33	
		R	2016	MS30 - Highway Safety Improvement Program (HSIP)	.0	33	
		R	2017	MS30 - Highway Safety Improvement Program (HSIP)	.0	33	
		R	2018	MS30 - Highway Safety Improvement Program (HSIP)	.0	33	
		R	2019	MS30 - Highway Safety Improvement Program (HSIP)	.0	33	
		R	2020	MS30 - Highway Safety Improvement Program (HSIP)	.0	33	
		R	2021	MS30 - Highway Safety Improvement Program (HSIP)	.0	33	
		R	2022	MS30 - Highway Safety Improvement Program (HSIP)	.0	33	
		R	2023	MS30 - Highway Safety Improvement Program (HSIP)	.0	33	
		R	2024	MS30 - Highway Safety Improvement Program (HSIP)	0	33	
Highway and Bridge					<b>I-Total:</b> 98.0	15	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 85 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE- BET BR REHAB BETBMT [ 8730 ]	PRESERVATION	RECONSTRUCTION AND REPAIR OF STATE BRIDGES. PROGRAMMATIC.		
Preservation-Maintenance				
		C 2015 BET - BETTERMENT (State FY)	.500	
		C 2016 BET - BETTERMENT (State FY)	.500	
		C 2017 BET - BETTERMENT (State FY)	.500	
		C 2018 BET - BETTERMENT (State FY)	.500	
		C 2019 BET - BETTERMENT (State FY)	.500	
		C 2020 BET - BETTERMENT (State FY)	.500	
		C 2021 BET - BETTERMENT (State FY)	.500	
		C 2022 BET - BETTERMENT (State FY)	.500	
		C 2023 BET - BETTERMENT (State FY)	.500	
		C 2024 BET - BETTERMENT (State FY)	.500	
Highway and Bridge			I-Total: 5.000	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 86 of 98

Project Name/#/Id	Location;	Scope	of Worl	(	<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:	
STATEWIDE RRRCS [ 1147 ]	RAIL	RECONSTRI	UCTION	N OF CRC	SSINGS, SIGNALS, & RELATED WORK (Annual Project)		Force Account with Railroad to improve safety of railroad crossings.
Mandated Federal							
			С	2015	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2015	MS50 - Railway-Highway - Protective Devices	.550	
			С	2016	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2016	MS50 - Railway-Highway - Protective Devices	.550	
			С	2017	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2017	MS50 - Railway-Highway - Protective Devices	.550	
			С	2018	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2018	MS50 - Railway-Highway - Protective Devices	.550	
			С	2019	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2019	MS50 - Railway-Highway - Protective Devices	.550	
			С	2020	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2020	MS50 - Railway-Highway - Protective Devices	.550	
			С	2021	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2021	MS50 - Railway-Highway - Protective Devices	.550	
			С	2022	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2022	MS50 - Railway-Highway - Protective Devices	.550	
			С	2023	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2023	MS50 - Railway-Highway - Protective Devices	.550	
			С	2024	MS40 - Railway-Highway - Hazard Elimination	.550	
			С	2024	MS50 - Railway-Highway - Protective Devices	.550	
			Р	2015	MS50 - Railway-Highway - Protective Devices	.040	
			Р	2016	MS40 - Railway-Highway - Hazard Elimination	.040	
			Р	2017	MS50 - Railway-Highway - Protective Devices	.040	
			Р	2018	MS40 - Railway-Highway - Hazard Elimination	.040	
			Р	2019	MS50 - Railway-Highway - Protective Devices	.040	
			Р	2020	MS40 - Railway-Highway - Hazard Elimination	.040	
			Р	2021	MS50 - Railway-Highway - Protective Devices	.040	
			Р	2022	MS40 - Railway-Highway - Hazard Elimination	.040	
			Р	2023	MS50 - Railway-Highway - Protective Devices	.040	
			P	2024	MS40 - Railway-Highway - Hazard Elimination	.040	
			R	2015	MS50 - Railway-Highway - Protective Devices	.020	
			R	2016	MS40 - Railway-Highway - Hazard Elimination	.020	
			R	2017	MS50 - Railway-Highway - Protective Devices	.020	
			R	2018	MS40 - Railway-Highway - Hazard Elimination	.020	
			R	2019	MS50 - Railway-Highway - Protective Devices	.020	
			R	2020	MS40 - Railway-Highway - Hazard Elimination	.020	
			R	2021	MS50 - Railway-Highway - Protective Devices MS40 - Railway-Highway - Hazard Elimination	.020	
			R	2022	MS50 - Railway-Highway - Protective Devices	.020	
			R	2023 2024	MS40 - Railway-Highway - Profective Devices  MS40 - Railway-Highway - Hazard Elimination	.020	
Rail			R	2024		.020	
					I-T	<b>otal:</b> 11.596	
DDAET		Phase:	_	Construction	D = Proliminary Engineering D = Pight of Way		Dunianta Daga 97 of

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 87 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Worl	k	I\$(M	Previous Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE 16315 [3493]	RAIL	REVOLVING LOAN FUND FO	DR SHORTLINE RAILROADS		Proceeds from repayment of outstanding loans to eligible railroads. Discrete improvements in infrastructure or equipment. Self funded through repayment of loans.
State Railroad					
Rail		R 2015	RAIL - RAILROAD		
STATEWIDE 16316 [3494]	RAIL	SPECIAL RAILROAD FUND			Maintenance on State-Owned Railroads. Fund to repair State-owned Railroad lines. Funded by Railroad operators.
State Railroad					
		C 2015	RAIL - RAILROAD	.4	00
		C 2016	RAIL - RAILROAD	.4	00
		C 2017	RAIL - RAILROAD	.4	00
		C 2018	RAIL - RAILROAD	.4	00
		C 2019	RAIL - RAILROAD	.4	00
		C 2020	RAIL - RAILROAD	.4	00
		C 2021	RAIL - RAILROAD	.4	00
		C 2022	RAIL - RAILROAD	.4	00
		C 2023	RAIL - RAILROAD	.4	00
		C 2024	RAIL - RAILROAD	4	00
Rail				I-Total: 4.0	00
STATEWIDE PVMRK [ 1146 ]	TRAFFIC	PAVEMENT MARKING (Ann	ual Project)		Annual pavement striping program funding.
Preservation-Maintenar	<u>1Ce</u>				
		C 2015	M240 - STP - Flexible	3.10	00
		C 2016	M240 - STP - Flexible	3.10	00
		C 2017	M240 - STP - Flexible	3.10	00
		C 2018	M240 - STP - Flexible	3.10	
		C 2019	M240 - STP - Flexible	3.10	00
		C 2020	M240 - STP - Flexible	3.10	
		C 2021	M240 - STP - Flexible	3.10	
		C 2022	M240 - STP - Flexible	3.10	
		C 2023	M240 - STP - Flexible	3.10	
		C 2024	M240 - STP - Flexible	3.10	00
Highway and Bridge				I-Total: 31.0	00

~DRAFT~ Phase: C = Cons

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
Statewide	Traffic	Plan preparation, numbers	public c	outreach, and signage to transition to mile	point referenced	exit	
[ 9010 ]							
Individual Projects							
		С	2016	M240 - STP - Flexible		.320	New Project
		C	2017	M240 - STP - Flexible		.330	New Project
		С	2018	M240 - STP - Flexible		.340	New Project
		Р	2015	M240 - STP - Flexible		.103	
Highway and Bridge					I-Total:	1.093	
STATEWIDE DISTRICTS BSEU [ 3833 ]	TRAFFIC	Signal Equipmen	NT UPGR/	ADES @ VARIOUS LOCATIONS (Bureau of Tr	affic)		Small State System Signal Improvement Project.
Preservation-Maintenan	ce						
	<del></del>	С	2015	BET - BETTERMENT (State FY)		.100	
		C	2016	BET - BETTERMENT (State FY)		.100	
		C	2017	BET - BETTERMENT (State FY)		.100	
		C	2018	BET - BETTERMENT (State FY)		.100	
		C	2019	BET - BETTERMENT (State FY)		.100	
		C	2020	BET - BETTERMENT (State FY)		.100	
		С	2021	BET - BETTERMENT (State FY)		.100	
		С	2022	BET - BETTERMENT (State FY)		.100	
		С	2023	BET - BETTERMENT (State FY)		.100	
		С	2024	BET - BETTERMENT (State FY)		.100	
Highway and Bridge					I-Total:	1.000	
STATEWIDE TSMO [ 4227 ] Individual Projects	TRAFFIC	transportation	SYSTEMS	MANAGEMENT & OPERATIONS (ITS, CARS-	511)		Programmatic operational funding support for TMC.
namaan rojects		Р	2015	M400 - CMAQ - Congestion Mitigation & Air Q	uality Improve	.250	
		Р	2016	M400 - CMAQ - Congestion Mitigation & Air Q	uality Improve	.250	
		Р	2017	M400 - CMAQ - Congestion Mitigation & Air Q	uality Improve	.250	
		Р	2018	M400 - CMAQ - Congestion Mitigation & Air Q	uality Improve	.250	
		Р	2019	M400 - CMAQ - Congestion Mitigation & Air Q	uality Improve	.250	
		Р	2020	M400 - CMAQ - Congestion Mitigation & Air Q	uality Improve	.250	
		Р	2021	M400 - CMAQ - Congestion Mitigation & Air Q	uality Improve	.250	
		Р	2022	M400 - CMAQ - Congestion Mitigation & Air Q	uality Improve	.250	
		Р	2023	M400 - CMAQ - Congestion Mitigation & Air Q		.250	
		Р	2024	M400 - CMAQ - Congestion Mitigation & Air Q	uality Improve	.250	
Highway and Bridge					I-Total:	2.500	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 89 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Wor	k		<b>I</b> \$( <b>M</b> )	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE USSS [ 2735 ]	TRAFFIC	update signing on stati	E SYSTEM (Annual Project)			Signing Replacement / Upgrade Program. \$0.5M annually for preservation needs.
Preservation-Maintenand	ce					
	<u> </u>	C 2015	M240 - STP - Flexible		.500	
		C 2016	M240 - STP - Flexible		.500	
		C 2017	M240 - STP - Flexible		.500	
		C 2018	M240 - STP - Flexible		.500	
		C 2019	M240 - STP - Flexible		.500	
		C 2020	M240 - STP - Flexible		.500	
		C 2021	M240 - STP - Flexible		.500	
		C 2022	M240 - STP - Flexible		.500	
		C 2023	M240 - STP - Flexible		.500	
		C 2024	M240 - STP - Flexible		.500	
		P 2015	M240 - STP - Flexible		.010	
		P 2016	M240 - STP - Flexible		.010	
		P 2017	M240 - STP - Flexible		.010	
		P 2018	M240 - STP - Flexible		.010	
		P 2019	M240 - STP - Flexible		.010	
		P 2020	M240 - STP - Flexible		.010	
		P 2021	M240 - STP - Flexible		.010	
		P 2022	M240 - STP - Flexible		.010	
		P 2023	M240 - STP - Flexible		.010	
		P 2024	M240 - STP - Flexible		.010	
Highway and Bridge				I-Total:	5.100	
STATEWIDE	TRANSIT	Enhanced mobility of seni	ors and individuals with disabilities			Annual Program Funding.
[ 3505 ]						Assumes 20% match of the federal funds.
Transit						
		2015	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
		2016	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
		2017	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
		2018	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
		2019	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
		2020	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
		2021	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
		2022	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
		2023	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
		2024	FT14 - FTA SECTION 5310 DISABILITIES PROGRAM		1.336	
Transit				I-Total:	13.364	

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 90 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Wor	k	I\$(M	Previous Previous Comments:
STATEWIDE [ 8334 ]	TRANSIT	ELDERLY AND DISABLED (Po	OINT OF SERVICE) [STP Transfer to 5310]		Supports Point of Service Transportation activities through the region coordinating committees.
Individual Projects					
		C 2015	M240 - STP - Flexible	3.	300
		C 2016	M240 - STP - Flexible	3.	300
		C 2017	M240 - STP - Flexible	3.	300
		C 2018	M240 - STP - Flexible	3.	300
		C 2019	M240 - STP - Flexible	3.	300
		C 2020	M240 - STP - Flexible	3.	300
		C 2021	M240 - STP - Flexible	3.	300
		C 2022	M240 - STP - Flexible	3.	300
		C 2023	M240 - STP - Flexible	3.	300
		C 2023	M240 - STP - Flexible	3.	300
		C 2024	M240 - STP - Flexible	3.	300
		C 2024	M240 - STP - Flexible	<u></u>	300
Highway and Bridge				I-Total: 9.6	.00
STATEWIDE FTA5339 [ 8673 ]	TRANSIT	FTA 5339 PROGRAM (Capi	tal bus and bus facilities)		
Transit					
		2015	FT24 - BUS AND BUS FACILITIES-SECTION 5339	2.3	359
		2016	FT24 - BUS AND BUS FACILITIES-SECTION 5339	2.4	35
		2017	FT24 - BUS AND BUS FACILITIES-SECTION 5339		513
		2018	FT24 - BUS AND BUS FACILITIES-SECTION 5339	2.5	593
		2019	FT24 - BUS AND BUS FACILITIES-SECTION 5339	2.6	76
		2020	FT24 - BUS AND BUS FACILITIES-SECTION 5339	2.7	762
		2021	FT24 - BUS AND BUS FACILITIES-SECTION 5339	2.8	350
		2022	FT24 - BUS AND BUS FACILITIES-SECTION 5339	2.9	241
		2023	FT24 - BUS AND BUS FACILITIES-SECTION 5339	3.0	35
		2024	FT24 - BUS AND BUS FACILITIES-SECTION 5339	3.1	32
Transit				I-Total: 27.2	97

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 91 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Wor	k	I\$(M	Previous Previous Comments: Prog. Yr Total\$
STATEWIDE	TRANSIT	RURAL PUBLIC TRANSIT			Annual Program Funding.
[ 3506 ]					Assumes 50% match of the federal funds.
<u>Transit</u>					
		2015	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	00
		2016	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	00
		2017	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	00
		2018	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	
		2019	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	00
		2020	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	00
		2021	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	00
		2022	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	
		2023	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	
		2024	FT18 - FTA SECTION 5311 RURAL TRANSIT OPERATING	8.0	00
Transit				I-Total: 80.0	00
[ 8667 ] <u>Eng &amp; ROW</u>		P 2015	TPK - TURNPIKE EXPANSION (State FY)	2	50
Highway and Bridge		1 2013	TIR-TORN INCLEM ANSION (SIGIETY)	I-Total: .2	<u> </u>
STATEWIDE TRR [ 4042 ]	TURNPIKES	PROJECTS TO BE DETERMIN	NED ON TURNPIKE SYSTEM (Annual Project)		Turnpike funding for routine preservation work on Turnpike System as required by bond covenants.
Preservation-Maintenance	2				
		C 2015	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	7.6	
		C 2016	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	11.60	
		C 2017	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	11.5	
		C 2018	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	11.8	
		C 2019	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	12.0	
		C 2020	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	12.0	
		C 2021	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	12.0	
		C 2022	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	12.0	
		C 2023	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	12.0	
Lighway and Dridge		C 2024	TRR - TURNPIKE RENEWAL & REPLACEMENT (State FY)	12.0	
Highway and Bridge				<b>I-Total:</b> 114.6	35

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 92 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work	I	<b>\$</b> (M)	Previous Previous Prog. Yr Total\$ Comments:
STATEWIDE 25238 [ 8677 ] Eng & ROW	TURNPIKES	STATEWIDE ROW SERVICES (TURNPIKES CENTRAL CORRIDOR)			
<u>Ling a NOW</u>		P 2015 TPK - TURNPIKE EXPANSION (State FY)		.005	
		P 2016 TPK - TURNPIKE EXPANSION (State FY)		.005	
		R 2015 TPK - TURNPIKE EXPANSION (State FY)		.025	
		R 2016 TPK - TURNPIKE EXPANSION (State FY)		.025	
Highway and Bridge			-Total:	.060	
STATEWIDE TOLL SERVICES 25226 [8716]	TURNPIKES	TRAFFIC AND REVENUE STUDIES, PREPARATION AND REPRESENTATION FOR BOND HIGH SPEED TOLLING AND ELECTRONIC TOLLING DESIGN AND OVERISGHT OF IN DEVELOPMENT OF RFQ/RFP SOR SPECIAL PROJECTS. [TURNPIKE CAPITAL PROGR/CODE 7511]	STALLATI	ON.	
Eng & ROW					
		P 2015 TPK - TURNPIKE EXPANSION (State FY)		.250	
Highway and Bridge		I-	·Total:	.250	
STATEWIDE RWIS 25198 [ 8635 ] Individual Projects	VARIOUS	DESIGN, PROCURE AND INSTALL ROAD AND WEATHER INFORMATION SYSTEM INFRASTRUCTURE. FIELD INSTALLED WEATHER STATIONS AND MOBILE WEATHER DE	VICES		
marriada Projecto		C 2015 M240 - STP - Flexible		.170	New Project
Highway and Bridge		I.	·Total:	.170	
STATEWIDE 27022 [ 11731 ]	VARIOUS	MAINTENANCE OF STATEWIDE ITS DEVICES			
Preservation-Maintenance	)				
		C 2015 M240 - STP - Flexible		.114	
Highway and Bridge		I.	-Total:	.114	
STEWARTSTOWN 16312 [6782] Red List Bridges	NH 145	REPLACE BRIDGE OVER BISHOP BROOK - 121/114 (Red List)			2013 Bridge Priority #6
Neu List Diluyes		C 2016 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		2.109	New Project
		C 2016 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM P 2015 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.040	NOW HOJECT
		P 2016 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.040	
		R 2015 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.041	
		R 2016 L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		.006	
Highway and Bridge			<u>.</u> =		
inginay and bildge		Į.	·Total:	2.207	

Project Name/#/Id	Route/Road:	Location; Scope	of Wor	k		<b>I</b> \$(M)	Previous Prog. Yr	Previous Total\$ Comments:	
STEWARTSTOWN, NH - CANAAN, VT 15838 [7416] Red List Bridges	BRIDGE STREET	BRIDGE REHABILITATION OVER CONNECTICUT RIVER - 054/163 {Red List}						2013 Bridge Priority #3.	
		С	2016	L110 - BRIDGE PROGRAM - OFF SYSTEM		.767	2016		
		C	2016	L110 - BRIDGE PROGRAM - OFF SYSTEM		3.834	2016		
		C	2016	VT - VERMONT'S CONTRIBUTION		1.356	2016		
		С	2016	VT - VERMONT'S CONTRIBUTION		.272	2016		
Highway and Bridge					I-Total:	6.229		6.141	
SUGAR HILL 24218 [ 8581 ]	CRANE HILL ROAD	BRIDGE REHAB OV	/er gale	ERIVER - 202/128 [SAB*4216] {State Aid Bridge Pro	ogram}			Specific project from Statewide program, Local Administration.	
<u>Bridges</u>									
		С	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.978	New Pr	oject	
		Р	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.129			
		R	2022	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006			
Highway and Bridge					I-Total:	1.113			
SUMMER YOUTH LANDSCAPE PROGRAM SMRLN [1766] Individual Projects	ADMINISTRATION			ER LANDSCAPING YOUTH PROGRAM TO PERFORM TEWIDE [Annual Project]	MAINTENA	NCE &		Program Funding for Summer Landscaping Youth Program.	
		С	2015	M240 - STP - Flexible		.040			
		С	2016	M240 - STP - Flexible		.040			
		С	2017	M240 - STP - Flexible		.040			
		С	2018	M240 - STP - Flexible		.040			
		С	2019	M240 - STP - Flexible		.040			
		С	2020	M240 - STP - Flexible		.040			
		С	2021	M240 - STP - Flexible		.040			
		С	2022	M240 - STP - Flexible		.040			
		С	2023	M240 - STP - Flexible M240 - STP - Flexible		.040			
Highway and Bridge		С	2024	M240 - 31F - FIEXIDIE	I-Total:	.400			
SUNAPEE	LOWER MAIN STREET		BDIDCE	OVED SUC AD DIVED 004/100 (Dad List) [SAD*401/				Specific project from Statewide	
15836 [7414]	LOWER MAIN STREET	Bridge Program}	. DRIDGE	OVER SUGAR RIVER - 094/100 (Red List) [SAB*4216	oj (SIGIE AIC	ı		Specific project from Statewide program, Local Administration.	
<u>Bridges</u>		_	00	0.15 07.175 115 0015 05 (0) 1 7.17 007			00		
		C P	2017	SAB - STATE AID BRIDGE (State FY), 20% = Town		.426	2017		
Highway and Bridge		۲	2017	SAB - STATE AID BRIDGE (State FY), 20% = Town		.074			
riigiiway aliu biluge					I-Total:	.499		0.454	

Phase:

 $C = Construction \qquad \qquad P = Preliminary \ Engineering$ 

R = Right of Way

Projects Page - 94 of 98

Project Name/#/Id	Route/Road:	<b>Location</b> ; Scop	e of Wor	k		<b>I</b> \$(M)	Previous Previous Prog. Yr Total\$ Comments:	
Swanzey 27692 [ 12300 ] Red List Bridges	NH 32	Bridge replacer	ment, over	Martin Brook Br #149/072. (RED LIST)			Bridge Priority List #76.	
		С	2023	M240 - STP - Flexible		1.726	New Project	
Highway and Bridge					I-Total:	1.726		
TAMWORTH 16239 [7813] Red List Bridges	NH 113	BRIDGE REPLAC	EMENT OV	ER BEARCAMP RIVER - 150/106 {Red	List}		2013 Bridge Priority #79	
		С	2022	L1C0 - BRIDGE PROGRAM - ON/OFF SYS	TEM	6.369	2022	
		Р	2015	M001 - National Highway Performance	Program (NHPP)	.341		
Highway and Bridge					I-Total:	6.709	3.100	
THORNTON 15938 [7523]	COVERED BRIDGE	EROAD BRIDGE REHABIL Program}	ITATION O	VER MILL BROOK - 183/107 {Red List}	[SAB*4216] {State Aid B	ridge	Specific project from Statewide program, Local Administration.	
<u>Bridges</u>								
		С	2018	SAB - STATE AID BRIDGE (State FY), 20%	= Town	.760	2018	
		Р	2018	SAB - STATE AID BRIDGE (State FY), 20%		.119		
Highway and Bridge		R	2018	SAB - STATE AID BRIDGE (State FY), 20%		011		
					I-Total:	.890	0.785	
TMC - MAINTENANCE TMC-MAINT [ 8636 ] Individual Projects		OPTIC INFRASTR	UCTURE [A		VSL, MICROWAVE AND		Now Project	
Highway and Bridge		С	2015	M240 - STP - Flexible	l Takelı	103	New Project	
					I-Total:	.103		
UNH / Wildcat Transit 68070 [ 99995 ] Transit	Various	Capital Equipm	ent Purcho	ases and Operating Support for UNH,	Wildcat Bus Services			
			2015	M400 - CMAQ - Congestion Mitigation	& Air Quality Improve	.199		
			2015	TPK - TURNPIKE EXPANSION (State FY)		.048		
			2016	TPK - TURNPIKE EXPANSION (State FY)		.242		
			2017	TPK - TURNPIKE EXPANSION (State FY)		.242		
					I-Total:	.731		
WALPOLE - CHARLESTOWN 14747 [1891] Individual Projects	NH 12			MAIN STREET IN WALPOLE TO NH 12A DULDERS AND IMPROVE DRAINAGE	In Charlestown, rem	OVE	ULSRPC Regional Priority #1	
		С	2016	L250 - STP - RURAL AREAS < 5,000k		9.585	2015	
		С	2017	L250 - STP - RURAL AREAS < 5,000k		4.396	2016	
Highway and Bridge					I-Total:	13.981	13.660	
~DRAFT~		Phase: C	= Construction	n P = Preliminary Engineering	R = Right of Way		Projects Page - 95 of 96	

WARNER				k		<b>I</b> \$( <b>M</b> )	Prog. Yr	Previous Total\$ Comments:
15907 [7497]	NH 127	BRIDGE REPLACE	MENT OV	ER WARNER RIVER - 254/180 {Red List}				2013 Bridge Priority #63
Red List Bridges		С	2021	L1C0 - BRIDGE PROGRAM - ON/OFF SYSTEM		2.537	2021	
Highway and Bridge		<u> </u>	2021		I-Total:	2.537		2.035
WARNER - SUTTON 15747 [ 3253 ] Interstate Maintenance	I-89	PAVEMENT REHAB	BILITATION	I FROM EXIT 9 TO EXIT 10 (7 MILES) [4R]				Interstate 4R
		С	2019	L010 - INTERSTATE MAINTENANCE		8.000	2019	
		С	2020	L010 - INTERSTATE MAINTENANCE		5.333	2020	
		Р	2017	L010 - INTERSTATE MAINTENANCE		.110		
		Р	2018	L010 - INTERSTATE MAINTENANCE		.113		
Highway and Bridge					I-Total:	13.557		13.533
WASHINGTON 20300 [7915]	DOLE SCHOOL ROAD	BRIDGE REPLACE! Aid Bridge Progra		ER HIGHLAND LAKE OUTLET - 165/041 {Red List}	[SAB*4216] {S	tate		Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.411	2020	
		Р	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.073		
		R	2020	SAB - STATE AID BRIDGE (State FY), 20% = Town		.001		
Highway and Bridge					I-Total:	.485		0.400
WHITEFIELD	MT. WASHINGTON AIRPORT	Preservation - Haz assessment.	zard bea	con and SRE improvements. Master planning o	and wildlife h	nazard		
[ 3490 ]								
<u>Aeronautics</u>								
			2015	AIP - AIRPORT IMPROVEMENT PROGRAM		.516		
			2016	AIP - AIRPORT IMPROVEMENT PROGRAM		.473		
			2017	AIP - AIRPORT IMPROVEMENT PROGRAM		.244		
			2021	AIP - AIRPORT IMPROVEMENT PROGRAM		.277		
A			2024	AIP - AIRPORT IMPROVEMENT PROGRAM		.114		
Aeronautics					I-Total:	1.625		
WHITEFIELD	MT. WASHINGTON REGIONAL AIRPORT	Expansion - fuel fo	arm and	hangar improvements				
[ 8180 ]	REGIOTAL AIRTORI							
Aeronautics								
			2020	AIP - AIRPORT IMPROVEMENT PROGRAM		.336		
			2024	AIP - AIRPORT IMPROVEMENT PROGRAM		.685		
Aeronautics			2027	2	I-Total:	1.021		

Phase:

C = Construction

P = Preliminary Engineering

R = Right of Way

Projects Page - 96 of 98

Project Name/#/Id	Route/Road:	Location; Scope of Work					Previous Previous Prog. Yr Total\$ Comments:	
WHITEFIELD	MT. WASHINGTON REGIONAL AIRPORT	Modernization - rui	nway, t	axiway, and apron improvements				Address Safety Concerns.
[ 6596 ]	REGIOTAL FURT ORT							
Aeronautics								
			2018	AIP - AIRPORT IMPROVEMENT PROGRAM		.504		
			2023	AIP - AIRPORT IMPROVEMENT PROGRAM		1.106		
			2024	AIP - AIRPORT IMPROVEMENT PROGRAM		6.078		
Aeronautics					I-Total:	7.689		
WHITEFIELD 15732 [ 7261 ]	WATER STREET	REPAIR / REPLACEMENT OF BRIDGE - 106/106 [PARENT #4216] {Red List}						Specific project from Statewide program, Local Administration.
Red List Bridges		_						
Highway and Daides		Р	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.080		
Highway and Bridge					I-Total:	.080		
WHITEFIELD 16025 [ 7630 ]	HAZEN ROAD	BRIDGE REHABILITA Program}	TION O	VER JOHNS RIVER - 159/098 {Red List} [SAB*4216]	{State Aid I	Bridge		Specific project from Statewide program, Local Administration.
<u>Bridges</u>								
		С	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.170	2019	
		Р	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.029		
		R	2019	SAB - STATE AID BRIDGE (State FY), 20% = Town		.006		
Highway and Bridge					I-Total:	.205		0.175
WILTON 15767 [ 7303 ]	KING BROOK ROAD	BRIDGE REHABILITATION OVER KING BROOK - 074/060 {Red List} [SAB*4216] {State A Program}						Specific project from Statewide program, Local Administration.
Bridges								
		С	2017	SAB - STATE AID BRIDGE (State FY), 20% = Town		.269	2017	
		P	2017	SAB - STATE AID BRIDGE (State FY), 20% = Town		.055		
		R	2017	SAB - STATE AID BRIDGE (State FY), 20% = Town		.005		
Highway and Bridge					I-Total:	.330		0.300
WILTON 15768 [7304]	OLD COUNTY FARM ROAD	BRIDGE REPLACEM Program}	ENT OV	ER BLOOD BROOK - 060/118 {Red List} [SAB*4216	Bridge		Specific project from Statewide program, Local Administration.	
<u>Bridges</u>								
		С	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.181	2016	
		Р	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.048		
		R	2016	SAB - STATE AID BRIDGE (State FY), 20% = Town		.005		
Highway and Bridge					I-Total:	.234		0.220

Phase:

Project Name/#/Id	Route/Road:  STAGE COACH ROAD	Location; Scope of Work  BRIDGE REPLACEMENT OVER BURTON POND - 086/142				I\$(M)	Previous Previous Prog. Yr Total\$ Comments:
WILTON 26201 [ 8737 ]							Specific project from Statewide program, Local Administration.
<u>Bridges</u>							
		С	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		.211	New Project
		Р	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		.049	
		R	2021	SAB - STATE AID BRIDGE (State FY), 20% = Town		.008	
Highway and Bridge					I-Total:	.267	
WILTON - MILFORD - AMHERST - BEDFORD 13692 [2739] Individual Projects	NH 101	SAFETY IMPROVEN AS DETERMINED BY		VARIOUS LOCATIONS FROM WILTON TO WALLACE DOR STUDY	RD IN BED	PFORD	Interim safety improvements
		С	2019	L050 - NATIONAL HIGHWAY SYSTEM		3.980	
		C	2017	M001 - National Highway Performance Program (NHPP	)	5.194	2020
		P	2018	M001 - National Highway Performance Program (NHPP		.250	
		R	2016	M001 - National Highway Performance Program (NHPP	)	.117	
		R	2018	M001 - National Highway Performance Program (NHPP	)	.062	
Highway and Bridge					I-Total:	9.604	10.000
WINCHESTER 20819 [7994]	NH 10	REHABILITATION OR REPLACEMENT OF 12' CONCRETE BOX OVER FOREST LAKE OUTLET 137/121 RED LIST.					2013 Bridge Priority #77
Red List Bridges		_					
		С	2021	L250 - STP - RURAL AREAS < 5,000k		1.158	2021
		P P	2015	L250 - STP - RURAL AREAS < 5,000k L250 - STP - RURAL AREAS < 5,000k		.051	
		P R	2016 2015	L250 - STP - RURAL AREAS < 5,000k		.012 .011	
		R	2013	L250 - STP - RURAL AREAS < 5,000k		.007	
Highway and Bridge		K	2021		I-Total:	1.239	0.870
WOLFEBORO LRPC11 [ 9003 ] Individual Projects	NH 28	NH 28 IMPROVEMI	ENTS, SO	UTH MAIN STREET TO ALTON T/L			
		С	2024	M240 - STP - Flexible		10.189	New Project
Highway and Bridge		_			I-Total:	10.189	•

Report I-Total\$ 3540.682

~DRAFT~ Phase: C = Construction P = Preliminary Engineering R = Right of Way Projects Page - 98 of 98